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AGENDA
No. Item Presenting Pages Time

Meeting business item

1.  Apologies for absence Chair None

2.  Declarations of Interest
Members are reminded of the need to declare any 
disclosable pecuniary interests they have in an 
item being discussed during the course of the 
meeting. In addition, the receipt of any gift or 
hospitality should be declared where the value of it 
was thought to have exceeded £25 (gifts) or £40 
(hospitality).

Chair None

3.  Chair's Remarks (if any) Chair None

4.  Minutes of the last meeting Chair 1 - 6

5.  Matters Arising Chair None

6.  Correspondence/ Petitions Chair None

7.  Metro Operations Business Report Sophie Allison 7 - 14

8.  Accessible Transport Report Richard Mayes 15 - 20

9.  Financial Monitoring Report Linda Horne 21 - 30

10.  Capital Programme Delivery Monitoring Report Sandeep 
Shingadia

31 - 38

11.  Air Quality Update Lead Member Report Cllr Davis 39 - 48

12.  Sprint Lead Member Report Cllr Huxtable 49 - 50

13.  Bus Business Report Edmund Salt 51 - 58

14.  Passenger Information Update Denise Thompson 59 - 64

15.  TfWM Infrastructure Update Andy Thrupp 65 - 72

16.  Chiltern Railways & Virgin Trains Partnership 
Agreements

Tom Painter 73 - 110

17.  Tram Naming :  Criteria & Considerations Adam Harrison 111 - 116

18.  TfWM 2018/19 Annual Plan Linda Horne 117 - 138
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19.  Notices of Motion
To consider any notices of motion by the deadline 
of 12 noon on 5 April 2018.

Chair None

20.  Questions
To consider any questions submitted by the 
deadline of 12 noon on 5 April 2018 for written 
questions and 12 noon on 6 April 2018 for oral 
questions.

Chair None

21.  Forward Plan Chair 139 - 140

22.  Date of Next Meeting - 14 May 2018 None
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Transport Delivery Committee

Monday 5 February 2018 at 1.00 pm

Minutes

Present
Councillor Richard Worrall (Chair) Walsall Metropolitan Borough Council
Councillor Phil Davis (Vice-Chair) Birmingham City Council
Councillor Timothy Huxtable (Vice-Chair) Birmingham City Council
Councillor Robert Alden Birmingham City Council
Councillor Adrian Andrew Walsall Metropolitan Borough Council
Councillor Mohammed Fazal Birmingham City Council
Councillor Kath Hartley Birmingham City Council
Councillor Diana Holl-Allen Solihull Metropolitan Borough Council
Councillor Roger Horton Sandwell Metropolitan Borough Council
Councillor Chaman Lal Birmingham City Council
Councillor Keith Linnecor Birmingham City Council
Councillor Ted Richards Solihull Metropolitan Borough Council
Councillor Judith Rowley City of Wolverhampton Council
Councillor David Stanley Dudley Metropolitan Borough Council

Item
No.

Title

99.  Apologies for absence
Apologies for absence were received from Councillors Akhtar, Hanif, Sidhu, 
Warren and Welsh.

100.  Chair's Remarks
(i)  The Chair informed members that Pete Bond, Director of Integrated 

Network Services, had recently returned from adoption leave and 
would be attending future committee meetings.

(ii)   The Chair informed the committee that following a meeting of the 
Bus Alliance Board on 28 February, all members would be invited 
to attend a policy briefing session at 12.30pm with the DfT to 
receive an update on the Bus Services Act.

101.  Minutes of the meeting held on 8 January 2018
The minutes of the meeting held on 8 January 2018 were agreed and signed 
by the Chair as a correct record.

102.  Matters Arising
(i)    Matters Arising – Question (Relating to the retention of an original 

Midland Metro tram (minute no. 83 (v) refers). Councillor Davis 
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advised members that the current position was as stated at the last 
meeting. In relation to an enquiry from Councillor Horton regarding 
an update on the auction for the T69 trams, the Director of 
Customer Experience, Steve McAleavy undertook to speak to the 
relevant officer to provide members with an update following the 
meeting.

(ii)    Metro Investment Programme (minute no. 85 refers) 
Councillor Huxtable asked whether an update could be provided 
with regards to the question he raised at the last meeting on 
whether TfWM could expedite the Birmingham Eastside Metro 
Extension for the Commonwealth Games and also enquired as to 
when the committee would receive a presentation on the Very 
Light Rail Centre in Dudley.

Steve McAleavy undertook to refer the matter to the Metro 
Programme Director, Phil Hewitt to respond to Councillor Huxtable.

103.  Correspondence/ Petitions
There were no items of correspondence or petitions submitted for 
consideration at the meeting.

104.  Presentation : Third Generation Trams
The Head of Metro Projects, Chris Haworth, was in attendance to present to 
the committee details of the next phase of the procurement for the ‘Third 
Generation Trams’ that would support the Midland Metro extension plans.

The presentation outlined the plan of the proposed tram routes, phasing and 
anticipated passenger service patterns, an initial assessment of the number 
of trams required and the 3G tram procurement and manufacture outline 
schedule.

In relation to tram manufacturing Councillors Horton and Lal considered that 
the UK should invest in tram manufacturing. 

Chris Howarth advised that CAF, the tram manufacturer of the current trams, 
was investing in a facility in Wales but this was beyond TfWM’s influence.

Councillor Huxtable noted that the Warwick Manufacturing Group was 
working in partnership with Dudley Council on the Very Light Rail innovation 
Centre and enquired whether discussions could be held with the organisation 
regarding tram manufacturing.

Chris Howarth reported that he would investigate the matter and report back 
to the committee.

Resolved: That the presentation be noted.

105.  Rail and Metro Lead Member Report
The committee considered a report of the Head of Franchise Management 
and the Metro Operations Manager that reported on progress to date with the 
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work of the Lead Member and Lead Member Group for Rail and Metro.

The Lead Member for Rail and Metro, Councillor Horton, reported that the 
Head of Franchise Management, Tom Painter and the Metro Head of 
Projects, Chris Haworth were in attendance to answer any questions 
regarding the contents of the report.

In relation to an enquiry from Councillor Rowley regarding the catenary free 
trams and whether the trams had the capability to continue running if the 
overhead wires came down, Chris Haworth advised that it would be 
dependent on how much wire was down and on the length of time, but if it 
was for a fairly short section, the trams would be able to operate in catenary 
free mode.

Resolved: That progress to date with the work of the Lead Member and Lead 
Member Group for Rail and Metro be noted.

106.  Rail Business Report
The committee considered a report of the Head of Franchise Management 
that provided an update relating to the performance, operation and delivery 
of rail services in the West Midlands including rail partnership agreements 
and West Midlands Rail (WMR) activity.

In relation to the Stations Alliance, Councillor Davis reported that he would 
be interested to receive a report on the relationship with Network Rail or 
would welcome their attendance at a committee meeting for them to answer 
questions.

The Head of Franchise Management, Tom Painter, agreed that Network Rail 
were integral to the Alliance and advised that consideration was being given 
to establishing a collaborative partnership or a partnership agreement  just 
for New Street Station to improve the operation of the station via bringing 
together  West Midlands Trains, Virgin and other train operating companies.

In relation to Councillor Huxtable’s comment for the interchange for Sprint to 
work for Commonwealth Games, request for an update on park and ride and 
information on the 3 rail lines and 7 stations West Midlands Trains has 
identified as priority for opening, Tom Painter reported that he would 
feedback the comment regarding Sprint to the Sprint Team and would 
include updates on the rail lines and stations as mentioned in future rail 
business reports. With regards to park and ride, it was noted that a report is 
scheduled on the forward plan to be submitted to the April meeting of the 
committee.

In relation to rail business reports, the Chair asked that there be a section in 
future reports on revenue protection and security.

Councillor Horton, Lead Member for Rail and Metro confirmed that this had 
been agreed at a recent Lead Member meeting.

 Resolved: That the contents of the report be noted.
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107.  Publication of 2018/19 English National Concessionary Travel Scheme 
& accompanying reimbursements Arrangements
The committee considered a report of the Swift and Concessions Scheme 
Manager that informed them of the publication of the 2018/19 English 
National Concessionary Travel Scheme and Reimbursement Arrangements 
to be effective from 1 April 2018.

The Head of Swift, Matt Lewis, presented the report and advised the 
committee that there were no changes from the arrangements that are 
currently in place for the scheme.

Resolved:

1. That there are no amendments from the previous 2017/18 
Concessionary Fare Schemes as specified below be noted and

2. That the publication of the 1985 Act Older and Disabled Persons 
Travel (Bus) Concession Scheme and the Transport Act 2000 Travel 
Concession Reimbursement Arrangements be noted.

108.  Presentation : Swift Delivery Update
The committee received a presentation from the Head of Swift, Matt Lewis, 
updating them on the delivery of Swift.  The presentation included the 
achievements to date, the upcoming enhancements to Swift and Swift 
diversification.

Councillor Hartley reported that it would be useful to have a comparison of 
progress of Swift with smart card travel schemes in other transport/ local 
authority areas outside of London and asked whether a chart could be 
produced to show this information.

Matt Lewis undertook to produce a chart for Councillor Hartley to illustrate 
the progress made on Swift compared to smart card travel schemes to other 
areas outside of London.

Resolved : That the presentation be noted.

109.  Finance and Performance Lead Member Report
The committee considered a report of the Head of Finance and Business 
Planning that reported on the work of the Finance and Performance Lead 
Member Reference Group to date and its proposed programme of work for 
the coming months.

The Chair, Lead Member for Finance and Performance, outlined the report 
and updated the committee with regards to consideration of the WMCA’s 
budget by the WMCA’s Overview and Scrutiny Committee following recent 
meetings. The Chair reported that the Chair of Overview and Scrutiny 
Committee would present his report on the findings of the Mayor’s Question 
Time and discussions held at Overview and Scrutiny Committee meeting 
held on 30 January 2018, to the WMCA Board on 9 February but advised the 
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committee that he had no knowledge of what would be said at the meeting.

The Majority Vice-Chair, Councillor Davis, considered there was a need to 
formalise a relationship with the Chair of the WMCA’s Overview and 
Scrutiny, Councillor Hughes and proposed that a standing invitation be sent 
to Councillor Hughes or his nominee to attending Transport Delivery 
Committee meetings.
 
Councillor Holl-Allen supported the proposal put forward by Councillor Davis 
which was endorsed by the committee.

Resolved:

1. That the work of the Lead Member Reference Group to date and its 
proposed programme of work for the coming months be noted and

2. That the Chair of the WMCA Board’s Overview and Scrutiny 
Committee (or their nominee) be invited to attend future meetings of 
the Transport Delivery Committee.

110.  WMCA Update -Transport Reports For Information
The committee considered a report on Longbridge park and ride decking 
scheme charging policy that would be considered by the WMCA Board on 9 
February 2018. The report was submitted to the committee for information 
only.

In relation to an enquiry from Councillor Huxtable as to whether local ward 
councillors had been consulted on the proposed park and ride scheme, the 
Chair reported that the issue would have been a matter for WMCA/ TfWM 
Officers to take forward.

Resolved: That the report be noted.

111.  Notices of Motion
None submitted.

112.  Questions
Councillor Horton, Lead Member for Rail and Metro asked the following 
question:

‘Could the Transport Delivery Committee look into naming a tram after Cyrille 
Regis after TfWM has spoken to the family on the matter?’  

Councillor Horton reported that naming a tram after Cyrille Regis would not 
only honour the late footballer’s sporting achievements in the West Midlands 
but also his charity and church work. 

Councillor Alden noted the role Cyrille Regis had in bringing communities 
together whilst Councillor Huxtable noted that he had played football for 
England.
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Councillor Stanley endorsed Councillor Horton’s proposal which was 
supported by the committee.

The Chair reported that support and approval would need to be obtained 
from the family of Cyrille Regis before the proposal was taken further.

Resolved: That question be noted.

113.  Forward Plan
The committee considered a report on agenda items to be submitted to 
future meetings.

Resolved : That the report be noted.

114.  Date of Next Meeting - 5 March 2018,  at 1.00pm

The meeting ended at 2.40 pm.
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Transport Delivery Committee

Date 9 April 2018
Report title Metro Operations Business Report
Accountable Director Phil Hewitt, Metro Programme Director

Email: philhewitt@centro.org.uk
Tel: 0121 214 7254

Accountable 
Employee

Sophie Allison, Metro Operations Manager

Email: sophieallison@centro.org.uk
Tel: 0121 214 7347

Report to be/has been 
considered by

Councillor Roger Horton – Lead Member Rail and Metro

Recommendation(s) for action or decision:

The Transport Delivery Committee is recommended to note the report: 

1.0 Purpose

1.1 To report on matters relating to the performance, operation and delivery of Metro 
services in the West Midlands. 
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This report includes:

Section A
2.0

Operational Performance

2.1 Patronage
2.2 Weekend Patronage Growth
2.3 Punctuality
2.4 Reliability
2.5 Customer Service Representative Coverage

Section B
3.0

 Partnership Update

3.1     Metro Passenger Panel
3.2     T69 Trams e-Auction
3.3     Future Events and Planned Works

Section C
4.0

Tram Passenger Survey - Satisfaction Results

4.1 Tram Passenger Survey 

Section D
5.0

 Operational Matters and Passengers Impacts

5.1 Re-opening of Bilston Rd
5.2      Easter Timetable

Section E
6.0

 Operator Business Updates

6.1      NXMM update

Section F
7.0

Financial Comments

Page 8



 [PUBLIC]

Page 3 of 8

2.0 Section A – Operational Performance.
 

2.1 Metro Patronage

2.1A Chart 1 shows the monthly patronage from February 2017 to January 2018.  Following the 
closure of Bilston Road in June 2017 patronage decreased but since re-opening in December 
2017 has started to recover. The current position shows that the average change from 
February 2017 to January 2018 compared to the year prior is -1%.  Patronage in January 
2018 shows a 9% decrease when compared to the patronage for January 2017.

Chart 1

2.2 Weekend Patronage Growth

2.2A Chart 2 shows patronage on Midland Metro at weekends. When comparing the period 
February 2017 to January 2018 with the equivalent period a year prior, patronage on average 
has shown a decrease of 5% on Saturday and 3% on Sunday. However, since the 
commencement of Bilston Road track replacement project, patronage has declined on both 
Saturdays and Sundays. When comparing the month of January 2018 with January 2017, the 
change has been a decrease on Saturday of 18% and on Sunday a decrease of 20%.
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Chart 2

2.3 Punctuality

2.3A This measure details how many journeys have been operated in accordance with the 
published timetable at the departure and termination points. Chart 3 shows monthly 
punctuality performance from February 2017 to January 2018. Please note that incidents 
which affected service and are outside of the operator’s control have not been removed from 
the figures presented, thus the figures demonstrate the real passenger experience.

2.3B Punctuality had improved since June 2017 but has seen a decline during December 2017 
and January 2018. This has been primarily due to driver availability issues. National Express 
Midland Metro (NXMM) are using all available options, to ensure that they are able to improve 
this over the coming months.  This includes driver training for 4 x new starters due to pass 
out in Feb 18 and another 2 x drivers are to be recruited in Mar 18.  Monitoring of sickness 
continues and long term sickness is being looked at under capability options. 
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Chart 3

2.4 Reliability

2.4A This measure shows the percentage of kilometres operated against the scheduled timetable.  
Chart 4 shows performance over the last 12 months. The target is 98% and due to driver 
availability this has fallen below this target. As per item 2.3B NXMM are addressing driver 
availability issues. 

Chart 4
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2.5 CSR Coverage

2.5A Chart 5 shows the number of journeys that were completed with a Customer Service 
Representative (CSR) on board over the last 12 month period.  Where journeys have been 
completed without a CSR, this is largely attributed to staff absence due to sickness.

Chart 5

3.0 Section B – Metro Partnership Update

3.1 Metro Passenger Panel

3.1A Metro Passenger Panel last met on 7 December 2017 and items discussed included an 
operational update, the re-opening of the A41 and the penalty fares consultation. They also 
welcomed a new panel member. 

The Panel were supportive of the WMCA proposal to seek powers to make changes to the 
penalty fares in the future and appreciated the consultation information being shared with 
them for comment. There was a general consensus that the current penalty fare was not a 
deterrent to non-paying passengers and would be interested in any planned changes to 
discourage this behaviour. 

Other feedback from the panel included the desire for more park and ride provision as 
patronage continues to rise and the extension projects progress. The panel also welcomed 
the early return to passenger service in to Wolverhampton St George’s especially due to the 
severe weather that was forecast for the week of reopening. 

The next passenger panel is on 15 March 2018.
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3.2 T69 Trams e-Auction

3.2A On 2nd February 2018 thirteen T69 trams were auctioned via the BravoSolution e-
procurement platform; all thirteen trams up for auction were sold to a single bidder. The 
remaining trams outside of the e-auction namely, Tram 7 was purchased by UK Tram and 
Tram 11 (in Birmingham City Transport Livery, and named the former first female Leader of 
Birmingham City Council and Lord Mayor of Birmingham, Theresa Stewart) has been donated 
to Birmingham City Museum. 

3.3 Future Events and Planned Works

3.3A   Midland Metro work with event organisers to ensure that tram services and events can 
proceed without issue.

The annual Birmingham Pride event will take place this year between Saturday 26th – 
Sunday 27th May 2018. On Saturday 26th May the parade route will travel along New Street 
through the junction with Corporation Street. Therefore due to the volume of participants 
and vehicles used for the parade, tram services will terminate at Bull Street stop between 
11am – 2pm. 

Due to the ongoing Centenary Square Extension works, Victoria Square will no longer be 
the starting point for the parade. This year’s parade will commence on Colmore Row/ 
Waterloo Street then travel down Bennetts Hill and back onto New Street.

4.0 Section C – Tram Passenger Survey – Satisfaction Results 

4.1A The Autumn 2017 results are expected in the Spring and will be reported to TDC accordingly.

5.0 Section D - Operational Matters and Passenger Impacts

5.1 Re-opening of Bilston Rd

5.1A Tram services to Wolverhampton St George’s tram stop resumed on the 8th December 
following the completion of ride checks with all driving staff.  This was originally scheduled for 
14 days but was completed in eight days due to the dedication of the Metro staff and trainers. 
This enabled passengers to travel into Wolverhampton city centre by metro in time for the 
Christmas holiday period.

5.2 Easter Timetable

5.2A NXMM operating hours throughout the Easter period will be unchanged, with the exception 
of: 
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 Monday 2 April (Easter Monday) – An enhanced Sunday service will be in operation every 
10 minutes between 08:00 and 18:00, reducing to 15 minutes from 18:01 until 23:00

6.0 Section E - Operator Business Update, National Express Midland Metro

6.1   NXMM Update

6.1A Work continues with the Office of Road and Rail Regulation (ORR) and UK Tram to consider 
the recommendations presented by the Railway Accident and Investigation Branch (RAIB) 
following the investigation into the Croydon fatal incident.  A number of the recommendations 
are already in place and others are being investigated as they have considerations outside 
of a single tram operator.

6.1B The CAT Free prototype tram (tram 18) has completed site commissioning tests and is 
awaiting approval by the ORR before being returned to NXMM for driver training to 
commence.  Once all drivers have been trained on the battery operation, tram 18 will return 
to passenger service in Q1 2018. This will trigger the fitting of batteries to the rest of the fleet 
which will take place at the Wednesday depot. 

7.0  Financial Comments 

There are no direct financial implications as a consequence of this update report.
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Transport Delivery Committee

Date: 9 April 2018

Report Title: Accessible Transport Report

Accountable Director: Pete Bond

Accountable employee(s): Richard Mayes

Report Considered by: Cllr Diana Holl-Allen 
Lead Member – Safe and Sustainable Travel

Cllr Kath Hartley
Lead Member – Putting Passengers First

Recommendation(s) for action or decision:

 To note the report regarding Accessible Transport

Purpose of Report

1. To report matters relating to Accessible Transport in the West Midlands, the performance 
of the Ring & Ride service, and progress with regard to the Service 89. This report includes: 

Section A Ring & Ride Update
 Patronage July 2017 – November 2017

Section B Service 89
 Progress Update

Section A – Ring and Ride Update

2.1.1 Patronage for Ring and Ride from July 2017 to November 2017 has continued to be 
steady overall, with the rolling 12-month average number of passengers being 
around the 850k mark.This is shown on the graph below.

2.1.2 Patronage has remained steady at around 73,000 passengers each month through 
to November. 
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2.1.3 ATG reports that they are continuing with a number of initiatives at present. This 
includes integrating the Ring and Ride service with Igo bus routes and a trial is 
underway where passengers in Sandwell are able to connect directly with the 10H 
service in Quinton, to link with Birmingham City Centre. They are looking to link into 
services that would assist Ring and Ride service users in reaching hospitals and 
appointments. ATG is also looking at attracting new customers to the Ring and Ride 
service through social media, and have been highlighting the service to schools 
where pupils have Special Educational Needs. Patronage growth has been 
particularly strong in Sandwell where they have increased trips with extra work from 
groups such as Age UK, Options for Life and a couple of church groups whose 
numbers have increased.  They have gained this extra work by the local Manager 
and his staff going out to see various clubs & promotion of the service.

2.1.4  Ring & Ride Satisfaction Survey - 482 interviews were conducted over the survey 
period a figure just above the anticipated sample, but lower than the 532 conducted 
last year.  

Overall Satisfaction

Respondents were asked how satisfied they were with the Ring and Ride service 
overall and with the value for money offered by the service. The results are 
represented on the Graph below.  

 Value for money (97%) and overall comfort while travelling (97%) were 
highly rated.

 Satisfaction with the service overall also rated highly at 96%.
 Perhaps unsurprisingly overall ease of booking was lowest rated at 

71%, however this had improved significantly on figures reported last 
year.
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Satisfaction With Ring And Ride Booking Process: 
 Satisfaction with the booking of journeys continues to remain one of the lowest 

rated aspects of Ring and Ride, albeit there were some signs of improvement 
this year, especially with helpfulness and courtesy of booking staff (85%).  This 
is up from 77% in the previous year.

 However time taken for call to be answered (64%) and ability to book journey 
wanted (65%) remain lowly rated.

 Reasons for dissatisfaction were general complaints about lack of 
information/staff knowledge (40%) or cannot get the ride I want (39%) or 
difficult to get through/take a long time to get through (36%).

Satisfaction with Ring and Ride journey:
 Helpfulness and courtesy of the driver was highly rated at 99% as was the 

directness of route taken (90%).
 Of more concern the bus arriving at the time expected shows signs of yearly 

decline since 2012 (from 95% to 78%, and 84% last year).
 The main reasons for dissatisfaction was bus late/waited a long time (61%).

Satisfaction with vehicle used:
 All vehicle attributes rated at 90% and above, with the exception of amount of 

space for bags/wheelchairs/leg room (87%).
 Highest rated was the standard of driving (99%), followed by security on the 

vehicle (99%).
 Cleanliness (95%) and ease of use were slightly more lowly rated (90%).
 Reasons for dissatisfaction were the steps were too steep (42%), followed by 

buses are too small/not enough space on board (38%).

Satisfaction with information:
 There were some significant improvements with information provision with 

helpfulness of staff improving to 89% (from 78% last year) and ease of 
understanding rising to 88% (from 79% last year).

 The main reason for dissatisfaction was unrealistic with route 
planning/circuitous routing (33%).

Page 17



 [NOT PROTECTIVELY MARKED]

Page 4 of 6

Satisfaction overall: 
 There was little change in satisfaction with value for money and overall comfort 

while travelling (97%, each) which continue to be highly rated.
 Satisfaction with the service overall also rated highly at 96%.
 Overall ease of booking was lowest rated at 71%, however it had improved on 

rating received in the previous 2 years. Last year it was rated at 67%.

Opinion on Fares:
 The majority thought the charge for Ring and Ride services was about right 

(95%, Mon-Sat; 93% Evening; 96%, Sunday).  
 There was a general decrease in the proportion willing to pay more for 

weekday services (from 21% to 4%), evening services (from 19% to 3%) and 
Sunday services (from 18% to 3%).  

Opinion on service over last 12 months: 
 71% thought that there was no change in the level of service provision over the 

last 12 months.  While 13% thought the service had improved; 16% thought it 
had got worse. These figures were comparable to last year, being 72%, 10% 
and 17% respectively.

 The main reasons for thinking the service had got worse focused on the 
services are unreliable/late (27%) or booking system is poor (22%).

2.1.7 A mid-term review has been undertaken by consultants SYSTRA, on behalf of 
Transport for West Midlands. This review has provided an independent and 
impartial  examination of the Ring and Ride service, to help ensure that the service 
is meeting the need, and provides value for money. The review and findings have 
been shared with ATG and will be shared with Members.
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Section B – Service 89

3.1.1 The Service 89 replaced the Taxibus in the Heart of England from 5th September 
2016, and a revised timetable was introduced from 27th March 2017 based on 
feedback received. This revision resulted in different Coventry focussed and Solihull 
focussed timetables on different days of the week, in order to give a range of times 
for users to spend in each location on the different days.

3.1.2 Following engagement with Parish and Ward Councillors in the Heart of England, a 
further revision to this timetable was introduced on 22nd October 2017, which has 
reinstated a timetable that is the same Monday – Friday.

3.1.3 The annual cost of the 3 year contract in place is £70,000 a year up to 1 September 
2018 and then £59,500 for the final year covering 2 September 2018 up to 1 
September 2019

3.1.4 In addition, a feeder mini-bus is provided three days a week to help ensure that 
those who cannot reach the Service 89 directly, still have access to public transport. 
This provides a service between 09:45 to 14:00 on Tuesday and Friday, and 09:00 
to 16:00 on Wednesday. It links into the Service 89, other public transport services, 
and provides local journeys for those who cannot access the Service 89. The 
funding for the feeder mini-bus is currently in place until 30th March 2019 at a cost 
of £11,359 a year.

3.1.5 The service 89 bus is continuing to operate into two key ‘roaming zones’ in Meriden 
and Balsall Common, allowing better coverage of these areas and for residents to 
be collected from or returned to their front door, or closer to their homes, but also 
now roams to Peel Close, Hampton-in-Arden, following feedback.

3.1.5 Following the service change in March 2017 there was a sustained drop in 
patronage. The adult figures are below those observed before the change, and this 
was believed to be as a result of the bus operating a different service on different 
days of the week (Monday, Wednesday and Friday to Solihull, Tuesday and 
Thursday to Coventry). This revised operation was designed to better meet the 
users in the area for whom the service was designed, however the expected uptake 
in concessionary pass usage has not been seen. The child figures reduced 
significantly, partly through bus operators working with schools to manage school 
loads across different services, but also due to the change of timetable as some 
conections that were no longer able to be made.

3.1.6 Since October 2017, when the timetable was amended again, both adult and child 
numbers have been recovering (as shown in the graph below). The operator, ATG 
is working with schools in the area to further boost the patronage on the journeys 
that connect with school start and finish times.
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Financial Implications

5. The Ring and Ride service grant for 2017-18 is £7.3m which based on latest rolling 
year patronage numbers equates to £8.59 per passenger trip. The Ring and Ride 
Grant for 2018-19 is £7.1m.  Funding for the Service 89, and the feeder bus are 
accommodated for within the agreed budgets in place for Subsidised Bus and 
Community Transport provision.  

Legal Implications

5. There are no legal implications arising from the contents of this Report.

Equality Implications

6. As the report is for information there are no comments from an Equality perspective 

Media Implications

7. There are no media comments arising from the contents of this Report.
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Transport Delivery Committee

Date      9 April 2018

Report title Financial Monitoring Report

Accountable Director Sean Pearce
Director of Finance
Tel 0121 214 7936
Email - Sean.Pearce@wmca.org.uk

Accountable employee(s) Linda Horne, Head of Finance & Business Planning
Tel 0121 214 7508
Email Linda.Horne@wmca.org.uk

Report to be/has been 
considered by

Cllr Worrall (Lead Member- Finance and Performance 
Monitoring)

Recommendation(s) for action or decision:

The Transport Delivery Committee is recommended to:

1. Note that the year to date net revenue expenditure for 2017/18 shows a favourable variance 
of £5.0m compared to budget and a full year forecast favourable variance of £5.2m following 
the final re-forecast of the year.

2. Note that total capital expenditure to the end of January 2018 within the overall transport 
programme was broadly in line with budget, showing a 3% variance (£1.7m)

3. Note that the treasury indicators are within expected range and there are no issues to 
highlight.
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1.0 Purpose

1.1 This report sets out the financial position as at 31 January 2018 and is the fifth monitoring 
report for the 2017/18 financial year. The content relates to the financial position of the 
Combined Authority’s Transport Delivery Revenue and Capital Budgets. The report consists 
of the following Sections:

Section A Summary TFWM Revenue Budget 

Section B Summary TFWM Capital Budget 

Section C Treasury Management Indicators

SECTION A

2.0   Summary Revenue Position

2.1 As at the end of January 2018 there is a net favourable year to date variance against budget 
of £5.0m.  Following the third and final re-forecast of the year there is a favourable full year 
position of £5.2m against budget. 

2.2 This is an adverse movement of £470,000 from the last forecast reported to January 
Committee and consists of £265,000, which is the rebate from Constituent Authorities that was 
agreed to be released from the Transport Levy budget as part of the recommendations in the 
WMCA 2018-19 budget report. The remaining £205,000 reflects additional cost pressures 
related to TfWM activities.

2.3 The 9 Feb 2018 WMCA Budget for 2018/19 approved plans to use £4.8m of this saving to 
support the Transport Revenue Budget during the period 2018/19 to 2020/21. This reflected 
£3.0 million to be set aside to earmarked reserves to support the transport delivery revenue 
budget enabling a corresponding levy reduction in each of the 3 years of £1.0 million a year. 
The remainder, £1.8m, earmarked for Transport for West Midlands rebranding and a 
contribution to emerging transport investment requirements

2.4 Year to Date and Full Year Variances:

The following are a summary of the main movements within the categories of spend set out in 
the table that follows paragraph 2.5.

Concessions:

The favourable variances of £974,000 year to date and forecast £1.355m full year are as 
previously reported, mainly as a result of savings on the national bus concession scheme owing 
to lower patronage, and the release of provisions within the Child, Metro and Rail Concessions 
budget for fare and patronage increases that are no longer required.

Bus Services:

The adverse year to date variance of £223,000 and anticipated full year adverse position of 
£333,000 are mainly due to a number of infrastructure cost pressures as a result of increased 
maintenance requirements seen in-year and projected for the remainder of the year in relation 
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to Bus Stations and on-street infrastructure.  Another factor has been lower income year to 
date in relation to Bus Station departures due to a lower number of departures taking place 
than budgeted.

Rail and Metro services:

The adverse year to date variances of £367,000 and projected adverse full year position of 
£579,000 are largely due to the previously reported provision set aside within Metro Operations 
for Midland Metro Limited mobilisation.  This is partly offset by the Bromsgrove Rail Station 
favourable movement which is due to greater grant income from the Department for Transport 
in relation to the long term fixed charge that partly funds the investment in the new station and 
lower maintenance related costs than what was budgeted.

Integration:

The favourable year to date variance of £40,000 largely relates to one-off additional ticketing 
commission income.  The adverse full year variance of £226,000 is mainly due to forecast 
expenditure on ticketing infrastructure enhancements (e.g. Vending Machines and Swift 
Parking functionality) and additional infrastructure cost pressures related to Passenger 
Information.

Business Support Costs

The favourable year to date and full year variances of £192,000 and £154,000 respectively are 
as previously reported primarily as a result of savings within staff costs due to restructures that 
were implemented at the start of the year and some vacant posts as well as higher than 
budgeted investment income due to more favourable cash balances.

Policy and Strategy and Elected Member Services 

The favourable year to date variance of £148,000 is mainly as a result of savings within staff 
costs in Policy and Strategy related areas due to vacancies earlier in the year.  The adverse 
forecast variance of £74,000 is mainly due to anticipated costs of items of work that have been 
undertaken externally that are funded from savings elsewhere within the Transport Levy 
budget.

Finance Costs:

The year to date and the full year forecast favourable variances are as previous reported, 
largely as a result of interest savings on long term borrowing costs, along with a £4.8m saving 
in the Capital Finance MRP charges as a result of the WMCA Board approval to the change in 
policy in November 2017.

2.3 Further Cost Pressures and 2018-19 Budget

There have been and will be some further cost pressures before the end of the financial year 
relating to various TFWM activities and initiatives that may reduce the current forecast surplus 
year end position.  The final year end position taking account of these will be reported in the 
next financial monitoring update to this committee.
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The 2018-19 budget requirement for Transport Delivery of £114.7m was approved at the 
WMCA Board meeting on the 9 February as part of the overall consolidated revenue budget 
for the WMCA.

In terms of future Transport Infrastructure delivery plans the decision of the WMCA Board not 
to raise a precept in 2018/19 is consistent with a number of other combined authorities and 
assurance was contained within the Budget report that as a result of this deferral there is no 
material impact on the WMCA Investment Programme and hence current Transport 
Infrastructure Investment plans. Combined Authority Investment Programme risks and 
opportunities are kept under constant review as a matter of course. 

INCOME

Transport Levy 101,285 101,285 121,542 121,542

Total Income 101,285 101,285 121,542 121,542

EXPENDITURE

Concessions 

National Bus Concession 43,294 43,883 589 51,619 52,519 900

Metro / Rail 3,601 3,674 73 4,290 4,409 119

Child Concession 7,812 8,089 277 9,303 9,609 307

Passes and Permits (53) (18) 35 (32) (3) 29
54,654 55,628 974 65,179 66,534 1,355

Bus Services 

Bus Stations / Infrastructure 3,886 3,613 (273) 4,525 4,213 (313)

Subsidised Network 6,485 6,498 12 7,793 7,772 (21)

Tendering / Monitoring 656 691 35 820 816 (3)

Accessible Transport 6,138 6,141 3 7,365 7,369 4
17,166 16,943 (223) 20,504 20,171 (333)

Rail and Metro Services

Metro 1,838 1,167 (671) 2,224 1,408 (815)

Rail Operations 211 158 (53) 271 191 (80)

Car Park and Ride 1,119 1,174 55 1,423 1,426 3

West Midlands Rail 259 298 39 289 316 27

Bromsgrove Rail Station 9 272 263 40 326 286
3,436 3,069 (367) 4,247 3,668 (579)

Integration 

Safety and Security 747 775 28 923 924 1

Passenger Information 4,722 4,719 (3) 5,773 5,531 (242)

Sustainable Travel 34 49 15 44 60 16
5,503 5,543 40 6,740 6,514 (226)

Business Support Costs 3,152 3,344 192 3,898 4,052 154

Policy and Strategy and Elected Member 
Services 1,515 1,663 148 2,149 2,075 (74)

Finance Charges 

Finance Costs 8,911 13,106 4,195 10,803 15,673 4,870

Deregulation Pension Costs 1,093 1,130 37 1,310 1,356 46

Transport Development 1,250 1,250 1,500 1,500
11,253 15,486 4,232 13,613 18,529 4,915

Total Expenditure 96,679 101,676 4,998 116,329 121,542 5,213

Net 4,606 (391) 4,998 5,213 () 5,213

Actual
£'000

Budget
£'000

Variance
£'000

Full Year 2017/18
Forecast

£'000
Budget
£'000

Variance
£'000

January 2018 Year to Date
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SECTION B

3.0 Summary Position TFWM Capital Budget

3.1 Overall TfWM Capital Programme expenditure marginally exceeds the budget to the end of 
January 2018 by 2% with the forecast for the year suggesting spend of £4.142m greater 
than the annual budget, mostly due to advancement of Investment Programme schemes.

3.2 The TfWM Delivered Investment Programme portfolio contains schemes which feature in 
the WMCA Devolution Deal Investment Programme to be delivered by TfWM. These 
schemes are all, to some extent, funded from the West Midlands Combined Authority 
Devolution Deal funding arrangements.

3.3 Investment Programme scheme expenditure at the end of January totalled £43.5m which 
is marginally (2%) lower than the year to date budget. The variance mostly consists of a 
deferral of activity against Wolverhampton City Centre Metro Extension and Centenary 
Square Metro Extension schemes offset by acceleration on the Edgbaston Metro Extension.

3.4 The forecast out-turn against the Investment Programme schemes shows spend in advance 
of budget totalling £3.783m with £4.882m of this amount being attributable to the Edgbaston 
Metro Extension utility works detailed above. In addition, there is expected to be accelerated 
spend against the East Birmingham to Solihull (£1.8m) and Wednesbury Brierley Hill 
(£2.8m) Metro Extensions, off-set by deferred activity against the Wolverhampton City 
Centre Metro Extension (£3.4m) and the Sprint Network (£1.9m) to reflect latest 
programmes of work.

3.5 Spend against the TfWM Other Major Scheme programme totals £1.005m which is behind 
the budget of £1.386m to the end of January by £0.381m. The forecast out-turn against the 
Programme as per the budget of £2.8m.

3.6 Spend against the TfWM Minor Works Programme is also broadly as per the budget of £3.7m 
to the end of January and the forecast for the year suggests a relatively minor variance of 8% 
(£0.431m) over budget.

3.7 The TfWM Administered Programme consists mostly of the phase one National Productivity 
Investment Fund (NPIF) DfT funded programme which is delivering improvements to the 
regional highway network via grants made to Local Authorities via WMCA. The financial 
position on this programme shows a £0.384m overspend to the end of January which is 
expected to the recovered by March 2018.
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TfWM Delivered Investment Programme Schemes

3.8 Expenditure against TfWM delivered Investment Programme schemes totals £43.505m 
to the end of January which is £0.975m greater than the budget of £44.480m. The main 
contributors to the variance are as follows:

 Edgbaston Metro Extension (£3.312m) due to acceleration of utilities works versus 
the original schedule, following approval of scheme funding by DfT in September 
2017.

 Wednesbury to Brierley Hill Metro Extension (£2.252m) due to acceleration of design 
works ahead of the original schedule.

 Wolverhampton Metro Extension (£2.237m) due to a deferral of activity on site 
following agreement of a revised construction strategy to align with the delivery of the 
overall Interchange Project programme.

 Bilston Road Track Replacement (£2.238m) due to the project being completed 
earlier than expected.

 
 Sprint Network (£1.304m) due to a review of the delivery approach for the Hagley 

Road scheme following scheme reappraisal and a new 2 phased delivery approach 
to deliver some early highways benefits followed by the full wider scheme.

3.9 The 2017/18 forecast against the Investment Programme schemes suggests spend of 
the £56.295m against a budget for the year of £52.512m to give a variance of £3.783m. 
The main contributors to the variance are as follows:

 Edgbaston Metro Extension £4.886m due to continued acceleration of construction 
activity as detailed above.

 Wolverhampton Metro Extension £3.362m due to a deferral of activity on site 
following agreement of a revised construction strategy to align with the delivery of the 
overall Interchange Project programme.
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 Wednesbury to Brierley Hill Metro Extension (£2.884m), East Birmingham to Solihull 
Metro Extension (£1.832m) which are due to accelerated design works ahead of the 
original schedules.

 Sprint Network (£1.851m) due to a review of the delivery approach for the Hagley 
Road scheme and an extended assessment of traffic impacts being undertaken prior 
to preliminary design being commissioned for other routes.

Other Major Works

3.10 Spend against the Other Major Works Programme to the end of January is £1.005m 
which equates to a variance of £0.381m against the year to date budget, mostly due to 
the deferred letting of the contract for Longbridge Connectivity Package whilst the 
necessary approvals were sought from WMCA on 9 February 2018.

3.11 The forecast for the year suggests overall spend will be broadly in line with budget.
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Minor Schemes Programme

ACTUAL
£000

BUDGET
£000

FORECAST
£000

BUDGET
£000

On Street Infrastructure 666 664 (2) 804 801 (3)

Bus Stations & Interchange 253 152 (101) 255 253 (2)

Other 145 93 (52) 145 94 (51)

Bus / Rail Park & Ride 308 522 214 483 768 285
Total Asset Renewal / Replacement 1,372 1,431 59 1,687 1,916 229

Infrastructure 89 121 32 0 150 150

Tram Improvements (32) 41 73 (32) 62 94

Park and Ride 84 109 25 86 201 115
Total Metro Minor Works 141 271 130 54 413 359

Other 35 50 15 32 50 18

Rail Stations 88 37 (51) 90 56 (34)

Bus Stations & Interchange 157 234 77 213 259 46

Metro 67 0 (67) 135 0 (135)

Sustainable Travel 50 46 (4) 50 46 (4)
Total Project Development 397 367 (30) 520 411 (109)

Park & Ride 1 0 (1) 0 0 0
Total Rail Minor Works 1 0 (1) 0 0 0

Cycling & Walking 112 121 9 116 221 105

MST Programme 665 0 (665) 1,874 500 (1,374)
Total Sustainable Travel 777 121 (656) 1,990 721 (1,269)

ICT Programme 32 40 8 46 40 (6)

ICT Programme 32 80 48 74 80 6

Other Corporate Systems (14) 82 96 (12) 108 120
Total Systems 50 202 152 108 228 120

Swift 51 47 (4) 52 76 24
Total Ticketing 51 47 (4) 52 76 24

Bus Stations & Interchange 1 0 (1) 1 0 (1)

Highway & Reliability Improvements 94 90 (4) 188 213 25

On Street Infrastructure 632 906 274 918 1,086 168
Total Transforming Bus Travel 727 996 269 1,107 1,299 192

Station Improvments 28 0 28 27 0 (27)

Park & Ride 97 114 (17) 158 154 (4)
Total Transforming Rail Travel 125 114 11 185 154 (31)

Interchange Signage 70 93 23 78 105 27
Total Wayfinding / Signage / Public Realm 70 93 23 78 105 27

GRAND TOTAL 3,711 3,642 (47) 1% 5,781 5,323 (458) 9%

TFWM Minor Works Programme

 JANUARY YEAR TO DATE  FULL YEAR 2017/18 

 VARIANCE
£000 

 VARIANCE
£000 

3.12 The Minor Scheme Programme spend to the end of January is broadly as per the budget 
of £3.672m. There are some compensating variances at scheme level within the 
programme, with the two significant variances of note being as follows:

 Managing Short Trips (MST) Programme (£0.665m) which is a package of sustainable 
travel measures including works to canal towpaths has incurred costs in advance of 
the budget profile as works have been accelerated within overall budget allocations.

 Bus Stations and Interchange Programme (£0.101m) where safety critical works to 
install automatic doors at Dudley Bus Station have been integrated into the Asset 
Replacement and Renewal programme, funded from Integrated Transport Block.

 Bus / Rail Park and Ride Asset Replacement (£0.214m) mostly (£0.192m) due to 
progression of the Park and Ride expansion programme being subject to a scheduling 
and prioritisation exercise based on West Midlands Rail commissioned market 
research.

Page 28



 [NOT PROTECTIVELY MARKED]

Page 9 of 10

 On Street Infrastructure (£0.274m) in the Transforming Bus Travel Programme where 
the roll-out of Digital Advertising (£0.171m) has been rescheduled to be delivered 
during January / February 2018.

3.13 The Minor Scheme Programme forecast for 2017/18 suggests spend will exceed the 
annual budget by £0.458m. Again, this mostly consists of minor variances against a 
number of projects with the most significant being:

 Managing Short Trips (MST) Programme (£1.374m) which represents a significant 
acceleration of deliverables against the base-line programme. The spend will be 
accommodated from within the overall full life budget for the scheme of £4.5m.

 Bus / Rail Park & Ride (£0.285m) mostly (£0.192m) due to progression of the Park 
and Ride expansion programme being subject to a scheduling and prioritisation 
exercise based on West Midlands Rail commissioned market research.

 On Street Infrastructure (£0.168m) mostly (£0.110m) due to deferred delivery of the 
Digital Panel replacement programme on Bus Shelters. The revised programme will 
be undertaken between February and April 2018.

Administered Schemes Programme

3.14 The TfWM Administered Programme consists mostly of the phase one National Productivity 
Investment Fund (NPIF) DfT funded programme which is delivering improvements to the 
regional highway network via grants made to Local Authorities via WMCA. The financial 
position on this programme shows a £0.384m underspend to the end of January with a small 
underspend of £0.062m expected by March 2018.
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SECTION C

4.0 Summary Treasury Indicators

4.1 Below are the latest Treasury Management Indicators set in the Treasury Management 
Strategy to ensure overall borrowings and investments are within the expected ranges 
These indicators will be monitored throughout the year and reported to this Committee 
accordingly.

Measure
2017/18 TM 

Strategy
£000's

2017/18 
Forecast

£000's

2018/19 
Forecast

£000's

2019/20 
Forecast

£000's

2020/21 
Forecast

£000's

Ratio of financing costs to net revenue stream:

(a) financing costs 15,109 9,695 13,084 19,158 24,792 

(b) net revenue stream 158,042 161,200 172,900 178,000 177,500 

Percentage 9.56% 6.01% 7.57% 10.76% 13.97%

Estimates of Capital Investment on Income (%) (0.59%) 2.71% (1.96%) (3.41%) (3.17%)

Gross borrowing and the capital financing requirement:

Gross Borrowing (excludes inhereted debt) 229,858 205,093 460,220 636,340 856,444

Capital Financing Requirement
(Gross borrowing in year 2018/19 must not exceed year CFR in 2020/21) 256,085 251,563 507,000 683,441 903,879

Capital Expenditure 171,211 71,310 298,400 302,800 397,100

Operational boundary for external debt

Operational boundary for borrowing 312,305 205,093 460,220 636,340 856,444

Authorised limit for external debt

Authorised limit for borrowing 312,305 205,093 546,744 783,000 1,042,000

Interest rate exposures

Upper limit on fixed rate exposures 10% 100% 100% 100% 100%

Upper limit on variable rate exposures 30% 30% 30% 30% 30%

Investments longer than 364 days

Upper limit 8,000 8,000 20,000 20,000 20,000

Affordability

Prudence

Capital Expenditure, External Debt and Treasury Management
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Transport Delivery Committee

Date 9 April 2018
Report title Capital Programme Delivery Monitoring Report

Accountable Chief 
Executive

Laura Shoaf, Managing Director, TfWM
0121 214 7444
laura.shoaf@tfwm.org.uk

Accountable 
Employee

Sandeep Shingadia, Director of Development & 
Delivery, TfWM
0121 214 7169
sandeep.shingadia@tfwm.org.uk

Report has been 
considered by

Councillor Richard Worrall

Recommendation(s) for action or decision:

Transport Delivery Committee is requested to: 

1. To note achievements since the January 2018 meeting of the Transport Delivery 
Committee.

2. To note the progress of deliverables under the 2017/2018 Capital Programme.
3. To note, where indicated, any variations from the baseline programme.
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1.0 Purpose

1.1 To provide this committee with a progress monitoring update on the approved TfWM led 
2017 / 2018 programmes and projects.

1.2 The financial aspects of the TfWM Capital Programme are reported separately under the 
Financial Monitoring Reports to this committee. 

2.0 Background

2.1 The 2017/2018 Capital Programme was approved by WMCA Board as part of the wider 
Transport Plan on 17th March 2017.  

2.2 The ITB allocation for 2017/2018 is fully utilised on continuing committed schemes and in 
attempting to manage the existing asset base with respect to replacement and or renewal 
of life expired/obsolete equipment, in order to endeavour to maintain a steady state of 
asset condition across the estate.

2.3 The Capital Programme in 2017/2018  has been a one year transition period by bringing 
existing schemes to a conclusion and will allow TfWM to re-focus subsequent programmes 
towards supporting Asset Management, Network Resilience and Capacity Enhancement 
projects from April 2018, or sooner should funding become available.

2.4 Attached to this report (Appendix 1) is the detailed monitoring report for the 2017/2018 
TfWM Capital programme outlining  these deliverables, indicating the baseline date 
(endorsed through March report) with an indication of the current forecast date with a RAG 
indicator. 

3.0 Achievements

3.1 The following elements within the 2017/18 Capital Programme have been completed 
during December 17 – January 18. 

 £31k out of the £120k budget for the TBT highway scheme development has been 
assigned to develop the following:

o Birmingham Growth Point Public Transport Package
o Bus access mitigation measures at QE Hospital
o South Birmingham Bus Network Review mitigation

 Roll out of digital advertising panels are underway and 25 new shelters will be 
installed by the end of March 18 in addition to the other previously installed.

 Resurfacing at Sutton Coldfield park and ride starts on Monday 19th Feb with 
completion expected Sunday 4th March.

4.0 Variations to Baseline Programme

4.1 Following customer feedback, a number of improvement measures will be installed at 
Walsall St Pauls during 2018. Costs have been gathered for these works and an 
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implementation programme is now being developed. Quotations from suppliers are being 
sourced for implementation in 2018

4.2 There are the following variations to the baseline programme, with further details contained 
within the dashboard at Appendix 1:

 New Street Totems
 Bradley Lane P&R

5.0 Financial implications

5.1 The detailed financial aspects of the TfWM 2017/2018 Capital Programme are reported 
separately under the Financial Monitoring Report to this Committee.  A summary of the 
final year position in financial terms is, however, attached to this report as Appendix 2.

6.0 Legal implications

6.1 There are no direct legal implications arising from the recommendations set out in this 
report.  However, legal and procurement will support, as necessary, any deliverables that 
may arise moving forward into 2017/2018.

7.0 Equalities implications

7.1 There are no equality implications arising from the recommendations set out in this report.  
However, Anna Sirmoglou will support as project requires any deliverables within the 
2017/2018 capital programme.

8.0 Schedule of background papers

8.1 2017/2018 TfWM Capital Programme Delivery Monitoring Report read at Transport 
Delivery Committee 8 January 2018 from Sandeep Shingadia, Director of Development & 
Delivery, TfWM. 

9.0 Appendices 

APPENDIX 1 – Progress of Deliverables against 2017/18 Baseline Programme 
APPENDIX 2 – Capital Programme and Financial Summary 

10.0 Glossary of Terms 

BCC = Birmingham City Council 
BCCI = Birmingham City Centre Interchange 
CA = Combined Authority
CC = City Council 
CCTV = Closed Circuit Television
DfT = Department for Transport 
HIL = Highway Improvement Line
HOPS = Host Operator or Processing System 
HoT = Heads of Terms
HS2 =High Speed 2 
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ICT = Information and Communications Technology 
IT = Information Technology
ITB = Integrated Transport Block
LED = Light Emitting Diode
NR = Network Rail
OBC = Outline Business Case
OJEU =Official Journal of the European Union 
P & R = Park and Ride 
RTI = Real Time Information 
TBT = Transforming Bus Travel 
TWA = Transport and Works Act
WMCA = West Midlands Combined Authority
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AAPpp

APPENDIX 1 - PROGRESS OF DELIVERABLES AGAINST 2017/18 BASELINE PROGRAMME

Transport Delivery Committee Dashboard
                                
                                Feb 2018

Capital Projects Delivery Status

2017/18 Programme Summary

Project Name Status Baseline 
Comp Date

Forecast 
Date DCA DCA 

Trend Exec Summary

Strategic Economic Plan

1 Snow Hill 3rd Access Development Funding from the 18/19 Capital Programme has been approved and a consultant from Aecom has been bought on board 
to begin development activity.

2 Snow Hill Public Realm Contribution Report being taken to Birmingham City Council cabinet in March.  Subject to approval advance, works will commence 
from late-Spring with main works scheduled to follow in the Summer.

3 Metro Wolverhampton City Centre 
Extension Contribution

Transforming Bus Travel

4 TBT Wolverhampton City Centre Shelters Delivery March 2018 Green
Due to the on-going plans in WCC the original sites chosen to upgrade were deemed unfeasible.
Due to the fluid future developments for the City the delay has been in identifying alternative suitable sites. 
We have a now identified the sites with partners at CWC and Clear Chanel with a view to deliver before end of March

Green TBT Birmingham City Centre Shelter 
Design Optimisation

Rolling 
Programme

Works continue to update and manage the City Centre Shelters.

6 TBT Highway Scheme Development (Bus 
reliability and punctuality) Development March 2018 March 2018 Green

Currently there is £31,500 of development work commissioned under this budget of £120,000
£26,000 has been commissioned to Atkins to develop the Birmingham Growth Point Public Transport Package, with 
outputs and invoices now settled. 
£4,500 has been commissioned to Atkins to develop bus access mitigation measures at QE Hospital, with outputs and 
invoices now settled.
The remaining budget has been allocated for South Birmingham Bus Network Review mitigation and is expected to be 
fully committed by Jan 18

Green Digital Advertising Panel rollout Rolling 
programme

TfWM are installing 25 new shelters starting 21/02/18 in addition to 8 already installed under Platinum by end of March 
18 for digital advertising

8 TBT Platinum Route RTI Equipment 
Upgrades

Rolling 
programme

All painting and refurbishment works are complete.
31 new shelters should all be installed by end of Feb 18 as 8 of the 31 shelters are being used for digital advertising 
and Clear Channel don’t wish to upgrade these till Jan 18. We expect the other 23 to be installed Sept/Oct17.

9 Network Wide SWIFT Procurement Complete

10 Network Wide SWIFT Vending Complete

11 Traffic Signal Technology, Solihull 
Contribution Contribution

12 Network Wide P&R Lighting 
Enhancements

GW 5 Delivery 
and Handover 16/04/2018 16/04/2018 Green Same Designs for final 5 sites to be submitted to WMT for review prior to Landlords Consent Submission.

 Information & Mapping
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Project Name Status Baseline 
Comp Date

Forecast 
Date DCA DCA 

Trend Exec Summary

13 New Street Station Totems GW 5 Delivery 
and Handover 05/02/2018 15/03/2018 Worsened

1. Senior level discussions have highlighted concerns with the current mapping format.  Scheme is currently on hold 
while a way forward is agreed.
2. Birmingham City Council are currently reviewing costs with a view to making a contribution to assist with increased 
installation fees.  A programme can be agreed after this has been done.
3. The scheme is given a red/amber DCA because the delivery programme can not yet been finalised and additional 
funding is being sought.

14 Interconnect Development Complete Project to analyse mapping and interconnect requirements around Dudley complete.

Systems Architecture  Programme

15 ICT Rolling programme – IT service 
management

Rolling 
Programme March 2018 March 2018 Green

 Service Management - New system and services for ICT 
 Replacement hardware
 Continuation of Cyber Security Project     Paul Beckley / Louise Capener

Asset Management
16 North Walsall Cutting and Stourbridge 

Junction Structural Improvements Complete

17 Network Wide Bus Station Refurbishment 
Phase 1 

Design & 
Delivery March 2018 Dec 2018 Green Same

Walsall St Pauls mid-life refurb. Following detailed customer feedback, TfWM will be looking to improve the seating and 
flooring in the bus stands and remove the current furniture and concrete walls which make the customer waiting areas 
feel very restricted. TfWM will also be upgrading the RTI totems, lighting, public toilets and painting the whole of the bus 
station to make it feel a friendlier place to be. Costs have been gathered for these works and an implementation 
programme is now being developed. Quotations from suppliers are being sourced for implementation in 2018.

18 Metro Line One CCTV Replacement Complete

19 Network Wide CCTV Infrastructure 
Upgrade 

GW 5 Delivery 
and Handover 13/07/2018 13/07/2018 Green Same The change request for additional funding for this project has been approved.

The work has recommenced to complete the programme, which is now schedule to be concluded by July 2018. 

20 Network Wide Rail RTI – Life Expired 
Replacements 

Contribution to 
TOC

21 Network Wide P&R Resurfacing 
Programme

Rolling 
Programme 28/03/2018 28/03/2018 Green Same

Resurfacing at Sutton Coldfield starts Monday 19th Feb with completion expected Sunday 4th March (subject to weather 
conditions)

22 Network Wide P&R upgrades (cycle 
facilities and height restrictions)

Rolling 
Programme March 2017 March 2018 Green 13 cycle lockers were removed on 14/01/18 from Dorridge

Project Development Programme
23 CCTV Shared Services Development On hold Project currently is on hold as this piece of work is now under consideration of the wider Regional Integrated Command 

Centre Project

24 Dudley Interchange GW -1 
Sponsors Remit 01/06/2021 Amber Same

Atkins progressing with Potersfield access road design to Duncan Edwards Way.
Portersfield are to submit this as part of their Planning application in February 2018, to safeguard a new direct access.
Traffic modelling to be reviewed 23rd January to determine Interchange / MMA / Portersfield impact on highway 
network.
DCA remains amber until scope and funding confirmed.

25 Walsall Town Centre Interchange 
Feasibility Study GW -2 Options Amber Same Scheme on hold until Walsall Council advice of their intentions, following public enquiry of Autumn 2017.

26 Bradley Lane P&R GW 4 
Procurement 22/01/2019 10/04/2019

Worsened DCA = Amber/red.  A Change Request has been drafted seeking additional funding to enable scheme progression  - 
awaiting approval.

27 Network wide Park & Ride Expansion 
Developments 

Development  / 
feasibility 31/03/2018 Green Same

TfWM currently awaiting feedback from Highways at Solihull to progress the Whitlocks End Expansion scheme.
TfWM have received support from Sandwell to start initial desk top feasibility work in-house looking at park and ride 
demand at existing Sandwell & Dudley and Tame Bridge car parks.

Park and ride expansion is being influenced by the Park and Ride strategy in development by Director of Policy, 
Strategy and Innovation team.
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Project Name Status Baseline 
Comp Date

Forecast 
Date DCA DCA 

Trend Exec Summary

28 Tipton Park & Ride GW 1 Project 
Brief 14/10/2020 Green Same DCA status is Green; Detailed design phase ongoing as per schedule.

Metro Programme
29 Metro Line One Upgrade Contribution

30 Tram WIFI Ground Infrastructure 
Improvements Complete

Project Delivery Confidence Assessment (DCA) Definitions

G
Successful delivery of the project/programme to time, cost and quality appears highly likely and there are no major outstanding issues that 
at this stage appear to threaten delivery significantly
Successful delivery appears probable however constant attention will be needed to ensure risks do not materialise into major issues 
threatening delivery

A
Successful delivery appears feasible but significant issues already exist requiring management attention. These appear resolvable at this 
stage and if addressed promptly, should not present a cost/schedule overrun
Successful delivery of the project/programme is in doubt with major risks or issues apparent in a number of key areas. Urgent action is 
needed to ensure these are addressed, and whether resolution is feasible

R
Successful delivery of the project/programme appears to be unachievable. There are major issues on project/programme definition, 
schedule, budget required quality or benefits delivery, which at this stage do not appear to be manageable or resolvable. The project/ 
programme may need re-base lining and/or overall viability re-assessed

G/A

A/R
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ACTUAL
£000

BUDGET
£000

FORECAST
£000

BUDGET
£000

Metro Wolverhampton City Centre Extension 586 586 0 586 586 0
Total TfWM Delivered Investment Programme Schemes 586 586 0 586 586 0

Network Wide P and R Resurfacing Programme 191 197 6 350 379 29
Network Wide Bus Station Refurbishment Phase 1 253 152 (101) 255 253 (2)
Network Wide P and R Lighting Enhancement 36 0 (36) 36 0 (36)
Network Wide Park and Ride Upgrades (Cycle Facilities  Height Restrictors) 39 85 46 50 150 100
North Walsall Cutting and Stourbridge Junction Structural Improvements 5 93 88 4 94 90
Network Wide CCTV Refresh and Installation (inc APNR) 636 637 1 774 774 0
Network Wide Rail RTI- Life Expired Replacements 29 27 (2) 29 27 (2)
Network Wide Park and Ride Expansion Developments -Phase 2 43 240 197 48 240 192
North Walsall Cutting 140 0 (140) 140 0 (140)

Total Asset Renewal / Replacement 1,372 1,431 59 1,686 1,917 231
Metro Line One Upgrade 89 119 30 148 148 0
Metro Line One CCTV Replacement 0 2 2 0 2 2
Bradley Lane Park and Ride 84 109 25 86 201 115
Tram Wifi Ground Infrastructure Improvements (32) 41 73 (32) 62 94

Total Metro Minor Works 141 271 130 202 413 211
Dudley Bus Station Development 150 232 82 208 256 48
Walsall Town Centre Interchange Feasibility Study 7 3 (4) 6 3 (3)
CCTV Shared Services Development 32 50 18 32 50 18

Total Project Development 189 285 96 246 309 63
ICT Rolling Programme 32 40 8 46 40 (6)
WMCA Asset Management System (14) 82 96 (12) 108 120
ICT Service Desk 30 70 40 70 70 0
ICT Cyber Security Project 1 10 9 3 10 7

Total Systems 49 202 153 107 228 121
Network Wide Swift Procurement 35 42 7 33 57 24
Network Wide Swift Vending 17 4 (13) 20 20 0

Total Ticketing 52 46 (6) 53 77 24
TBT Wolverhampton City Centre Shelters 0 42 42 48 42 (6)
TBT Birmingham City Centre Shelter Design Optimisation 117 101 (16) 131 131 0
TBT Platinum Route RTI Equipment Upgrades 363 416 53 456 512 56
TBT Highway Scheme Development (Bus reliability and punctuality) 88 85 (3) 182 208 26
Solihull Traffic Signal Technology 0 5 5 0 5 5
Digital Advertising Panel rollout 175 348 173 292 402 110

Total Transforming Bus Travel 743 997 254 1,109 1,300 191
Tipton Park & Ride 97 114 (17) 158 154 (4)
Snow Hill 3rd Access 0 0 0 0 50 50
Snow Hill Public Realm 0 0 0 0 50 50

Total Transforming Rail Travel 97 114 (17) 158 154 (4)
New Street Station Totems 16 32 16 19 45 26
Interconnect development 54 60 6 60 60 0

Total Wayfinding / Signage / Public Realm 70 92 22 79 105 26

GRAND TOTAL 3,299 4,024 691 17
% 4,226 5,089 863 17
%

APPENDIX 2 - TfWM ITB CAPITAL PROGRAMME 2017 / 2018

TFWM Minor Works Programme

 JANUARY YEAR TO DATE  FULL YEAR 2017/18 

 VARIANCE
£000 

 VARIANCE
£000 
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    Transport Delivery Committee 

Date 9 April 2018 

Report title Air Quality Update Lead Member Report

Accountable Director Laura Shoaf, Managing Director, Transport for the West Midlands

Accountable 
Employee

Anne Shaw – Director of Network Resilience, TfWM
Email anne.shaw@tfwm.org.uk
Tel 0121 2147 881

Report to be/has been 
considered by

Councillor Davis – Lead Member for Congestion & Air Quality

Recommendation(s) for action or decision:

The Transport Delivery Committee is recommended to: 

1. Note the issues relating to air quality 

2. Actions being taken forward by the Bus Alliance to assist with meeting air quality standards 
by the Bus Alliance 

1.0 Purpose

1.1 The purpose of this report is to update the Transport Delivery Committee on actions being 
taken to improve air quality by TfWM in particular through the Bus Alliance.

2.0 Background

The Impact of Air Pollution

2.1 Poor air quality in the West Midlands is a major public health burden and is recognised as 
the fourth largest risk to public health, behind cancer, obesity and cardiovascular disease. 

2.2 Long-term exposure to air pollution shortens the period of our citizens’ lives for which they 
are in good health and shortens overall life expectancy. Current estimates on the impact that 
air pollution has on citizens in our area range from 1300-2500 premature deaths each year. 
Whilst there are no known quantitative assessments of the impact on public expenditure and 
productivity, it is also understood that this impact is considerable (with UK estimates placing 
the cost of air quality health impacts to society at £20bn every year across the country).
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2.3 It is known that air quality effects on health are distributed unequally across the population. 

 The most susceptible groups to impacts from exposure to poor air quality include 
pregnant women (and their unborn children), children, older people, and people with 
certain pre-existing medical conditions. 

 Those most at risk of being exposed to air pollution are professional groups such as 
taxi, bus and delivery drivers who are estimated to suffer with three times the 
exposure to poor air quality than average.

2.4 In urban areas where air quality is poor, transport is a major contributor to a number of harmful 
air pollutants (in particular nitrogen dioxide1 and fine particulate matters).

National Policy Context 

2.5 Following legal action by environmental group Client Earth, the Government has been found 
in breach of its duties under EU environmental standards. Client Earth is seeking a further 
judicial review because of ‘major flaws’ in the Government’s Air Quality Plan published in 
2017. The Plan recognises that without further action 31 of 43 UK zones will fail to meet air 
quality targets in 2020. However, of concern to environmental and other groups, is the Plan’s 
identification of buses as the priority diesel vehicles for local authorities to target within Clean 
Air Zones. Following buses, HGVs, vans and then diesel cars are proposed, in this order, as 
priorities for clean air measures.

2.6 As was noted at the recent UK Bus Summit, this reverses the accepted contribution of each 
road transport mode to NOx pollution. Diesel cars are the single biggest contributor to NOx 
emissions (at 41% of all emissions from road transport). This far exceeds the comparative 
emissions from bus transport: even a modern Euro 6 diesel car emits ten times the NOx per 
passenger than a comparable Euro6 engine powered bus journey. (Source: Greener 
Journeys, UK Bus Summit).

Regional Policy Context

2.7 Our transport plan for the region, Movement for Growth, has two major policies related to 
improving air quality, these are:

ENV1 To significantly improve the quality of the local environment in the West Midlands 
Metropolitan Area

PUB3 To assist with the reduction of health inequalities in the West Midlands Metropolitan 
Area

2.8 Furthermore, Movement for Growth states specifically that TfWM will reduce transport’s 
impact on our environment through improving air quality and reducing carbon emissions. Our 
2026 Delivery Plan indicates that TfWM will track the air quality impact of traffic on the West 
Midland’s Key Route Network (KRN)2 on air quality. It also states that additional schemes, 

1 Where nitrogen dioxide limits are being breached, transport sources account for approximately 80% of nitrogen oxides in these 
locations on average.
2 The West Midlands KRN is a network of major roads across the West Midlands that the TfWM (through the WMCA) has an 
enhanced role in managing and developing alongside the metropolitan local authorities.
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changes to schemes, and reprioritization of schemes in the delivery plan will be considered 
as our air quality evidence base improves. 

2.9 The WMCA’s Second Devolution Deal to Promote Growth contained commitments from 
Government to work with the Mayor, WMCA and the local authorities to develop and 
implement a comprehensive strategy for improving air quality across the West Midlands in 
collaboration with the local authorities.

Consequences of the Air Quality Plan for Nitrogen Dioxide (NO2) in UK (2017)

2.10 The Government’s recent air quality plan (August 2017) shows that the West Midlands is the 
UK region with the most exceedances of the annual nitrogen dioxide limit outside of London. 
All seven of the West Midlands metropolitan authorities have current exceedances of this 
limit.

2.11 Government expects all areas with exceedances to take steps now to reduce emissions if 
there are measures they could take to bring forward compliance (without relying on natural 
fleet turnover). In particular, Government is concerned that exceedances in Birmingham and 
Coventry are so extensive that they are likely to persist without significant intervention. Both 
Birmingham and Coventry are therefore required to develop specific proposals over the next 
couple of years to address exceedances which will be supported by dedicated Government 
funding.

2.12 Specifically in the case of Birmingham, Government is requiring Birmingham to introduce a 
charging Clean Air Zone alongside other measures. Whilst Coventry is not required to 
consider a charging Clean Air Zone, they must demonstrate that their preferred solution is at 
least as effective as a charging Clean Air Zone.

2.13 Birmingham’s Clean Air Zone must be implemented within the shortest possible time as per 
the court rulings and this is likely to be by the end of 2019. Government therefore expects 
Birmingham City Council to produce a Full Business Case, following the appropriate 
consultation, for consideration by the Secretary of State by summer 2018.

2.14 Coventry City Council will be required to produce initial plans by the end of March 2018 with 
final plans due by the end of December 2018.

2.15 Until Birmingham and Coventry city councils have both completed their studies to inform their 
proposals and consulted with the public, we won’t know exactly what the final proposed 
solution will be. TfWM continues to offer support to both local authorities as they develop their 
proposals.

West Midlands Bus Alliance

2.16 The West Midlands Bus Alliance, the first of its kind in the UK, brings together the WMCA, 
local bus operators, our seven councils, and other partners to work together to deliver high 
levels of passenger satisfaction and drive forward investment in our bus services.  We do this 
as a way of encouraging less use of the car, cutting pollution and protecting our environment.  
Our focus is on making bus travel in the West Midlands cleaner, greener, safer and faster. 

2.17 One of the Alliance’s key objectives is to improve bus emission standards.  This includes 
seeing additional levels of investment by local operators in environmentally friendly vehicles, 
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piloting zero emission buses on at least two corridors, and using the powers in the Bus 
Services Act 2017 to implement local action to tackle air quality issues.  

2.18 Through the Alliance, a number of deliverables have been achieved, which will see air quality 
benefits across the region, with buses an integral part of the solution to local air pollution. Our 
award-winning West Midlands Low Emission Bus Delivery Plan sets out the framework for 
effectively driving that ambition forward.

2.19 To improve bus emissions standards, Birmingham city council have approved a pilot scheme 
which will see at least 20 new cleaner, zero emission hydrogen-fuelled buses take to 
Birmingham’s roads.  The new vehicles will be delivered by March 2019, with £13.4 million of 
funding for the pilot agreed. 

2.20 WMCA and Coventry city council have been successful in two separate applications to the 
Clean Bus Technology Fund 2017-2019, to retrofit 468 vehicles to Euro VI standard.  The 
WMCA application includes match-funding from four operators and grant funding of £3 
million.  The Coventry city council application includes match-funding from National Express 
Coventry, and a £1.5 million grant fund.  The vehicles will be retrofitted by 31 March 2019.

2.21 National Express West Midlands has spent £10 million on 38 brand new top specification 
buses for routes through Harborne. The Platinum double deckers are kitted out with comfier 
seats, extra leg room, free Wi-Fi and USB charge points, as well as new ticket machines, 
which react quicker than the older ones to speed up bus boarding times. In early 2018, the 
38 vehicles will be fitted with smart hybrid engines, which emit extremely low levels of nitrogen 
oxide, further improving air quality.

2.22 Solihull Advanced Quality Partnership Scheme (AQPS) came into operation on Sunday 26th 
November 2017.  This is the first new AQPS to be implemented in the country under the new 
Bus Services Act 2017 and includes Euro VI emission standards by January 2021.  

2.23 Formal consultation began on a Wolverhampton city centre AQPS on the 22nd January 2018.  
It is expected the scheme will be implemented (subject to consultation) on 30th September 
2018.  This will see improved emission standards, with a minimum Euro III standard in place 
at the scheme start date.  The phasing of the minimum emission standards for 
Wolverhampton city centre are in line with the West Midlands Bus Alliance current 
commitments of a minimum Euro V emission standard by 1st January 2020. There will be a 
Euro VI minimum standard milestone twelve months later.

2.24 TfWM have also increased the engine standards for buses through tendered bus services, 
which covers roughly 10% of the entire bus network, requiring all operators to comply with a 
minimum of Euro V engine standards on tendered bus services. This requirement on fleet 
helps to push operators towards increased standards across the network, and will fall into 
line with AQPS standards and CAZ requirements where Euro VI engines are required. 
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SPRINT Vehicle

2.25 The Sprint programme is being developed with the first three routes to be delivered in 
advance of the Commonwealth Games in 2022. The Sprint vehicles will be at least Euro VI 
compliant. We have explored hybrid vehicle options which would enable full electric 
operation in specific areas; implementation of this technology is subject to prospective 
operator negotiation.

Transport Innovation

2.26 TfWM continues to engage with MaaS Global on the Mobility as a Service (MaaS) platform 
pilot project currently under development based on the Whim mobile application. MaaS 
platforms could enable users to reduce their personal car use and transfer a proportion of 
their journeys to sustainable forms of transport such as public transport, cycling and walking 
with car journeys if required being provided ‘on-demand’ through a third party such as a rental 
car or private hire/Taxi provider. The Whim trial is expected to go live in the early Spring with 
test users recruited by MaaS Global.

2.27 TfWM is currently developing a strategy paper regarding the infrastructure requirements for 
Ultra Low Emission Vehicles. Specifically this will relate to electric vehicle (EV) charging and 
fuelling of Compressed Natural Gas (CNG) and Hydrogen fuel cell vehicles. The UK has set 
itself ambitious decarbonisation targets, with all sales of cars and vans to  be zero emission 
technologies by 2040, and a ban on petrol and diesel powered vehicles by 2050.The market 
for ‘plug in’ EVs is growing, with 120,000 on the road in the UK, with a predicted further 70,000 
registered in 2018. National Grid expect 9 million plug in EVs on the road by 2030. Key current 
initiatives in the West Midlands include installation of electric vehicle charging points in 
Coventry and Wolverhampton for Taxi operators utilising funding from Government and the 
development of the new battery technology R&D facility to be located at a site to be confirmed 
in Coventry and Warwickshire.

Managing Congestion

2.28 Reducing congestion on our roads will assist with improving air quality by reducing the 
amount of emissions particularly from standing traffic. Programmes are currently being 
delivered with further initiatives under development to support this and are based around 
improving the efficiency of our transport networks, increasing capacity and managing 
demand.  Some examples are shown in the diagram below.  It should be noted that the clean 
Air Zone being developed in Birmingham will also have an impact on demand.
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2.29 There are a number of road projects through the National Productivity Investment Fund 
(NPIF) that are currently under delivery (see appendix 1).  These will improve key locations 
where congestion is an issue and provide improvements for buses through more efficient 
running networks including upgrades to traffic signals and bus priority measures.  

2.30 Additional Capacity is also being delivered on the transport network is being delivered as part 
of the wider HS2 connectivity package which includes tram, sprint rail and road improvements 
as mentioned in the previous sections.  In addition, through our rail partnerships there will be 
additional capacity for over 70,000 more passengers daily with proposed improvements to 
park and ride facilities such as those at Longbridge as well as improved and new station 
development. 

2.31 The Combined Authority has also been provided with DfT funding to develop a business case 
for a regional integrated control centre (RICC).  This will enable the join up of various traffic 
and travel control centres and introduce further capabilities for a 24/7 where it is needed to 
support the efficient running of the network.  The RICC will enable efficiencies for both the 
local highway authorities, Highways England and transport operators to work together to 
more proactively manage the day to day operational performance of the road network as well 
as have improved practices for managing incidents and resolving issues more effectively. 
This, combined with effective communication channels will also enable the public and 
business to plan journeys around disruption and assist with modal shift by offering alternative 
options to travel.

3.0 Impact on the Delivery of the Strategic Transport Plan

3.1 Improving Air quality will deliver the outcomes of policy contained within the strategic 
transport plan in as set out in section 2.5 above.

4.0 Wider WMCA Implications

4.1 There are no wider implications for the WMCA identified.  Coventry and Birmingham are 
progressing with their plans for improving air quality and TFWM is supporting their emerging 
mitigations through initiatives.  We are also aiming to ensure that there no displacement of 
poor air quality.  We can assist with refining this as and when the proposals from each 
authority become known. 
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5.0 Financial implications

5.1 There are no further financial implications to WMCA at this stage as a consequence of this 
report.  However where any additional WMCA input/support is required this will need to be 
considered and evaluated so any one-off and on-going financial implications can be 
quantified before any decision is made.

6.0 Legal implications

6.1 The Legal implications have been addressed in the content of this Report and there are no 
further direct implications arising.

7.0 Equalities implications

7.1 Poor air quality and resulting health issues tends to impact on the most vulnerable in our 
society, it is therefore important that we strive to deliver a programme which ensures that we 
improve the life chances of all. 

7.0 Other implications

7.1 There are no further implications

8.0 Schedule of background papers

8.1 None attached

9.0 Appendices 

Appendix 1 – NPIF programme

Appendix 2 – Terms of Reference Lead Member Reference Group
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Appendix 1 

National Productivity Investment fund – projects

Authority Area project funding
Coventry Keeping Coventry Moving £700k

A34 Stratford Road Growth 
corridor

£616.5Solihull

Solihull Bridge Five year 
Programme

£600.0

City of Wolverhampton A4124 Traffic Signals Upgrade 
and Bus Priority

£500k

Dudley Brierley Hill Strategic Centre £660k

Sandwell A34 Birmingham Road/A4041 
Queslett Rd/Newton Road

£273k

Walsall A461 Eastern Opportunity Area £920k

Bus Lane Enforcement tranche 2 £98k
Bromford Gyratory Ph. 1 £569k
Holloway Circus £700k

Birmingham

Journey Time reliability to City 
Growth Area

£530k
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Appendix 2 - Air Quality & Congestion Reference Group 

Remit

The Air Quality & Congestion Reference Group (which includes overall transport resilience) will 
share information on TfWM priorities for possible action on congestion, resilience and air quality, 
including information on Clean Air Zones or their equivalent (i.e. in Birmingham and Coventry) as 
more information became available. Much of this would be driven by the legal requirements placed 
on Birmingham CC and to a more flexible extent, on Coventry CC. 

Other possible topics include:
- New Street Station passenger air quality (though this sits also more with 

Rail/Metro)  
- Public Service Vehicle emissions reduction (e.g. Hydrogen Bus Pilot). 

Members felt this bus pilot would be a good topic for a wider presentation. 

It had been agreed that the AQ Reference Group meets circa quarterly on TDC days for 2018. 
Members are Councillors Davis (Lead Member), Linnecor, Welsh and Andrews. 

Air Quality & Congestion Group Terms of Reference: 

 To monitor and report on the future development of measures to reduce road traffic 
congestion in the West Midlands.  Plus measures to monitor and cut its associated negative 
air quality and associated environmental impacts, including any measures supporting the 
delivery of the environmental objectives within the West Midlands Strategic Transport Plan 
and other strategic planning documents. 

 To monitor progress on programmes seeking to effect cuts in congestion and its associated 
health and environmental impacts in line with WMCA policies, strategies and timescales.

 To monitor and support work with public transport operators, passenger groups and 
members of the public to support the delivery of reduced congestion on the roads, plus 
general improvements in air quality across all forms of private and public transport. 

 To give guidance and input during the preparation and clearance of reports within the 
portfolio area which are to be considered at any Transport Delivery Committee meeting.
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Transport Delivery Committee

Date 9 April 2018
Report title Lead Member Sprint Report
Accountable Chief 
Executive

Laura Shoaf, Managing Director, TfWM
0121 214 7444
laurashoaf@wmita.org.uk

Accountable 
Employee

Angela Hosford, Head of Sprint 
0121 2147168
Angela.Hosford@tfwm.org.uk

Report has been 
considered by

Councillor Huxtable- Lead Member for 
Sprint

Recommendation(s) for action or decision:

Transport Delivery Committee is recommended to:  

1. Note the progress to date with the work of the Sprint Member Reference 
Group (SMRG)

1.0 Background

1.1 During 2017, Cllr Timothy Huxtable was as Lead Member for the Transport 
Delivery Committee for Sprint. Membership was reviewed and the following 
were appointed/confirmed as part of the wider Member Group. 

 Cllr Richard Worrall
 Cllr Ted Richards
 Cllr Philip Davis
 Cllr Keith Linnecor

Over the course of the year the meetings have been attended by a number of 
officers working on the programme including Angela Hosford and Thomas 
Skidmore (Sprint Development Manager).  Other officers may attend by invite. 
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2.0 Sprint Progress and matters considered by SMRG

2.1 Under Cllr Huxtable’s direction regular monthly meetings have been 
scheduled. At the meetings members scrutinise and give feedback on officers 
updates on Sprint progress and related activities. 

2.2 Throughout 2017/18 the following areas have been considered through Sprint 
Member Reference Group engagement include;

- Progress updates on scheme approvals and progress on activities
- Consideration of Sprint cross city operations
- A review of Sprint governance
- Programme update including impact of the Common wealth Games transport 

package, priority schemes within the programme, and review of the overall 
delivery plan up to 2026.

- A review of Park and Ride considerations aligned with Sprint, and update on 
consultant work and recommendations for optimum P&R locations

- An update on Infrastructure principles to be applied to the design of Sprint 
schemes

- Review of the Outer Circle feasibility study including recommendations
- A review of the programme for Sprint shelter prototyping and engagement.
- Updates of A456 Hagley Road Phase 1 advanced works

3.0 Sprint Member Reference Group Terms of Reference

- To monitor and report on the future development of BRT (Sprint) within the 
West Midlands, including supporting the delivery of the objectives within the 
West Midlands Strategic Transport Plan and other strategic planning 
documents including Birmingham Connected and Solihull Connected.

- To ensure that progress on programme and scheme delivery and initiatives 
remain in line with agreed WMCA policies, strategies and timescales.

- To work with public transport operators, passenger groups and members of 
the public to support in the delivery of Sprint.

- To champion the HS2 Connectivity programme for the West Midlands which 
includes Investment for Economic Growth

- To champion the integration of Sprint into the Public Transport network for the 
benefit of passengers and the wider sustainable transport network.

- To ensure that the passenger benefits of the High Speed 2 line are maximised 
by ensuring that connectivity with high speed services are adequately 
provided for across the West Midlands region.

- To give guidance and input during the preparation and clearance of reports 
within the portfolio area that are to be considered at any Transport Delivery 
Committee meeting.
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Transport Delivery Committee 

Date 9th April 2018
Report Title Bus Business Update
Accountable Director Pete Bond, Director of Integrated Network Services

Email: pete.bond@tfwm.org.uk
Tel: 0121 214 7388

Accountable 
Employee

Edmund Salt, Network Development Manager
Email: edmund.salt@tfwm.org.uk
Tel: 0121 214 7305 

Report has been 
considered by

Cllr Hartley, Cllr Akhtar, Cllr Hanif, Cllr Stanley: Putting 
Passengers First

Recommendation(s) for action or decision:
 To note the contents of this report.

1.0 Purpose of Report

1.1 To report matters relating to the performance, operation and delivery of bus services 
in the West Midlands. This report includes: 

Section A Bus Services Performance Summary
 Punctuality and reliability January 2018
 Patronage November 2017
 Highway and network investment

Section B Tendered Bus Services Contracts – April 2018

Section C  Bus Operational Matters and Passenger Impacts
 Rotala plc
 Solihull Advanced Quality Partnership Scheme (AQPS)
 Wolverhampton AQPS consultation
 Network Resilience
 South Birmingham review
 Dudley consultation
 National Express West Midlands £1 concessionary fare
 Clean Bus Technology Fund 2017-2019

2.0 Section A Bus Services Performance Summary

2.1 Growing traffic and congestion continue to impact on bus service reliability and 
punctuality.  Since the end of the recession, bus speeds have fallen 1 per cent on 
average every year, with record breaking traffic volumes seen in each of the last 
two years.  Slower buses mean increased journey times, reduced reliability and 
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fewer bus passengers, with reduced access to jobs, leisure and other retail 
opportunities.  Bus reliability for January 2018 is below target at 96 per cent against 
a target of 97 per cent.  Punctuality is below target, standing at 81 per cent against 
a target of 82 per cent. 

2.2 The latest bus patronage data for November 2017 stands at 255.9 million.  This is 
a 2.5 per cent reduction on the previous 12 months figure (November 2016: 262.5 
million).  This decline in local bus passenger journeys is less than the national trend, 
where we have seen a 4.3 per cent decrease in England (outside of London).  

2.3 Through the West Midlands Bus Alliance, over £10 million has been secured for bus 
based highway schemes to tackle growing congestion across the network.  Knowing 
our investment priorities and being shovel ready has borne significant benefit and 
the funding is a clear indication of the Bus Alliance’s commitment to tackling the 
congestion challenge.  It includes capital funding from partner contributions by 
Transport for West Midlands, local authorities and National Express West Midlands, 
as well as government funding for significant capital projects:

 National Productivity Investment Fund 1 (NPIF): A4124 Willenhall Road 
traffic signal upgrade with selective vehicle detection.

 NPIF1 – Journey Time Reliability to Birmingham Growth Points.
 NPIF1 – A34 Stratford Road Growth Corridor – Journey Time Reliability.
 South Birmingham Bus Network Review Highway Mitigation Package.
 NPIF2 – Birmingham Growth Point Public Transport Package.
 Solihull Lode Lane bus priority scheme.
 Birmingham city centre traffic management and bus priority enhancements.
 Birmingham City Centre Road Improvements.

3.0 Section B Tendered Bus Services Contracts – April 2018

3.1 Bus Service Contracts to commence on 29 April 2018 include the award of:
a. 8 contracts that went out to tender to all operators that expressed an 
interest in TfWM's bus tenderer's list;
b. 3 contracts on an extendable basis for a further period of 104 weeks and 
1 for 52 weeks from 29 April 2018; and
c. 2 contracts on a de-minimis basis for a further 104 weeks, 8 for 52 weeks, 
5 for 20 weeks and 10 for 21 weeks to commence on 29 April 2018.

3.2 This commits Transport for West Midlands (TfWM) to a total cost of £2.964 million 
of which £1.677 million will be incurred in 2018/19, which is funded from within the 
overall agreed Subsidised Bus budget.  This represents a proportional increase of 
6.2 per cent in comparison to current contract costs.  All services are required to 
meet TfWM Access Standards. 

3.3 Following the receipt and analysis of the contracts that were issued for tender as 
part of April 2018 tender round, there was a notable reduction in the level of bids 
received per tender contract.  The reduction in competition for the April 2018 tender 
round is highlighted by a total of only three different operators submitting bids at an 
average of 1.6 bids per tender contract. In the previous tender round, October 2017, 
an average of 2.7 bids per tender contract was received and as recently as 2012 
many tender rounds would receive an average of 4 to 5 bids per contract.  This has 
contributed to some increases in contract costs and has resulted in forecast cost 
pressures on the tendered bus budget in the current and future years.
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3.4      There are two significant factors that have contributed to this rise in tender prices:
 During the course of the past 12 months, there has been further 

consolidation of the local West Midlands bus market with three acquisitions 
of local bus operations by Rotala plc. All three of the acquired local bus 
operations operated tendered bus services for TfWM, which has reduced 
the number of available bidders for TfWM tendered bus contracts.

 All bus operators are experiencing challenging operating conditions due to 
worsening congestion. Increased congestion and increased bus journey 
times has a direct correlation with increased bus operating conditions.   

3.5 TfWM will review the contracts that are due to expire in October 2018 with the 
objective of maintaining a local bus network that adheres to the TfWM accessibility 
standards whilst seeking opportunities to minimise cost.  This will be carried out by 
ensuring a data led review of existing contract performance, creative service and 
tender design and seeking to encourage new entrants into the West Midlands 
tendered bus market and negotiating competitive contract extensions.

4.0 Section C Bus Operational Matters and Passenger Impacts

4.1 Rotala plc

4.2 Rotala plc (trading as Diamond Bus Ltd.) has completed the acquisition of CEN 
Group Limited trading as Central Buses ("Central") for £1.95 million.  Completion of 
the Business Purchase Agreement occurred in late February, following compliance 
by CEN Group Limited with its obligations under the Transfer of Undertakings 
(Protection of Employment) Regulations 2006.

4.3 Central Buses is a well-established operator of commercial and contracted bus 
services in the northern part of the West Midlands area.  The acquisition sees 
Central Buses entire bus business, including its staff, bus brand, and 31-strong 
vehicle fleet integrated into Rotala’s existing depot infrastructure in the West 
Midlands.  Existing tender contracts of Central Buses with Transport for West 
Midlands have been transferred to Diamond Bus operation.

4.4 Solihull AQPS

4.5 The Solihull Advanced Quality Partnership Scheme (AQPS) became operational on 
Sunday 26 November 2017.  The scheme manages the operation of buses at 33 
bus stops in the town centre and will drive up air quality through improved emission 
standards.

4.6 The AQPS covers Station Approach, Poplar Road, Station Road, Warwick Road 
within the town centre, Homer Road, New Road, Lode Lane as far as Solihull 
Hospital, Blossomfield Road, Monkspath Hall Road, Church Hill Road and Dury 
Lane.  A key feature of the scheme is that bus operators running within the scheme 
area have to take any layover waiting at the railway station bus stands rather than 
in Station Road and Poplar Road.  This is to ensure town centre traffic keeps moving 
on these roads and supports the investment made by Solihull Metropolitan Borough 
Council, TfWM and National Express West Midlands in the Solihull Gateway and 
the Lode Lane bus priority schemes.
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4.7 Due to the work taking place on Station Approach to improve pedestrian safety 
through the early part of 2018, the scheme has not been fully enforced as yet.  
Vehicle recovery is taking place in different locations, including a small number of 
stops in the town centre, during these works.

4.8 Wolverhampton AQPS consultation

4.9 The significant investment currently going into Wolverhampton City Centre with new 
retail developments, improvements in public realm and the start of the construction 
of the Midland Metro extension to the rail station means there is a need to use the 
powers of an AQPS to further drive up the overall quality of the bus product, 
including air quality through setting minimum emission standards, as well as 
protecting the significant levels of bus investment by City of Wolverhampton Council 
and TfWM in recent years.

4.10 The proposed AQPS will cover 70 bus stops/stands and shelters (including the 
stands in the West Midlands Combined Authority owned Wolverhampton Bus 
Station) that are within the city centre Ring Road.

4.11 Formal consultation on the scheme commenced on Monday 22 January 2018 and 
is open for a 13 week period, until Monday 23 April 2018.  TfWM has been working 
closely with local bus operators and the City of Wolverhampton during the 
consultation, to address concerns and challenges during the consultation, before 
the final scheme is made.  The final scheme will be brought to Transport Delivery 
Committee for approval, before it is made and becomes operational in late 2018.

4.12 Network Resilience – Broad Street

4.13 Midland Metro Alliance (MMA) works are ongoing on Broad Street.  Plans are being 
developed, including the associated traffic management and impact for bus routes, 
regarding the phasing of MMA work from September 2018 to June 2019, which will 
include work to strengthen the canal bridge on Broad Street, and lay track from 
Victoria Square into Centenary Square across Paradise Circus Queensway.

4.14 In conjunction with Birmingham City Council and Transport for West Midlands 
(TfWM) a public consultation on Birmingham city centre road improvements was 
undertaken from 1 to 21 March 2018, regarding complementary highway schemes 
for bus priority on nearby roads that will be of benefit to buses and bus passengers 
during the continued works and once the Metro track is installed.

4.15 The schemes are scheduled to start from summer 2018 and will see new bus priority 
measures, including at Bath Row where some bus services will divert, and at Great 
Charles Street Queensway.  There are four proposed schemes, which would be 
introduced at different times during the works:

 Sheepcote Street bus gate
 Paradise Queensway/Great Charles Street Queensway/Margaret Street 

bus lanes
 Islington Row Middleway/George Road/Bath Row bus gate  
 Bath Row/Holloway Head bus lane
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4.16 Bus routes will be confirmed once the details of the works programme and 
complementary highways schemes have been finalised following the public 
consultation.

4.17 Network Resilience – HS2

4.18 TfWM is working closely with National Express West Midlands (NXWM) regarding 
route changes during the HS2 enabling work being undertaken to the east of 
Birmingham city centre. The work will affect Lawley Middleway at Curzon Circus 
and Garrison Circus and will require the number 14 and 97 bus services to be 
diverted away from these locations because certain exits from the junctions and 
movements across the junctions will be temporarily removed.  Bus route diversions 
will be publicised once the full details have been agreed with NXWM.  It is expected 
that there will be disruption in this area for a period of 12 months with the bus route 
diversions being in place during the construction of the junction improvements.

4.19 Work on the ring road will be followed by the permanent closure of Park Street to 
allow for the construction of Curzon Station.  Birmingham City Council (BCC) are 
currently looking at options for the removal of general traffic from Moor Street to 
make it bus and taxi only limiting the number of vehicles using the road.

4.20 As per the assurance given to TfWM, BCC and NXWM by HS2, discussions 
continue with HS2 with regards to the closure of Saltley Viaduct and the resulting 
transport plan to mitigate any impact on bus services.

4.21 Network Resilience – Wolverhampton Metro Extension Pipers Row

4.22 As part of the extension of the Midland Metro line between Birmingham and 
Wolverhampton, the route will be extended to Wolverhampton Railway Station via 
Pipers Row and Railway Drive.  

4.23 TfWM have led an operations group of key stakeholders over the past 18 months to 
ensure that the needs of bus passengers and all stakeholders are considered as a 
priority whilst planning the works programme and associated traffic management. 
This has covered the duration of the Bilston Road track replacement programme 
and has continued to cover the Pipers Row extension. 

4.24 The next phase of this extension will see the track being installed on Pipers Row, 
with the project work underway from the 18th March 2018 for an estimated 3 month 
period. The associated traffic management will see the requirement for Pipers 
Row to close to all traffic whilst the works are completed.  As part of the works, 
there will be changes to the city centre for bus users.

4.25 Bus services affected are: 1, 2, 3, 4, 6/6A, 9, 10, 22, 25, 26A, 27/27A, 53, 59, 61, 
79, 81, 82, 89, 126, 255/A, 256, 529, 713 and 891.  More information is available on 
the Network West Midlands website or from the Wolverhampton Bus Station.

4.26 South Birmingham Review

4.27 NXWM launched a further round of public consultation for proposed bus service 
changes in South Birmingham in January 2018.  Over the course of the three 
consultations, NXWM have now received over 10,000 responses.  The further 
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phase of consultation has now closed and NXWM is reviewing all the feedback.  Any 
service changes arising from the consultation are likely to be introduced in the 
summer 2018, with updates to be provided to local councillors and other key 
stakeholders following the review of the consultation feedback, after the local 
elections.  It is anticipated there will be a requirement to amend some subsidised 
local bus services in response to the review.  

4.28 NXWM continues to meet with TfWM and Birmingham City Council to discuss 
complementary mitigation measures across the network, to help speed up services, 
and has received assurances regarding signal validation in the area. 

4.29 Dudley Consultation

4.30 NXWM are reviewing their Dudley area bus services.  NXWM opened public 
consultation in September 2017 and this sought the views of current passengers 
and potential new users. Working in partnership with Dudley Council and Transport 
for West Midlands, a key stakeholder briefing with all 72 Local Councillors was 
organised prior to the public launch of the consultation.   

4.31 Following the public consultation, NXWM have been reviewing the feedback and 
have discussed potential service changes with TfWM.  TfWM are working with 
NXWM to encourage a communication exercise for key stakeholders, current 
passengers and potential passengers. Due to forthcoming local elections and the 
associated purdah period, the earliest such a communication exercise can take 
place is in early May, after the local elections.  This would provide details of the 
service changes ahead of the July 2018 implementation date.   It is anticipated there 
will be a requirement to amend some subsidised local bus services in response to 
the review.      

4.32 National Express West Midlands £1 concessionary fare 

4.33 NXWM has introduced a £1 single fare for concessionary’s travelling by bus before 
their free travel pass becomes valid at 9.30am each week day.  This is in addition 
to Diamond Bus Limited who already sell this product.  

4.34 TfWM already provides older and disabled people with free travel after 9:30am on 
not just buses but also local trams and trains.  This new £1 single fare will help many 
older people, who need to travel by bus before 9.30am. The £1 single fare will be 
available to anyone with an English concessionary pass, including the disabled 
person's pass.

4.35 Around 20 per cent of the West Midlands population is made up of senior citizens - 
that’s higher than the UK average of 17 per cent. So more than 500,000 pensioners 
qualify for this new pre-9:30am £1 single fare. 

4.36 Clean Bus Technology Fund 2017-2019 

4.37 On the 11th September, DEFRA released details to award grant funding to local 
authorities (including Combined Authorities) for the delivery of projects to retrofit 
buses with Accredited Technology (via the Clean Vehicle Retrofit Accreditation 
Scheme), and remote monitoring, to reduce tailpipe emissions in 2017/18 and 
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2018/19.  Local authorities could submit one application for up to £1.5m in each 
year with a maximum of £3m across the two years. 

4.38 The primary aim of the fund is to help local authorities to reduce roadside 
concentrations of nitrogen dioxide in the shortest possible time. Air quality 
considerations are an important part of the assessment criteria, so Birmingham and 
Coventry with persistent air quality exceedance identified by DEFRA, are more likely 
to rank higher in an assessment. 

4.39 On the 8th February at the UK Bus Summit, Transport Minister Nusrat Ghani MP 
announced the 20 successful authorities to receive funding from the Clean Bus 
Technology Fund 2017-2019.  TfWM and Coventry City Council have both been 
successful, receiving £3 million and £1.5 million respectively.

4.40 The funding will be matched by £3.16 million from four local bus operators – National 
Express West Midlands, Diamond Bus, Claribels and First.  This will see 468 
vehicles retrofitted with accredited technology to reduce tailpipe emission of 
nitrogen dioxide, as part of the local drive to ensure that bus contributes to improving 
local air quality in the region.  

5.0 Financial Implications

5.1 There are no direct financial implications as a result of this update report.  Any costs 
incurred or support provided by TfWM from undertaking activity referred to in this 
report will be from within agreed overall budgets and resources.

6.0 Legal Implications

6.1 This report is for information only and there are no new legal implications arising.

7.0 Equality Implications

7.1. This report is for information only and there are no new equality implications.
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TRANSPORT DELIVERY COMMITTEE

Date
9th April 2018

Report title Passenger information update

Accountable Director Steve McAleavy
steve.mcaleavy@tfwm.org.uk

Accountable 
Employee

Denise Thompson, Integrated Information Manager
denise.thompson@tfwm.org.uk
0121 214 7825

Report has been 
considered by

Cllr. Kath Hartley

Recommendation(s) for action or decision:

The Transport Delivery Committee is recommended to: 

1. Note the activities completed with respect to passenger information and the further progress 
being made towards all bus operator real-time information.
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1.0 Purpose

1.1 This report provides an update on the passenger information activities of Transport for West 
Midlands for October 2017 to February 2018.

2.0 Overview of passenger information activity

2.1 Over the last period the team have processed and provided information to support the 
following:

 Changes to routes and timetables across all information outputs for Network Stability 
Periods (NSP) 110, 111 and 112

 Changes to timetables for online, real time information systems and third party feeds 
for Christmas Eve, Boxing Day, Wednesday 27th- Friday 29th December, New Year’s 
Eve, New Year’s Day and Tuesday 2nd – Friday 5th January

 Chinese New Year event 18th February 2018
 Freedom of the City event 24th February 2018
 Assessing the impact of over 400 diversions and advising passengers accordingly 

through real time information screens, Twitter, journey planner, disruption web pages 
and bus stop notices in Birmingham City Centre as required.

3.0 Partnership working

3.1 TfWM have continued to work closely with our partners in the West Midlands Region 
(Worcestershire, Herefordshire, Shropshire, Staffordshire, Warwickshire, Stoke and Telford) 
and they have agreed to continue to use our services in order to maintain a common database 
for bus services in 2018/19. This allows TfWM to provide timetables and journey planning for 
the entire region and pass this onto the national transport data set where it is used to provide 
open data and feeds into national bus journey planners and mobile app providers.

3.2 The Bus Services Act (2017) requires the release of open data on routes, timetables, real 
time information and fares in a specific format and the Department for Transport have held 
workshops and visited TfWM and other Local Authorities in the region to understand how this 
might be achieved and as a region we have responded with a unified voice. A validation 
session for the Discovery phase was presented in February and again representatives from 
the West Midlands region attended and inputted into the session.

3.3 There are four items within the Bus Alliance deliverables that the Information team are helping 
to deliver. These are:

26. From January 2018, we will extend and co-ordinate route-specific colours to buses, bus 
stops and information.
27. We will develop and support journey planning apps to make it easier to plan your journey.
32. We will ensure every bus is tracked and provides real time information at suitably 
equipped bus stops, on apps and online.
33. We will improve the accuracy of real time displays at bus stops and produce monthly KPI 
reports.

Where there has been progress towards delivery of these in the last six months an update is 
included later in this report. Through the Bus Alliance we are also working with the Passenger 
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Champions to identify and make improvements to information products and to ensure what 
we deliver is useful to customers.

4.0 Bus Registration changes

4.1 Bus service registrations are the main catalyst for the updating of all passenger information 
including printed and digital passenger information. Through Bus Operators Group the dates 
on which operators are encouraged to coincide any changes to services are agreed and 
termed “Network stability periods” (NSPs). These exist in order to reduce the amount of 
change to printed passenger information (and therefore minimise costs) but more importantly 
to deliver a more stable network to the passenger. In general, bus operators are required to 
register changes 56 days ahead. However if the period for the change includes a Bank holiday 
the process is different and the operator may make changes at short notice. Therefore for the 
Christmas period, the detail regarding service changes was only supplied to TfWM at the start 
of December. At stop printed information and timetable leaflets are not updated for holiday 
periods but journey planning and real time systems are, so this is actually the busiest time of 
year in terms of data updates. Figure 1 shows the number of registrations processed and the 
number of other edits to services carried out by the team by month for the last six months.
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Figure 1

5.0 Printed passenger information 

5.1 Figure 2 shows the number of bus stop flags that were produced and positioned for each 
NSP that occurred over this period.

Flags
Target Production 651 69 47
Actual production 651 69 47
% Production 100.00 100.00 100.00

Figure 2
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5.2 Figure 3 shows that for the registrations received, the quantity of timetable posters available 
within the agreed timeliness limits exceeded the 95% target for each NSP.

Timetable posters NSP 110 
(22/10/17)

NSP 111 
(26/11/17)

NSP 112 
(07/01/18)

Total number of posters
2884 1090 2193

Percentage positioned by target 
position date 97.1% 99.8% 96.2%

5.3 Where the information is eligible for re-charge the cost of this information is recovered from 
bus operators through the passenger information re-charging scheme.  Although this scheme 
was updated in 2016 following approval by this Committee, it is being reviewed again 
following challenge received from bus operators when proposals to reintroduce recharging 
for timetable leaflets were presented to them. It is also being reviewed in light of the changes 
in the Bus Services Act 2017, which outlines that bus operators will be required to provide 
additional information to that which they provide now, such as real time and fares information.

6.0 Digital passenger information update

6.1 TfWM continues to seek to improve the accuracy, reliability and availability of real time 
information across a range of channels. The change in maintenance contracts in 2017 
continues to make an impact as can be seen in Figure 3, which shows that the number of 
faults being raised for either data issues or screens not working correctly, continues to 
decrease. These faults have been identified either through proactive system monitoring or as 
reports from WMCA employees, bus operators or members of the public.
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6.2 Figure 4 below shows the percentage of National Express West Midlands journeys that were 
provided as real time information. It confirms that the transition to INIT ticket machines for 
National Express vehicles has gone quite smoothly from an RTI perspective. Tracking of 
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journeys is approaching 97% on a weekly basis. The dip in December 2017 was a result of 
the heavy snow and other adverse weather conditions during the month resulting in many 
journeys being suspended and an issue with the ticket machines on 27 December.
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Figure 4 

6.3 Following National Express’ progress in maintaining a reliable real-time system, TfWM is 
working with suppliers and other operators to support them in becoming Real Time providers. 
Some operators have installed equipment on their vehicles to allow them to be tracked and 
now need this integrated into TfWM passenger information systems. Working with ITO World 
TfWM have successfully trialled real time provision with Arriva and Rotala services. Testing 
of Arriva predictions and enhancements to Rotala data is under way in order to give a 
comprehensive coverage for these operators. A previous trial with another supplier and one 
of the Managed Service operators (Banga) has been discontinued due to the plan to upgrade 
ticket machines. 

6.4 TfWM has further enhanced the customer offer for RTI through ITO World by providing 
predicted arrivals and departures on Google Maps as well as an API for developers to 
consume. A second phase of the project with ITO World is currently being agreed. 
Enhancements will include almost unlimited API access for TfWM and provision of data in 
GTFS.
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7.0 Open Real-time Data update

7.1 TfWM continues to make data open to third parties who may wish to use it, as part of our 
strategy to get good passenger information into the hands of as many existing and potential 
customers as possible.  These third parties can be mobile applications developers, 
universities and even the general public. Indeed a project to make it easier for developers to 
access our timetable and journey planning data through an API is currently underway.  

8.0 Financial implications

8.1 There are no direct financial implications as a result of this update report with all TfWM 
activities being funded within existing budgets.

9.0 Legal implications

9.1 There are no immediate legal implications flowing from the contents of this Report, however 
this will need to be re-visited as the review of the Passenger Information Recharging Scheme 
progresses.

10.0 Equalities implications

10.1 No equalities implications regarding proposed recommendations.
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Transport Delivery Committee

Date 9 April 2018

Report title TfWM Infrastructure Report

Accountable Director Pete Bond, Director of Integrated Network Services

Email Pete.Bond@tfwm.org.uk
Tel: 0121 214 7388

Accountable 
Employee

Andrew Thrupp, Operations Manager (Customer Facilities)

Email Andrew.Thrupp@tfwm.org.uk
Tel: 0121 214 7372

Report to be/has been 
considered by

Councillor Hartley, Lead Member for Putting Passengers First

Recommendation(s) for action or decision: 

The Committee is recommended to note the contents of the report.

1.0 Purpose

To report matters relating to the operation and enhancement of TfWM Customer Infrastructure. 
TfWM provides 12 bus stations, 2 travel centres, 5200 shelters, 6625 stops, 59 Park & Ride sites 
and is Station Facility Owner of Bromsgrove Railway Station. This report includes:

Section 2 Bus Stations, Interchanges and Travel Centres

Section 3 Safety & Security, Real Time Information (RTI) and Swift 
Collectors

Section 4 Highway Infrastructure and Park & Ride

Section 5 2018/19 Capital Replacement Programme

Page 65

Agenda Item 15

mailto:Pete.Bond@tfwm.org.uk
mailto:Andrew.Thrupp@tfwm.org.uk


 [PUBLIC]

Page 2 of 8

2.0 Bus Stations, Interchanges and Travel Centres
This section of the report highlights a number of initiatives that TfWM has delivered or 
is working on across our bus stations, interchanges and travel centres.

 
Dudley Bus Station Redevelopment
2.1 Proposals to redevelop Dudley Bus Station to provide a high quality, attractive and fit for 
purpose World Class multi-modal Dudley Interchange facility continue to be developed.

2.2 There are a number of physical constraints relating to the potential redevelopment of the 
site including adjacent buildings, the topography of the site and in particular, the requirement 
that any proposed development scheme is future proofed to provide for a Wednesbury to 
Brierley Hill future Metro route. The proposed Dudley interchange is designed to provide 
improved connectivity to Dudley town centre and the proposed Portersfield development, 
whilst providing improved public realm, as part of an overall co-ordinated town centre 
development.

2.3 The key objectives of a redevelopment scheme will include:
• Creating an attractive and fitting  Dudley Interchange  for bus and Metro services
• A safe environment for vehicles, staff and customers
• Sufficient capacity for services
• Improved waiting facilities and staff facilities building
• Enhanced RTI and wayfinding signage
• Cycle storage to promote sustainable travel
• Improved pedestrian walking routes to access the town centre, Metro and adjacent 

Portersfield development site
• A new direct access to Duncan Edwards Way to improve access for buses to the 

interchange.

2.4 Current activities include the development of concept designs and traffic modelling to 
ensure that the schemes will work efficiently within the local highway network.

2.5 Delivery of the interchange is proposed by 2022 to align with the operation of the 
Wednesbury to Brierley Hill Metro scheme that impacts on the site of the existing bus station 
subject to securing funding. Once funding is secured, attention will turn to temporary 
arrangements and project planning to manage the bus movements in Dudley during delivery.

Bus Activated Automatic Doors at Dudley Bus Station
2.6 TfWM successfully completed vital health and safety upgrade works at Dudley Bus 
Station by installing bus activated automatic doors to make our facility safer for customers in 
November 2017. These restrict access into the bus carriageways from the 19 stands and 
therefore greatly reduce the risk to our customers. A decision to carry out these safety 
modifications follows an assessment of risk which identified high numbers of customers 
taking shortcuts across the carriageways.

2.7 As customer safety is a priority, the automatic doors installed has brought Dudley in line 
with the standards of other TfWM owned bus stations. Before and after studies at other 
locations where bus activated automatic doors have been installed have achieved a 90% 
reduction in customers accessing the carriageways. Once the work commences on the new 
Interchange, the automatic doors can be used at other Bus Stations across the West 
Midlands to renew older assets.
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Walsall St Pauls Bus Station- Mid Life Refurbishment
2.8 Walsall Bus Station is 17 years old following its opening in August 2000. The facility has 
3 satellite departure stands situated on St Pauls Street and 11 departure stands within the 
main operating area of the bus station. Good use of resources have been made to maintain 
the facility and keep it clean and safe and it is now due for refurbishment to ensure that the 
facility is retained in good working order.

2.9 Customer surveys and stakeholder consultation have been undertaken in order to create 
a scope for the mid-life refurbishment of this important bus station that serves nearly half a 
million bus departures and footfall of over 8m per annum. Some minor works have already 
been completed by introducing a driver’s rest area within the facilities building and CCTV 
upgrades. All lighting throughout the bus station will soon be upgraded to LED.

2.10 Subject to funding, TfWM will be improving the seating and flooring in the bus stands 
and remove the current furniture and concrete walls which make the customer waiting areas 
feel very restricted. The overall impression of the bus station is considered dull and cold and 
this is an opportunity to brighten the station up with LED lighting and explore the feasibility of 
painting the concrete areas (including the roof). Customer Infrastructure (RTI Totems, Bins, 
Seating) within the stands need updating in line with other sites as well as the public toilet 
facilities including the installation of a pay to use turnstile.

2.11 TfWM will also be exploring opportunities around the current use of retail space at the 
bus station in partnership with National Express, Walsall Council and colleagues in the 
WMCA Public Service Reform team.

Toilet Refurbishment Projects at West Bromwich
2.12 TfWM toilet facilities at West Bromwich bus station are due to be refurbished. The 
current facilities receive poor customer feedback and works to refurbish these facilities will 
be carried out over the next 6 months.

2.13 A specification to engage with possible suppliers to carry out this work is underway. It is 
intended that the scope will include upgrades to all fabrics, water efficiency measures, 
flooring, ventilation and the installation of pay to use toilet turnstiles.

Coventry Interchange & Pool Meadow
2.14 TfWM have been working with Coventry City Council to develop a sustainable new bus 
interchange as part of the Rail station masterplan. Current plans look to create a world class 
interchange for bus and rail users that will increase the amount of stands available and also 
provide a dedicated coach stand, and is fully integrated with the rail station. The new 
interchange is currently planned to be completed by 2021/22 and discussions have moved 
to consider future management arrangements of, and likely service patterns to and from, this 
facility.

2.15 Linked to the Network Development Plan a review of bus services in the city will be 
undertaken in partnership with Coventry City Council, aligned to the new interchange. This 
will consider the future role of Pool Meadow bus station and the new interchange and ensure 
the offer at both locations and across the city work for customers, operators and the evolving 
city landscape.
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Other Opportunities
2.16 A number of other enhancements are being considered in respect of customer facilities 
including initiatives such as WIFI, Vending and other retail opportunities.

3.0 Safety & Security, Real Time Information and Swift Collectors
           This section of the report outlines a number of technology and safety/security enhancements.

Safety & Security
3.1 CCTV cameras have now been upgraded to market leading High Definition quality at 11 
of our 12 bus stations the exception being Merry Hill, owned by a third party. TfWM has 
similarly upgraded a number of Park and Ride sites including Stourbridge Tile Hill, Canley 
and Rowley Regis, as well as train station entrances, ticket offices and common areas at the 
likes of Sandwell & Dudley, Snow Hill, Solihull and Selly Oak. Similar quality cameras are 
now in place and being monitored from the TfWM Control Centre for platforms at the following 
stations; Aston, Bournville, Galton Bridge, Stourbridge Junction, The Hawthorns and 
Jewellery Quarter.

3.2 Recent contractual agreements have now seen the successful transfer of CCTV 
monitoring and maintenance services from Walsall MBC to WMCA – making the bus and rail 
stations an integral part of a much wider town centre management system. This replicates 
Solihull interchange where in addition to the town centre system another dozen cameras 
covering the train station, parking and cycle store areas have images transmitted back to the 
TfWM Control Centre.

3.3 Wednesbury, Cradley Heath, Halesowen, Bearwood, Wolverhampton, Coventry, 
Stourbridge and Bilston have all been independently assessed and achieved the National 
Safer Bus Station Award. Cradley Heath and Coventry were the first in the country. The 
remaining bus stations are being worked on to apply for accreditation in 2018.

3.4 The TfWM Control Centre received its annual external and independent audit in 
December 2017. This was carried out by the SSAIB who confirmed that we would again retain 
British Standard 5978 demonstrating the effective running of the control room including 
adherence to all required legislation.

3.5 Continued success has been seen from CCTV systems installed in bus shelters across 
the region. The footage has assisted in identifying a number of offenders of criminal damage 
as well as other crimes not relating to public transport.

Real Time Information (RTI)
3.6 TfWM currently provide 1,800 RTI units across the West Midlands, providing our 
customers with accurate, real time information about when their bus will be arriving.

3.7 As part of the mid-life refurbishment project for Walsall Bus Station, RTI will be upgraded 
to provide better quality information. The existing totems will be used but will be clad to 
present a modern look. Larger screens and poster cases will be installed. Two totems will 
additionally have interactive screens with appropriate content. The specification also includes 
a public Wi-Fi hotspot – a first for a bus station in the region. Bradford Place in Walsall will 
also have an interactive totem installed.

3.8 Following National Express’ progress in maintaining a reliable real-time system, TfWM is 
working with suppliers and other operators to support those becoming Real Time providers. 
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Some operators have installed equipment on their vehicles to allow them to be tracked and 
now need this integrated into TfWM passenger information systems.

Swift Collectors
3.9 Following the launch of Swift tickets and Pay As You Go in Redditch, to enable customers 
to top up their Swift cards online, three Swift Collectors have been installed in the area, two 
at the Kingfisher Shopping Centre and one at Alexandra Hospital. This now brings the total 
number of Swift Collectors across the network to 128.

3.10 The most popular collector continues to be the one located at Wolverhampton Bus 
Station and has completed 6,500 downloads and transactions for our customers since it was 
installed in May 2015.  This is followed by the collector at Coventry Bus Station.  In total the 
collector estate has supported customers in collecting 80,000 online purchases since they 
were installed.

Swift Kiosk
3.11 In April 2017, a Swift Kiosk, in partnership with Cammax, was launched at 
Wolverhampton Bus Station. The Kiosk was part of a pilot project to ascertain the level of 
customer demand for a self-service retail point using a ticket vending machine.

3.12 The Kiosk has proved really popular with customers and a roll out of six more machines 
across the network has been agreed by the Smart Programme Board.  The tender process 
to secure the supplier of these machines closes mid-March 2018 with anticipated install dates 
of late spring/summer 2018.  Two machines will be located at Birmingham Airport and Blythe 
Valley Business Park with the other four being located at TfWM’s bus stations.

3.13 Subject to business case and securing funding the Swift Team will look to undertake a 
further tender process later in the 2018/19 financial year to roll out this solution further so that 
all bus stations and key interchanges are served by a Swift Kiosk as part of our rollout to 
ensure that customers have 24 hour access to tickets and information across the network.

4.0 Highway Infrastructure and Park & Ride Enhancements
          This section of the report details key enhancements on highway infrastructure and park & ride 
          facilities.

Highway Infrastructure
4.1 TfWM is currently seeking to prioritise further investment to ensure that standards of 
infrastructure are maintained and improved over the coming years. This is linked to our 
deliverables through the Bus Alliance.

4.2 110 shelters have been refurbished along the X3, X4, X5 and 14 platinum routes and the 
907 route in Sutton Coldfield towards Birmingham City Centre. These upgrade works have 
included re-glazing, deep cleans and repainting and a further 31 of the older shelters have 
been replaced with new shelters including digital advertising at 8 of these.

4.3 Nine new shelters with two modified for digital advertising will be installed along the A34 
between Lancaster Circus and Rodway Close (out of City) as part of the Birmingham Cycle 
Revolution cycle lane works. A further 40 new shelters will be installed modified for digital 
advertising by July 2018.
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Park & Ride
4.4 TfWM has committed to the development of a mode agnostic, holistic, intelligence-led 
strategy for park and ride. To support this a new Park and Ride team, independent of the rail 
team, has been created as part of the Integrated Network Services Directorate. A new Head 
of Park and Ride will be in place by May 2018. The strategy will clearly identify the role that 
park and ride plays in addressing the West Midlands’ strategic challenges and seeks to 
optimize the park and ride system to fulfil this role to maximum effect. The overall strategy 
will be delivered in a number of phases, prioritised so as to ensure that any unnecessary 
disruption to scheme and operational development is minimized.

4.5 Whilst the strategy is being developed, work continues to explore the feasibility of Park 
and Ride expansion at specific sites across the WMCA constituent authorities as well as 
mechanisms to fund these expansions as Park and Ride usage continues to grow.
Specifically, three strategic sites have been identified for multi-storey rail park and ride 
expansion: Longbridge (part funded), Tile Hill (fully funded) and Sandwell & Dudley (no 
identified funding).  Other sites identified for future potential TfWM Capital Programmes 
include Bradley Lane, Tipton, Tile Hill, Whitlocks End, Tame Bridge Parkway and Hall Green.

4.6 We are actively engaging with the market to explore how schemes / expansions can be 
capital funded, delivered and how to offset operational expenditure through 
commercialisation opportunities. Third party management of Park & Ride sites is being 
considered which could allow sites to become operational in a shorter period of time, 
minimising costs to TfWM.

4.7 TfWM continue to ensure that high quality car parking facilities are provided for our 
customers and ongoing maintenance & enhancement programmes are being undertaken. 
Extensive resurfacing work has been undertaken at Marston Green (October 2017), Yardley 
Wood (October 2017) and Sutton Coldfield (March 2018)

Bromsgrove Railway Station
4.8 TfWM is the Station Facility Owner for Bromsgrove Railway Station, which means we are 
responsible for the repair, maintenance and operation of the station in line with rail industry 
requirements other than where these obligations have been passed to WMT pursuant to an 
operation and management agreement which has now been entered into.

4.9 TfWM took on this role to ensure the delivery of the relocation of the station to enable 
electrification of the railway between Longbridge and Bromsgrove. This is an important 
strategic scheme for the West Midlands region which:

 Supports the regeneration and development of Bromsgrove as an important regional 
town by providing the capability to considerably improve its connectivity, especially with 
Birmingham;

 Provides the capability to provide more rail capacity through longer trains (through longer 
platforms) and increased service levels. This includes an increased frequency from one 
to four trains an hour between Birmingham and Bromsgrove Monday to Saturday 
daytimes and a significantly improved service on Sundays from next year;

 Provides a significantly expanded car park and better quality facility;
 Improves the performance of rail services for passengers, in particular by moving the 

station away from the Lickey Incline and;
 Supports the delivery of the region’s rail strategy – without the station relocation and 

electrification scheme at Bromsgrove, the business cases for other future network 
improvements would be significantly weakened.
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4.10 The relocated station opened to the public on 12 July 2016. The revenue generated by 
the station, less operating costs, is used to pay back the cost of the construction of the station, 
ensuring that the scheme does not lead to an overall cost to TfWM or Worcestershire County 
Council (who are partners in the project) over the 25 year business model period.

4.11 West Midlands Trains, the main train company serving the station, currently operate and 
manage a number of areas of the station on our behalf including cleaning, staffing, ticket 
sales, some maintenance, passenger information, rail industry engagement, arrangements 
and reporting.

5.0 2018/19 Capital Programme

5.1 An asset capital renewal programme for 2018/19 is planned to ensure that whole or 
component parts of any life expired infrastructure are replaced before they fail and 
where they no longer meet the required levels of service, or where to leave them in 
operation for any longer would impact upon customers, delivery of the service or 
operation of the site.

5.2 Assets to be replaced would typically be at or nearing the end of their remaining useful 
life, no longer fit for purpose, have obsolete parts, be showing signs of disrepair and/or 
have a track record of service failure.

5.3 Assets included in the programme include Bus Stations and Travel Centres, Highway 
Infrastructure, Park and Ride car parks and Real Time Information units.  CCTV 
renewal and Park and Ride lighting upgrades are also planned, but to be managed 
outside the capital renewal programme via project change requests as a continuation 
of the 2017/18 programme.

5.4 As these renewals are completed throughout the year, the asset data will be updated 
and used to plan ahead for future prioritised capital works programmes.  As our asset 
information develops and becomes more sophisticated and systemised, this process 
will become more efficient, and enable us to better plan and forecast for the longer 
term.

5.5 Also included within the 2018/19 asset capital renewal programme is £100,000 of 
funding towards development of the existing in house asset management database 
‘AM2’, as a medium term solution and which will enable data systemisation, in place 
of the Atrium/Trimble software which was no longer fit for purpose (this has been 
decommissioned and a refund received).

5.6 Planned expenditure for the 2018/19 asset capital renewal programme is as follows:

Bus Stations £465,025
Highway Infrastructure £174,000
Park and Ride car parks £165,550
Real Time Information units £170,100
Database development £100,000

Total: £1,074,675
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6.0 Financial implications
There are no direct financial implications as a result of this update report with all on-going activities 
and agreed enhancements funded within existing revenue and capital budgets.  However, costs in 
relation to any future proposed enhancements and redevelopments at sites will need be considered 
as part of the business case(s) that will be evaluated as part of the overall funding sources available

7.0 Legal implications
There are no further legal issues flowing directly from this report. However it should be noted that 
early legal involvement and support will be required in order to facilitate and implement any future 
project work emerging from this report and early engagement is recommended in order to consider 
resourcing and costs.

8.0 Equalities Implications
A number of the initiatives in this report have or will have a positive impact on accessibility and 
inclusion. Any future proposed projects (i.e. bus station refurbishments) will need to be fully equality 
impact assessed. For major projects consultation with key equality/disability groups will also be 
required.

9.0 Glossary of Terms

Acronym Explanation

RTI Real Time Information
EPI Electronic Passenger Information- scheduled 

departures
LED Light emitting diode
LEP Local Enterprise Partnership
RADAR Royal Association of Disability And 

Rehabilitation
CCTV Closed Circuit Television
ANPR Automatic Number Plate Recognition
SSAIB Security Systems and Alarm Inspection Board
BCLEP Black Country Local Enterprise Partnership
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Transport Delivery Committee

Date 9 April 2018

Report title Chiltern Railways and Virgin Trains Partnership 
Agreements

Accountable Director Malcolm Holmes, Interim Director of Rail, Transport for 
West Midlands 

Email malcolmholmes@westmidlandsrail.com  
Tel 0121 214 7058

Accountable 
Employee

Tom Painter, Head of Franchise Management

Email tompainter@westmidlandsrail.com 
Tel: 07432104161

Report to be/has been 
considered by

Councillor Roger Horton – Lead Member Rail and Metro

Recommendation(s) for action or decision:

The Transport Delivery Committee is recommended to:

 Note the content of the report
 Approve that TfWM enter into the Partnership Agreements with 

Chiltern Railways and Virgin Trains

1.0 Background

1.1 Since 2011 the local transport authority for the West Midlands (now 
TfWM) has been working together in partnership with train operators 
to transform rail services in the region. 
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1.2 The original two Partnership Agreements – with London Midland and 
Chiltern Railways – committed each party to a number of deliverables 
to increase customer satisfaction and ultimately encourage higher rail 
patronage and a modal shift from car to train. 

1.3 Seven years on, the deliverables of the original Partnership 
Agreements have been either substantially delivered - or in the case 
of London Midland – subsumed into the requirements of the next 
Franchise. 

1.4 It has therefore been necessary to develop a new Partnership 
Agreement with Chiltern Railways, and seek out opportunities to 
identify other train companies to partner with. 

1.5 This has resulted in two new Partnership Agreements; a revised 
version of the Chiltern agreement, which will run until the end of their 
Franchise in 2021, and a completely new agreement with Virgin 
Trains. 

2.0 Structure of the new Partnership Agreements

2.1 Significant work has been undertaken to create a new format for rail 
partnerships, developed as a tri-partite agreement between the 
relevant train company, TfWM and WMR.

2.2 The objective of the new style of partnership was to provide an 
agreement which:

a) Reflects the ongoing work of WMR including in developing rail 
strategy and managing the new West Midlands franchise;

b) Better aligned with the evolving WMCA and TfWM objectives 
including reflecting the wider scope of the organisation under the 
Mayor;

c) Acts as the delivery mechanism for the Single Network Vision, 
developed by WMR and TfWM as a means by which to deliver a 
high quality, consistent rail network across the region, and across 
all operators;

d) Provides more detailed and specific deliverables for partners to 
aim to achieve in collaboration; and

e) Provides an increased chance of rail industry, local authority and 
funding partner buy in.
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2.3 In a reflection of the fact that the relationship between Chiltern 
Railways and TfWM/WMR is already well established, the 
Partnership Agreement between these parties is more ambitious than 
the equivalent with Virgin Trains. However, it is hoped as the 
deliverables within the Partnership Agreement are delivered, the 
relationship will mature and create the possibility that the scope can 
be broadened. 

2.4 At Virgin Trains request their document will be known as a 
Partnership Alliance, rather than a Partnership Agreement. This is 
purely presentational and has no material impact on the content of 
the document. 

3.0 Financial Implications

3.1 There are no direct financial implications as a result of the 
recommendation within this report.  Any costs incurred or support 
provided by TfWM or West Midlands Rail in supporting the activity 
and initiatives referred to within the Partnership Agreements will 
need to be from within agreed funding and resources.

4.0 Legal Implications

4.1 The recommendations in this report are noted. Appropriate legal 
agreements will be required in respect of certain of the commitments 
to ensure delivery and clarity going forward
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Appendix A – Chiltern Railways Partnership Agreement
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Partnership Agreement
OUR VISION
Chiltern Railways, Transport for West Midlands (TfWM), and West Midlands Rail’s (WMR) 
vision is to deliver a new era for rail travel in the West Midlands, making train travel the most 
attractive mode of choice for people living in and travelling to and from the region.
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Together, we will deliver a rail network that plays a key role in making the West Midlands the 
place to do business, work, visit and live – supporting our communities and livelihoods, 
celebrating our heritage and laying the right foundations for the future. 

OUR PARTNERSHIP

 Through this Partnership Agreement, Chiltern Railways, TfWM and WMR will work alongside 
each other to ensure that customer benefits and investment is maximised through greater 
joint working with the wider rail industry and local authority partners.

This Partnership Agreement aims to deliver local improvements for our customers, improve 
the passenger experience and provide an easier to use and accessible railway for all. It also 
forms a base principle for the delivery of the WMR Single Network Vision (SNV), which aims 
to make the West Midlands the best region for rail characterised by a consistently easy to 
understand, resilient network, widespread innovation and high-quality customer experience 
regardless of service provider.

THE PARTNERS

Chiltern Railways are the UK’s joint longest serving rail company, having operated train 
services between London Marylebone, Buckinghamshire, Oxfordshire, and the West 
Midlands since 1996. In that time the company has transformed the Chiltern Mainline into a 
genuine intercity railway, providing passengers in the West Midlands with a fast and frequent 
alternative to the West Coast Mainline. The centrepiece of Chiltern’s West Midlands 
operation is Birmingham Moor Street, a Grade II Listed structure sympathetically restored by 
the company in 2006. 

TfWM is the public body responsible for transport infrastructure and the coordination of 
public transport in the West Midlands metropolitan county. It is an executive body of the 
West Midlands Combined Authority, and as such is ultimately responsible to the Mayor of the 
West Midlands. 

WMR is delivering local leadership for local rail services, working with the rail industry to 
deliver a step change in rail services across the region. It does not operate trains, but works 
closely with the organisations providing train services to support their plans for making 
services better – and in the case of the West Midlands Franchise, hold them to account when 
things go wrong. WMR is made up of 16 local authorities, which means that local councillors 
sit on the board and can make sure the views and issues raised by the local people they 
represent can steer our plans. 

OUTCOMES
A. A more reliable network – Measured by PPM, delay minutes, right time, and CaSL
B. More people using rail – Measured by passenger journeys
C. Happier travellers – Measured by the National Rail Passenger Survey, and or any 

successor survey that may be published
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D. Better Stations - Measured by the National Rail Passenger Survey, and or any successor 
survey that may be published

E. Safer Stations - Measured by the National Rail Passenger Survey, and or any successor 
survey that may be published

F. Better Trains - Measured by the National Rail Passenger Survey, and or any successor 
survey that may be published

MAKING IT WORK

The partnership will be overseen by a Partnership Board involving senior management and 
elected members, supported by an officer steering group. Regular updates will be provided 
to Transport Delivery Committee, WMR and WMCA members with committee attendance as 
appropriate. See the section on delivery arrangements for more details. 

This agreement is entered into on a voluntary basis, and will cover the remaining period of 
Chiltern Railways’ existing franchise, currently scheduled to run until December 2021.

OUR DELIVERY PLAN

In line with the WMR Single Network Vision, the commitments of this partnership will be 
presented under headings reflecting the customer experience (see diagram on page 4).

This agreement relates to Chiltern Railways services and stations within the West Midlands 
Region, i.e. between Kidderminster, Stratford-upon-Avon and Leamington Spa inclusive. 

Cllr Richard 
Worrall

Transport for
West Midlands

Dave Penney
Chiltern 
Railways

Cllr Roger 
Lawrence

West Midlands 
Rail
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Chiltern Railways Route Map
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MARKETING AND BRANDING
Identity and marketing
High level outputs

 Support the roll out of the West Midlands Railway Brand across the region, creating a 
local identity

 Investigate how to deliver a visible presence of the West Midlands Railway Brand 
within the WMR geography

 Support the development of a single regional multi-operator route map, displaying 
key connections with other forms of transport

 Use marketing as a proactive tool to increase rail patronage and encourage more 
leisure and business travel to the West Midlands 

Deliverables

Ref Commitment Party
MA1 Develop brand guidelines for how the WMR brand can be applied 

by TOCs, including how this would be reflected on Chiltern 
Railways products, trains and stations covering the WMR area

All parties

MA2 Develop a mapping system for the region’s rail network, and 
investigate providing this on Chiltern stations and trains

All parties

MA3 Seek opportunities to work together to better market and 
promote fast journeys to and from the West Midlands and London 
Marylebone

All parties

BEFORE TRAVEL
Information provision
High level outputs

 Continue to improve the delivery of rail information including during disruption
 Support the roll out of up to date and real time rail information across the region 

across a range of media
 Explore ways of delivering updated and improved rail information from a single source
 Develop and deliver a consistent standard of information (with agreed methods, 

formats and standards) across the rail network

Deliverables

Ref Commitment Party
IN1 Proactively support the role of the Rail Delivery Group in delivering 

consistency in train information across stations, apps and websites
All parties

IN2 Continue to develop multi-modal travel information for the West 
Midlands region

TfWM and 
WMR

IN3 Work with WMR/TfWM to explore mechanisms of providing best 
in class, up to date information on services, in particular during 
disruption

Chiltern 
Railways
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Ref Commitment Party
IN4 Explore the provision of multi-modal information to Chiltern to 

support its staff and customers especially during disruption
TfWM

AT THE STATION
Station design

High level outputs

 Enhance station facilities to represent the needs of customers using individual stations
 Improve access to and from stations by car, on foot, by bike and by public transport
 Seek opportunities to improve a station’s fit within its local community, both visually 

and through the services it provides to the area it serves

Deliverables

Ref Commitment Party
SD1 Develop and deliver the West Midlands Station Alliance with regional 

TOCs and Network Rail to encourage increased investment and 
development of stations. Chiltern to be an active partner in the 
Alliance.

WMR

SD2 Develop a station design guide, which sets standards for station 
design within the West Midlands Region, supported by TfWM and 
Chiltern Railways

WMR

SD3 Work to align stations where Chiltern Railways is SFO with the WMR 
station design guide and where possible provide design 
improvements as required to meet agreed standards

All parties

SD4 Work jointly to input to the feasibility studies for Solihull Station and 
develop a clear plan to deliver an enhanced facility for passengers 
and the town (see also CY5, CY6, RP4, MM4). 

All parties

SD5 Support and input in to redevelopment plans for Moor Street and 
Snow Hill stations 

All parties

SD6 Seek funding opportunities to deliver station improvements at 
Chiltern stations within the West Midlands region

All parties

STATION FACILITIES AND INFORMATION
High level outputs

 To provide a measurable minimum standard for cleaning, maintenance, customer 
service and presentation across all stations

 To provide staff availability and customer facilities that reflect the needs of the 
individual station market
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Deliverables

Ref Commitment Party
SF1 Explore ways in which a regional set of Service Quality Standards 

for the railway could be implemented at stations managed by 
Chiltern and on Chiltern Railways services.

Chiltern 
Railways

SF2 Review customer satisfaction results to understand and address 
areas of low or reduced satisfaction at stations

All parties

SF3 Investigate and deliver options to improve the customer 
experience at Dorridge railway station including consideration for 
sensitive refurbishment of the station facilities and commercial 
opportunities (see also CP5). 

All parties

Accessibility
High level outputs

 Provide a consistent approach to assisted travel across the West Midlands which is as 
easy as possible for the customer to use, and paves the way for every person to be 
able to use the railway equally

 Consider the needs of all people covered by the Equality Act 2010 in making the 
railway as accessible as possible to all

Deliverables

Ref Commitment Party
AC1 Establish a quarterly accessibility and equality panel for the region 

to champion the needs of all people in using the rail network, to be 
attended by Chiltern Railways and WMR

TfWM

AC2 Investigate the development of multi-operator passenger panel for 
key routes in the West Midlands region, and actively encourage the 
inclusion of people with protected characteristics.  

All parties

AC3 Seek opportunities to make the existing Passenger Board more 
representative of regular train customers and communities, and 
encourage rail user groups to be more characteristic of the 
passengers they represent.

All parties

AC4 Support passenger panels and other rail customer engagement 
activity by attending events as appropriate.

All parties

AC5 Explore delivery of accessibility improvements at Chiltern Railways 
stations, including how technology can support improved access to 
the railway

Chiltern 
Railways

AC6 Support the delivery of the Access for All Scheme at Warwick 
station

All parties

Car Parking
High level outputs

 Provide consistent, high quality and secure car parking across the region
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 Develop a strategy for parking that meets demand and is cost-effective
 Encourage innovative solutions to parking in the region
 Deliver park and ride schemes that reduce, not increase, traffic through key 

hotspots/centres

Deliverables

Ref Commitment Party
CP1 Provide safe and secure parking facilities in line with the Park 

Mark standard (accreditation not required) at their respective 
facilities

TfWM and 
Chiltern 
Railways

CP2 Create a car parking strategy for the TfWM area, and actively 
develop plans to increase car parking across the area

TfWM

CP3 Input into the car parking strategy for the West Midlands 
region and adopt policy as appropriate

Chiltern 
Railways

CP4 Work jointly to optimise car parking at Dorridge, making usage 
and policies relating to the two car parks better aligned for the 
customer, and protect and enhance future parking at the 
station (see also SF6).

TfWM and 
Chiltern 
Railways

CP5 Look at innovative and technological solutions to managing car 
park demand and operations

All parties

Safety & security
High level outputs

 Provide stations which deliver improved perception and reality of safety and security
 Provide CCTV coverage at stations and on the train
 Ensure emergency vehicle access can be safely and easily accommodated at all 

stations
 Provide safe and secure walking routes both within and from/to stations
 Ensure designs for new or redeveloped stations consider safety as a priority and at an 

early stage

Deliverables

Ref Commitment Party
SS1 Provide safe and secure stations in line with secure stations 

accreditation
Chiltern 
Railways

SS2 Establish a cross-TOC regional route crime forum, Chiltern to 
feed into Safer Travel Tasking where appropriate. 

All parties

SS3 Review station and on train CCTV coverage, and identify 
opportunities for improvement

TfWM and 
Chiltern 
Railways
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Ref Commitment Party
SS4 Investigate feasibility of providing CCTV feeds to the TfWM 

control room for 24 hour, universal monitoring at Warwick, 
Warwick Parkway and Leamington

TfWM and 
Chiltern 
Railways

SS5 Instigate and support initiatives to reduce cycle crime and 
increase cycle security in the region, working in partnership to 
deliver the TfWM Cycle Crime Action Plan, targeting hot spots 
and delivering education initiatives about secure cycle storage

All parties

SS6 Work jointly with Network Rail and other TOCs across the 
region to prevent suicides on the railway, supporting suicide 
prevention plans

All parties

Sustainability
High level outputs

 Supporting sustainable development in the region
 Reducing the impact of the railway on the environment
 Considering more effective and efficient use of station facilities
 Encouraging sustainable travel to and from stations

Deliverables

Ref Commitment Party
EN1 Seeking opportunities to support the delivery of Air Quality Action 

Plans in the region
All parties

EN2 Seeking opportunities to reduce the impact of Chiltern Railways 
operations on the environment

Chiltern 
Railways

EN3 Exploring the use of station adoption and community initiatives to 
make best use of stations and improve the environmental 
credentials through the community engagement action plan

All parties

EN4 Explore the proposed development of a multi-operator Community 
Rail Partnership on the Snow Hill lines between Leamington and 
Birmingham, and investigate opportunities to extend this to 
NUCKLE

All parties

EN5 Work together to promote and encourage sustainable travel to 
stations e.g. by cycle, bus, on foot, car share and by electric car 
including supporting the Cycle Charter

All parties

EN6 Work with local authorities to review key walking and cycling 
routes to and from stations and deliver improvements in line with 
design standards. Also to seek opportunities to better connect 
stations to the strategic cycle network and make them as safe and 
secure as possible.

All parties

EN7 Investigate the delivery of infrastructure to support and promote 
the use of electric and hybrid vehicles

All parties
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PAYING FOR YOUR JOURNEY
Fares

High level outputs

 Provide clear information to customers on their fare choices, removing complexity
 Provide improved and less complex/more consistent fares for the West Midlands 

public transport network

Deliverables

Ref Commitment Party
FA1 Input into any public transport fare reviews within the West 

Midlands
All parties

FA2 Work jointly to apply any new fares policy as required All parties
FA3 Inform TfWM and WMR of any proposed fare changes Chiltern 

Railways
Ticket types, payment options, and offers

High level outputs

 Increase the number of channels available to people to pay for their journey
 Provide consistency in payment options by different operators
 Ensure wide scale adoption of the Swift smart card and its products across the region
 Increase the fares available via ticket vending machines

Deliverables

Ref Commitment Party
TP1 Work together to support the delivery and expansion of the 

Swift smart card and its products as they become available
All parties

TP2 Share any relevant data and intelligence as to how people are 
travelling, paying for their journeys and their payment 
preferences, subject to confidentiality and data sharing 
requirements 

WMR and 
TfWM

TP3 Review the channels available to purchase tickets and seek 
opportunities to improve them

All parties

TP4 Review tickets available on TVMs in the West Midlands and 
provide amended products as appropriate

All parties

TP5 Support innovation in ticketing delivery including trials All parties
TP6 Support the delivery of new ticket products and initiatives 

developed by WMCA/TfWM/WMR and Chiltern Railways
All parties

TP7 Support the trial of the extension of discounted child fares 
(50% for those in full time education), to those in training and 
apprenticeships

TfWM and 
Chiltern 
Railways

TP8 Support the roll out of WorkWise products (discounts for 
people in the first three months of a new job) onto nTrain

TfWM and 
Chiltern 
Railways
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Ref Commitment Party
TP9 Investigate a loyalty scheme product for the West Midlands TfWM and 

WMR
TP10 Investigate opportunities for through ticketing with other 

transport modes and/or attractions
All parties

ON THE TRAIN
Train facilities

High level outputs

 Trains provide high quality, clean and well maintained facilities with a visible staff 
presence

 Areas are made available for priority seating, wheelchairs, pushchairs and luggage

Deliverables

Ref Commitment Party
TF1 Explore ways in which a regional set of Service Quality Standards 

for the railway could be implemented on trains operated by 
Chiltern and on Chiltern Railways services.

All parties

TF2 Ensure space provided for wheelchairs, pushchairs, luggage and 
priority seating is clearly and appropriately marked and enforced

Chiltern 
Railways

TF3 Review customer satisfaction results to understand and address 
areas of low or reduced satisfaction on train

All parties

TF4 Establish a consistent standard for types of on board information 
for the West Midlands region, and investigate most appropriate 
means of rolling out on Chiltern services 

WMR and 
Chiltern 
Railways

Cycle policy
High level outputs

 Provide a consistent, defined and clearly displayed cycle carriage policy across the 
region

 Deliver improved, safe and secure cycle facilities at stations
 Provide appropriate space for cycle carriage on trains in line with the agreed policy 

(e.g. space for folded bikes)
 Support the West Midlands region in the delivery and promotion of Bike Share 

schemes

Deliverables

Ref Commitment Party
CY1 Establish a universal cycle carriage policy for the West Midlands 

region with input and agreement from all TOCs and other 
stakeholders, with changes delivered as required

WMR

CY2 Clearly define, promote and display the cycle carriage policy Chiltern 
Railways
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Ref Commitment Party
CY3 Establish a station cycle storage policy, carefully considering security, 

usage and barriers to uptake
TfWM & 
WMR

CY4 Review cycle storage provision at stations on an annual basis, and 
seek opportunities and funding to deliver increased and enhanced 
facilities with improved security in line with the cycle storage policy. 
This to include opportunities for more accessible cycle storage.

TfWM and 
Chiltern 
Railways

CY5 Deliver increased cycle storage at Solihull Station (see also SD4) All parties
CY6 Support the delivery of the TfWM area Bikeshare scheme including 

seeking locations for delivery at key stations such as Moor Street and 
Solihull (see also SD4)

All parties

Revenue protection
High level outputs

 Consistent and appropriately enforced revenue protection across the region
 Visible staffing to deter ticketless travel and provide reassurance to those who have 

paid
 Roll out of ticket barriers with ensured use during opening hours

Deliverables

Ref Commitment Party
RP1 Inform WMR and TFWM on any changes to Revenue Protection 

policy
Chiltern 
Railways

RP2 Ensure appropriate facilities are in place to allow people to purchase 
the ticket they need at all stations served by Chiltern

All parties

RP3 Develop / support the roll out of ticket gates in the West Midlands, 
including Investigating the delivery of Automatic Ticket Gates at 
Solihull station (see also SD4)

All parties

RP4 Maximise the customer experience and revenue protection at Moor 
Street through the ongoing review and management of the 
Automatic Ticket Gates

Chiltern 
Railways

RP6 Use best endeavours to enable Swift smart cards to be read by 
conductors on Chiltern services

TfWM and 
Chiltern 
Railways

THE JOURNEY
Train connections

High level outputs

 Quick, easy and achievable connections between rail services
 Clear signage and information to assist passengers in making connections – on trains, 

at stations and via the internet/apps as applicable
 Managing disruption in ways that effectively enables connections to be made
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Deliverables

Ref Commitment Party
TC1 Seek and facilitate opportunities to improve rail connections in 

particular with lower frequency services
All parties

TC2 Review connection information and signage on Chiltern Railways 
stations, trains and website and deliver any agreed improvements

All parties

TC3 Work jointly to influence Network Rail on issues that affect 
connectivity e.g. speed restrictions, leaf fall restrictions, route 
opening hours and train planning rules

All parties

Network resilience and disruption management
High level outputs

 Provide a network of road and rail services that work together to keep the region 
moving

 Provide capacity on the rail network to accommodate displaced road users
 A uniform and coordinated approach to disruption management for the region across 

all TOCs
 Cross modal cover during disruption

Deliverables

Ref Commitment Party
NR1 Coordinate a multi-modal transport resilience group to manage 

major events, service disruption, public safety & security and 
contingency planning for infrastructure works

TfWM

NR2 Support and attend the multi-modal transport resilience group 
where appropriate

Chiltern 
Railways 
and WMR

NR3 Share lessons learned following disruption All parties
NR4 Review disruption management and information for the West 

Midlands region for rail
TfWM

NR5 Support and input into the review of disruption management and 
information through sharing of best practice

Chiltern 
Railways

NR6 Develop a resilience action plan to improve the operations of 
stations during disruption

Chiltern 
Railways 
and TfWM

NR7 Development of multi-modal planning tools so that passengers can 
make informed choices about how they travel during network 
disruption

TfWM and 
WMR

NR8 Provision of input and data to support the development of 
multimodal planning tools

Chiltern 
Railways

NR9 Development and delivery of shared communication plans during 
network disruption and events to ensure consistency

All parties
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Train services
High level outputs

 Punctual and reliable rail services people have confidence in
 Reduction of short formed services especially during the peak
 Provide services that better meet the changing needs of society including earlier and 

later services, Boxing day services and services to Birmingham Airport

Deliverables

Ref Commitment Party
TS1 Provision of periodic performance reports showing how 

franchise agreement targets are being met
Chiltern 
Railways

TS2 Review opportunities to provide earlier or later services to and 
from regional centres

Chiltern 
Railways

TS3 Review opportunities to provide services on Boxing Day in the 
West Midlands

Chiltern 
Railways

TS4 Investigate opportunities to provide earlier connections (via bus 
and rail) to Birmingham Airport

Chiltern 
Railways and 
TfWM

TS5 Challenge the industry on costs and access rights/possessions 
which restrict the ability to enhance services as required

WMR

TS6 Seek opportunities to improve the service patterns on the 
Leamington to Stratford lines with the new West Midlands 
Franchisee

All parties

TS7 Seek opportunities to run more current terminating Moor Street 
services through to Snow Hill station

Chiltern 
Railways

Multi-modal interchange
High level outputs

 Information is provided at rail stations about connecting transport
 Information is provided on bus/Metro services and stops about rail services as 

relevant
 Walking routes between rail and connecting modes are short, intuitive, safe and well 

signed
 Timetables between trains and connecting public transport services are coordinated
 Good facilities are provided for passengers transferring between rail and other modes
 Ticketing enables quick, cost-effective and easy transfer between modes

Deliverables

Ref Commitment Party
MM1 Share information to understand the origins of passenger journeys 

to help inform the planning and delivery of multi-modal interchange 
services

All parties
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Ref Commitment Party
MM2 Attend multi-modal interchange steering group, set up to seek 

opportunities to deliver improved connections between rail, bus and 
metro as required 

All parties

MM3 Work with the bus alliance to create plans for Chiltern stations that 
encourage increased bus travel to and from railway stations 
including facilities, timetabling, ticketing and information

All parties

MM4 Actively promote and display up-to-date onward travel options and 
information from Chiltern Railway stations

Chiltern 
Railways & 
TfWM

MM5 Create and deliver a strategy to promote and encourage the use of 
buses and Sprint from Solihull Station to Birmingham International, 
the NEC and the Airport and improved Interchange with Metro, bus 
and Sprint from Moor Street Station (see also SD4)

All parties

MM6 Share data, as is commercially acceptable, on users and engineering 
works to ensure effective coordination between modes through the 
planning of routes and timetables

Chiltern 
Railways

MM7 Share timetable changes which may impact on bus/rail integration 
with the Bus Alliance no later than the date the timetable becomes 
referred to as a “new working timetable”

Chiltern 
Railways

MM8 Investigate ways to promote increased bus/rail interchange at key 
sites

All parties

AFTER YOU TRAVEL
Compensation and Customer Feedback

High level outputs

 Simple and consistent compensations arrangement across the region
 Compensation is automated, so users receive automatic refunds
 Customers can raise their comments through a variety of media
 There is a standardised regional approach to dealing with rail correspondence in terms 

of timescales and quality

Deliverables

Ref Commitment Party
CO1 Raise awareness of passenger’s rights in regard to compensation Chiltern 

Railways
CO2 Compile a passenger facing summary of the compensation regime of 

each operator in the region, and publish this 
TfWM and 
WMR

CO3 Participate in industry schemes to introduce more automation to the 
compensation process

All parties

CO4 Share information on complaints relating to services in the West 
Midlands with TfWM and WMR

Chiltern 
Railways
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CO5 Compile a passenger facing summary of the correspondence 
methods and timescales for each operator in the region, and publish 
this

TfWM and 
WMR

PLANNING FOR THE FUTURE
Investment and scheme development

High level outputs

 A clear plan is in place which sets out and delivers evidence led rail investment and 
scheme/service delivery for the region, supporting customers, businesses, 
communities and our economy – signed up to by all stakeholders to provide a one 
voice approach

 Projects are delivered on time and on budget
 Investment in rail in the West Midlands is considered a priority by all

Deliverables

Ref Commitment Party
IS1 Develop a Rail Investment Strategy for the region which 

provides one voice for the rail industry and local authority 
partners to direct rail investment

WMR

IS2 Input to the development of the regional Rail Investment 
Strategy and support the delivery of its outputs

All parties

IS3 Actively seek opportunities for funding of rail schemes of all 
sizes, and support each other in achieving this

All parties

IS4 Ensure the needs of the passenger and are reflected in 
scheme development by inputting relevant data and 
knowledge into consultations and proposals

All parties

IS5 Support initiatives and industry efforts to lower project 
delivery costs

All parties

IS6 Support and input to the development and delivery of 
Midlands Connect and the Midlands Rail Hub

All parties

IS7 Consider and manage the impact of the delivery of the 
Midlands Rail Hub on Moor Street station, maximising 
opportunities for customer benefit and minimising 
disruption

All parties

IS8 Support the delivery of each organisations’ business plans All parties
IS9 Support the delivery of HS2, ensuring all impacts are 

understood and managed, and all opportunities maximised 
e.g. by developing a business case for the double tracking of 
the railway line between Leamington and Coventry to free 
up capacity and opportunities on the Snow Hill lines.

All parties

IS10 Input and support the development of a plan to ensure 
world-class connectivity between Moor Street station and 
Curzon Street for HS2

All parties
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Ref Commitment Party
IS11 Work collaboratively with partners to improve connectivity 

between rail services in Birmingham City Centre in 
particular through the One Station scheme

All parties

IS12 Develop a strategy for the development of Leamington Spa 
Station to support improved service provision

All parties

Supporting staff
High level outputs

 Apprenticeships and other training opportunities are offered by the transport industry
 More people, including those covered by the Equality Act 2010, are actively 

encouraged to pursue a career in transport
 Best practice, skills, information and working practices are shared between transport 

organisations

Deliverables

Ref Commitment Party
SU1 Deliver apprenticeship schemes for the provision of vocational 

skills training
TfWM and 
Chiltern 
Railways

SU2 Explore opportunities to implement a “buddy programme” aimed 
at facilitating short term secondments between the partner 
organisations

All parties

Franchising
High level outputs

 Improvements delivered through partnerships do not prejudice future franchise 
competitions

 Improvements delivered through partnerships deliver a solid foundation for further 
enhancements in future franchises

Deliverables

Ref Commitment Party
FR1 Take every precaution to ensure this Partnership Agreement does 

not in any way prejudice the interests of a successor franchisee
All parties

FR2 Consider how improvements can be delivered and built upon in 
future franchises during their planning and delivery

All parties

FR3 Support and maximise the wider rail network benefit of the 
commitments being delivered through the new West Midlands 
franchise

All parties
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Delivery arrangements
Meeting Types

The Partnership Agreement will be overseen by a Partnership Board, comprising of senior 
officers from TfWM and WMR, elected members, and subject matter experts from Chiltern 
Railways.

A Steering Group, comprised of officers from TfWM and WMR, and appropriate staff from 
Chiltern will meet no later than four weeks before each Partnership Board. The first steering 
group in April 2018 will draw up a set of terms of reference. These will be submitted for 
approval at the first Partnership Board. 

Each Partnership Board will review a quarter of the deliverables. The final Partnership Board 
in each financial year (February), will be an AGM, where the terms of reference and all the 
deliverables will be reviewed.
The principal inputs into each Partnership Board will be dashboards tracking progress against 
deliverables. The dashboards will be agreed at each Steering Group. The dashboards will 
correspond to the eight categories outlined on page 5. 

Meetings will alternate between Chiltern and TfWM/WMR offices. The host organisation will 
assume the responsibility for chairing the meeting. 

Meeting Calendar

Month Activity
April Steering Group
May Partnership Board
June None
July Steering Group
August Partnership Board
September None
October Steering Group
November Partnership Board
December None
January Steering Group
February Partnership Board (AGM)
March None
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Appendix B – Virgin Trains Partnership Agreement

Partnership Alliance
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Our Vision
Virgin Trains, Transport for West Midlands (TfWM), and West Midlands Rail’s (WMR) vision is to 
continue to deliver excellence in rail travel in the West Midlands, making train travel the most 
attractive mode of choice for people living in and travelling to and from the region.

Together, we will deliver a rail network that plays a key role in making the West Midlands the place to 
do business, work, visit and live – supporting our communities and livelihoods, celebrating our 
heritage and laying the right foundations for the future. 

Our Partnership
Through this Partnership Alliance, Virgin Trains, TfWM and WMR will work alongside each other to 
ensure that customer benefits and investment is maximised through greater joint working with the 
wider rail industry and local authority partners.

This Partnership Alliance aims to deliver local improvements for our customers, improve the 
passenger experience and provide an easier to use and accessible railway for all. It also forms a base 
principle for the delivery of the WMR Single Network Vision (SNV), which aims to make the West 
Midlands the best region for rail characterised by a consistently easy to understand, resilient network, 
widespread innovation and high-quality customer experience regardless of service provider.

The Partners
Virgin Trains are a franchised passenger rail company who provide fast, high quality long-distance 
interCity train services between London, the West Midlands, the north and Scotland. Virgin Trains 
drive high standards in customer experience, as demonstrated by the fact that they regularly feature 
in the top two for overall satisfaction in the bi-annual Transport Focus National Rail Passenger Survey.  
The Virgin Trains network also provides for many local journeys within the region between 
Northampton, Rugby, Coventry, Birmingham, Wolverhampton, and Stafford (see page 4 for a route 
map).

TfWM is the public body responsible for the coordination of public transport in the West Midlands 
metropolitan county. It is an executive body of the West Midlands Combined Authority, and as such 
is ultimately responsible to the Mayor of the West Midlands. 

WMR is delivering local leadership for local rail services, working with the wider rail industry to deliver 
a step change in rail services across the region. It does not operate trains, but works closely with the 
organisations providing train services to support their plans for making rail services better. 

Scope of this Partnership Alliance
The objectives contained within this Partnership Alliance are aspirational and we acknowledge that 
these may change as patronage across the WMR network increases, equally as technological 
advancements are made. Whilst we place no expectation that Virgin Trains to solely fund such 
objectives; West Midlands Rail, Transport for West Midlands, and Virgin Trains shall successfully 
partner in an alliance approach to attract and explore external funding mechanisms /opportunities in 
order to successful deliver our objectives contained herewith in.  
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Outcomes
G. A more reliable network – Measured by public performance measure (PPM), CP6 ‘on-Time’,  

and cancellations and significant lateness (CaSL)
H. More people using rail – Measured by passenger journeys
I. Happier travellers – Measured by the National Rail Passenger Survey, and or any successor 

survey that may be published
J. Increased modal shift from rail to car – Measured by modelled percentage change in the 

number of passenger journeys
K. Innovative value for money solutions to shared problems

Making it Work
This Partnership Alliance will be overseen by a Partnership Board involving senior management and 
elected members, supported by an officer steering group. In recognition that this agreement is 
entered into on a voluntary basis and is non-legally binding, the inputs and outputs of these meetings 
will only be used to help inform understanding within all three organisations, and TfWM, WMR and 
Virgin Trains agree to respect the confidentiality of any information shared in confidence by any of the 
other parties.  

The duration of this Partnership Alliance will cover the remaining period of Virgin Trains InterCity West 
Coast franchise.

Our Delivery Plan
In line with the WMR Single Network Vision, the commitments of this partnership will be presented 
under headings reflecting the customer experience (see diagram on page 5).

Each of the partnership commitments will be linked to one or more of the outcomes listed above. 

When stated, West Midlands means the West Midlands region covered by WMR

Some of the deliverables may require the disclosing of commercially sensitive data by the train 
operator. Where requested, a non-disclosure agreement shall be required between WMR and that 
operator. At no point, unless by written request, will Virgin Trains’ commercially sensitive data be 
shared with other individual train operators.   
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Marketing and branding
Identity and marketing
High level outputs

 Support the roll out of the West Midlands Railway Brand across the region, creating a local identity
 Support the development of a single regional multi-operator route map, displaying key connections with other 

forms of transport
 Use marketing as a proactive tool to increase rail patronage and encourage more leisure and business travel 

to the West Midlands 
Deliverables

Ref Commitment Party
MA1 Investigate the practicalities of providing the TfWM regional rail map on 

stations/trains
Virgin Trains

MA2 Work jointly, including with the West Midlands Franchisee, on marketing promotions 
for the region to increase rail patronage and encourage more leisure and business 
travel to the West Midlands through a joint communications strategy

All parties

MA3 Deliver a joint Drink Aware campaign to deter inappropriate alcohol related 
behaviour on the rail network and raise awareness of the issues it causes to 
performance and other customers

All parties

Before travel
Information provision
High level outputs

 Continue to improve the delivery of rail information including during disruption (Passenger Information During 
Disruption)

 Support the concept of rolling out of up to date and real time rail information across the region across a range 
of media

 Explore ways of delivering updated and improved rail information from a single source
Deliverables

Ref Commitment Party
IN1 Proactively support the role of the Rail Delivery Group in delivering consistency in 

train information across stations, apps and websites
All parties

IN2 Continue to develop multi-modal travel information for the West Midlands region TfWM and 
WMR

IN3 Work with WMR/TfWM to explore mechanisms of providing best in class, up to date 
information on services, in particular during disruption

Virgin Trains

At the station
Station design
High level outputs

 Enhance station facilities to represent the needs of customers using individual stations
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 Improve access to and from stations on foot, by bike, by public transport and where necessary by car
 Seek opportunities to improve a station’s fit within its local community, both visually and through the services 

it provides to the area it serves “Placing the station back in the heart of the community”.
Deliverables

Ref Commitment Party
SD1 Create a community engagement plan for each station where Virgin Trains is SFO, and 

input as appropriate to community initiatives at stations served by Virgin Trains
All parties

SD2 Be an active partner at Board level in the West Midlands Station Alliance Virgin Trains 
and TfWM

SD3 Develop a station design guide, which sets standards for station design within the West 
Midlands Region, supported by TfWM and Virgin Trains

WMR

SD4 Work jointly with each other, West Midlands Trains Ltd, and wider stakeholders to 
ensure the smooth SFO transfer of Wolverhampton Railway Station from Virgin Trains 
to West Midlands Trains Ltd on 1st April 2018

All parties

SD5 Maximise opportunities to improve customer experience and interchange between 
train, bus, walking and cycling at Coventry Railway Station as part of the redevelopment 
project

All parties

Station facilities and information
High level outputs

 To provide a measurable minimum standard for cleaning, maintenance, customer service and presentation 
across all stations

 To provide staff availability and customer facilities that reflect the needs of the individual station market
Deliverables

Ref Commitment Party
SF1 Where Virgin Trains is SFO, work with the WMR station design guide and where 

possible provide design improvements as required to meet agreed standards
All parties

SF2 Input into the development of a regional set of Service Quality Standards for the 
railway and investigate how they can be delivered (subject to agreed funding) by 
Virgin Trains in line with its current Service Quality Management System

Virgin Trains

SF3 Review customer satisfaction results to understand and address areas of low or 
reduced satisfaction at stations

All parties

Accessibility
High level outputs

 Provide a consistent approach to assisted travel across the West Midlands which is as easy as possible for the 
customer to use, and paves the way for every person to be able to use the railway equally

 Consider the needs of all people covered by the Equality Act 2010 in making the railway as accessible as 
possible to all

Deliverables

Ref Commitment Party
AC1 Investigate the development of a multi-operator passenger panel for key routes in 

the West Midlands region, and actively encourage the inclusion of people with 
‘protected characteristics’ as specified under the Equality Act 2010.  

All parties

AC2 Support passenger panels and other rail customer engagement activity by attending 
events as appropriate.

All parties

AC3 Explore how technology can support improved access to the railway for all All parties
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Car Parking
High level outputs

 Provide consistent, high quality and secure car parking across the region
 Develop a strategy for parking that meets demand and is cost-effective
 Encourage innovative solutions to parking in the region
 Deliver park and ride schemes that reduce, not increase, traffic through key hotspots/centres

Deliverables

Ref Commitment Party
CP1 Provide safe and secure parking facilities, strive for alignment with the Park Mark 

standard (accreditation not required) at their respective facilities
TfWM and 
Virgin Trains

CP2 Create a car parking strategy for the TfWM area, including actively develop plans and 
drive third party funding to increase car parking capacity across the TfWM area; 
regardless of SFO

TfWM

CP3 Look at innovative and technological solutions to managing car park demand and 
operations

All parties

Safety & security
High level outputs

 Provide stations which deliver improved perception and reality of safety and security
 Provide CCTV coverage at stations and on the train
 Emergency vehicles can access can be safely and easily accommodated at all stations
 Drive safe and secure walking routes both within and from/to stations
 Designs for new or redeveloped stations consider safety as a priority and at an early stage

Deliverables

Ref Commitment Party
SS1 Provide safe and secure stations in line with secure stations accreditation Virgin Trains

SS2 Establish a cross-TOC regional route crime forum TfWM and 
WMR

SS4 Investigate feasibility of providing CCTV feeds to the TfWM control room for 24 hour, 
universal monitoring

TfWM, British 
Transport 
Police and 
Virgin Trains

SS5 Review station lighting, ideally providing consistent lux levels Virgin Trains
SS6 Review station landscaping to remove hidden areas Virgin Trains

Environment
High level outputs

 Supporting sustainable development in the region
 Reducing the impact of the railway on the environment
 Consider more effective and efficient use of station facilities
 Encouraging sustainable travel to and from stations
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Deliverables

Ref Commitment Party
EN1 Explore opportunities to reduce the impact of Virgin Trains operations on the 

environment
Virgin Trains

EN2 Work together to promote and encourage sustainable travel to stations e.g. by cycle, 
bus, on foot, car share and by electric car

All parties

EN3 Work with local authorities to review key walking and cycling routes to and from 
stations and deliver improvements

All parties

Paying for your journey
Fares
High level outputs

 Provide clear information to customers on their fare choices, removing complexity
 Provide improved and less complex/more consistent fares for the West Midlands public transport network

Deliverables

Ref Commitment Party
FA1 Input into any public transport fare reviews within the West Midlands All parties
FA2 Review information provided on fares to enable customers have clear and easy to use 

information to aid informed choices
All parties

FA3 Work jointly to apply any new fares policy as required All parties
FA4 Share proposed local fare changes with TfWM and WMR Virgin Trains

Ticket types and payment options
High level outputs

 Increase the number of channels available to people to pay for their journey
 Provide consistency in payment options by different operators
 Support wide scale adoption of the Swift smart card and its products across the region
 Increase the fares available via ticket vending machines

Deliverables

Ref Commitment Party
TP1 Work together to support the delivery and expansion of the Swift smart card and 

its products as they become available, including by TfWM/WMR exploring 
opportunities for funding to support the delivery and expansion of the Swift smart 
card and its products on Virgin Trains services and stations as they become 
available. 

All parties

TP2 Share any relevant data and intelligence as to how people are travelling, paying for 
their journeys and their payment preferences.
(Subject to confidentiality and a non-disclosure agreement) 

WMR and TfWM

TP3 Review tickets available on TVMs in the West Midlands and provide access to 
amended products as appropriate

Virgin 
Trains/WMR
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Offers
High level outputs

 Encourage travel to the region via rail through ticket offers
 Support local attractions and leisure travel through rail offers
 Support access to employment through rail offers
 Incentivise rail travel through recognising customer loyalty

Deliverables

Ref Commitment Party
OF1 Consider the implementation of ticket offers and marketing that encourage people 

to travel to the West Midlands as a destination
All parties

OF2 Where capacity exists, support the delivery of discounted nTrain tickets for 
unemployed people in the first three months of a new job

WMR and 
Virgin Trains

OF3 Investigate a loyalty scheme product for the West Midlands All parties

On the train
Train design
High level outputs

 All trains are fully accessible
 Consideration given to on train capacity, facilities and layouts are appropriate for the markets served
 A high standard of on-board information, including fast and free Wi-Fi and network maps 
 Information is provided to customers about onward connections and busy carriages

Deliverables

Ref Commitment Party
TD1 Explore and evaluate a standard for on board information as applicable on Virgin 

trains
Virgin Trains

TD2 Influence and challenge industry design standards to deliver improvements for the 
passenger

All parties

TD3 Review opportunities to provide enhanced connection and loading information to 
passengers

All parties

Train facilities
High level outputs

 Trains provide high quality, clean and well maintained facilities with a visible staff presence
 Areas are made available for priority seating, wheelchairs, pushchairs and luggage

Deliverables

Ref Commitment Party
TF1 Consider Virgin Service Quality Standards for trains alongside WMR and TfWM to 

consider how it can be aligned with and reported against a service quality standard for 
the region

All parties

TF2 Space is provided for wheelchairs, pushchairs, luggage and priority seating is clearly and 
appropriately marked and enforced

Virgin Trains

TF3 Review customer satisfaction results to understand and address areas of low or 
reduced satisfaction on train

All parties
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Cycle policy
High level outputs

 Provide a consistent cycle carriage policy across the region
 Deliver improved, safe and secure cycle facilities at stations
 Provide appropriate space for cycle carriage on trains in line with the agreed policy (e.g. space for folded bikes)

Deliverables

Ref Commitment Party
CY1 Establish a universal cycle carriage policy for the West Midlands region with input and 

agreement from all TOCs and other stakeholders, with changes delivered as required
WMR

CY2 Review cycle storage provision at stations and seek opportunities and funding to deliver 
increased and enhanced facilities with improved security in line with the cycle storage 
policy

TfWM and 
Virgin Trains

CY3 Actively promote cycle usage through marketing and events TfWM

Revenue protection
High level outputs

 Consistent and appropriately enforced revenue protection across the region
 Visible staffing to deter ticketless travel and provide reassurance to those who have paid
 Joint roll out of ticket barriers with ensured use during opening hours

Deliverables

Ref Commitment Party
RP1 Develop / support the strategy for the roll out of ticket gates in the West Midlands All parties
RP2 Maximise the customer experience and revenue protection at New Street through 

the review and management of the Automatic Ticket Gates
Virgin Trains

RP3 Swift smart cards can be read by Train Managers on Virgin services TfWM and Virgin 
Trains

The Journey
Train connections
High level outputs

 Quick, easy and achievable connections between rail services
 Consistent and clear signage and information to assist passengers in making connections – on trains, at 

stations and via the internet/apps as applicable
 Managing disruption in ways that effectively enables connections to be made

Deliverables

Ref Commitment Party
TC1 Work collaboratively with partners to improve connectivity between rail services in 

the WMR area
All parties
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Ref Commitment Party
TC2 Consider suggested improvements regarding connection information and signage on 

Virgin Trains stations, trains and website.
Virgin Trains

TC3 Work jointly to influence Network Rail on issues that affect connectivity e.g. speed 
restrictions, leaf fall restrictions, route opening hours and train planning rules

All parties

Network resilience and disruption management
High level outputs

 Provide a network of road and rail services that work together to keep the region moving
 Provide capacity on the rail network to accommodate displaced road users
 A uniform and coordinated approach to disruption management for the region across all TOCs
 Cross modal cover during disruption

Deliverables

Ref Commitment Party
NR1 Coordinate a multi-modal transport resilience group to manage major events, service 

disruption, public safety & security and contingency planning for infrastructure works
TfWM

NR2 Jointly devise a resilience action plan to improve the operations of stations during 
disruption

All Parties

NR3 By written request, consider and evaluate enhancements/alterations to services or 
train formations to cater for events/disruption where practical

Virgin Trains

NR4 Development and delivery of shared communication plans during network disruption 
and events to ensure consistency

All parties

Train services
High level outputs

 Punctual and reliable rail services people have confidence in
 Proportional efforts to minimise unplanned short formed services especially during the peak
 Continue to provide services that better meet the changing needs of society including exploration of earlier 

and later services to serve Birmingham Airport
 Evaluate the contractual and financial practicalities of operating Boxing day services 

Deliverables

Ref Commitment Party
TS1 Provision of a high level periodic performance summary Virgin Trains
TS2 Investigate opportunities to provide earlier connections (via bus and rail) to 

Birmingham Airport
Virgin Trains and 
TfWM

TS3 Challenge the industry on costs and access rights/possessions which restrict the 
ability to enhance services as required

WMR

Wi-Fi
High level outputs

 Business Case development to assess the provision of free and effective Wi-Fi on trains and at stations. 
Generating, where practical, seamless transfer on Wi-Fi between different operators and modes
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Deliverables

Ref Commitment Party
WF1 Seek opportunities to improve Wi-Fi connectivity on trains such as through 

eliminating signal black spots
Virgin Trains

WF2 Investigate opportunities to integrate Wi-Fi with other transport modes WMR/TfWM
WF3 Facilitate trials of Wi-Fi and connectivity technology All parties

Multi-modal interchange
High level outputs

 Information is provided at rail stations about connecting transport
 Timetables between trains and connecting public transport services are coordinated
 Good facilities are provided for passengers transferring between rail and other modes

Deliverables

Ref Commitment Party
MM1 Establish a multi-modal interchange steering group to actively seek opportunities to 

deliver improved connections between rail, bus and metro
TfWM and 
WMR

MM2 Work with the Bus Alliance to create plans for Virgin stations that encourage increased 
bus travel to and from railway stations including facilities, timetabling, ticketing and 
information

All parties

MM3 Work with Birmingham City Council and City of Wolverhampton Council to improve 
links to Metro and Bus from Birmingham New Street and Wolverhampton Stations

All parties

After you travel
Compensation
High level outputs

 Simple and consistent compensations arrangement across the region
 Compensation is automated, so users receive automatic refunds

Deliverables

Ref Commitment Party
CO1 Continue to raise awareness of passenger’s rights in regard to compensation Virgin Trains
CO2 Compile a passenger facing summary of the compensation regime of each operator in 

the region, and publish this 
TfWM and 
WMR

CO3 Participate in industry schemes to introduce more automation to the compensation 
process

All parties

Customer feedback
High level outputs

 Customers can raise their comments through a variety of media
 There is a standardised regional approach to dealing with rail correspondence in terms of timescales and 

quality
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Deliverables

Ref Commitment Party
CF1 Compile a passenger facing summary of the correspondence methods and timescales 

for each operator in the region, and publish this
TfWM and 
WMR

Planning for the future
Investment and scheme development
High level outputs

 A clear plan is in place which sets out and delivers evidence led rail investment and scheme/service delivery 
for the region, supporting customers, businesses, communities and our economy – signed up to by all 
stakeholders to provide a one voice approach

 Projects are delivered on time and on budget

Deliverables

Ref Commitment Party
IS1 Develop a Rail Investment Strategy for the region which provides one voice for the 

rail industry and local authority partners to direct rail investment
WMR

IS2 Support initiatives and industry efforts to lower project delivery costs All parties
IS3 Support and input to the development and delivery of Midlands Connect and the 

Midlands Rail Hub
All parties

IS4 Support the delivery of HS2, ensuring all impacts are understood and managed, and 
all opportunities maximised in particular how released capacity can deliver 
improvements 

All parties
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This Alliance has been entered into by:

Name:

Signature:

Date:

On Behalf of West Coast Trains Limited (“Virgin Trains”)

 …………………………………………………………………………………………………………………………………………………………

Name:

Signature:

Date:

On Behalf of West Midlands Rail

…………………………………………………………………………………………………………………………………………………………

Name:

Signature:

Date:

On Behalf of Transport for West Midlands

………………………………………………………………………………………………..
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Transport Delivery Committee

 Date 09 April 2018

Report title Tram Naming: Criteria and considerations 

Portfolio Lead Councillor Roger Horton – Lead Member for Rail & Metro

Accountable Chief 
Executive

Laura Shoaf, Managing Director, TfWM
Email: laura.shoaf@tfwm.org.uk 
Tel: (0121) 214 7444

Accountable Employee Adam Harrison, Principal Policy & Strategy Officer, TfWM
Email: adam.harrison@tfwm.org.uk 
Tel: 0121 214 7316

Report to be/has been 
considered by

Councillor Roger Lawrence – WMCA portfolio lead for Transport

Recommendation(s) for action or decision:

The Transport Delivery Committee is recommended to: 

i. Agree and negotiate the criteria required for the naming of trams in the West Midlands.
ii. Discuss suggestions for local persons who may be named and provide justification.
iii. Develop an action plan moving forward regarding stakeholders and public relations.
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1. Purpose

1.1. The purpose of this report is to provide recommendations for the criteria and policies for the 
naming of trams in the West Midlands. Here, consideration of the issues, challenges and 
opportunities will be assessed. These recommendations will be put to the Transport Delivery 
Committee (TDC) board to ensure that our policy is in line with the Mayoral WMCA priorities 
and values. 

2. Background

2.1. The Midland Metro tram service links a number of the West Midland’s biggest population and 
employment centres, carrying just under 8 million passenger trips per annum. The system is 
currently about to enter a golden age of significant expansion, building on the success of the 
extension into Birmingham City centre and the introduction of a new tram fleet, that is 
expected to grow from 21 to 70 vehicles by 2026.

2.2. The new fleet provides an opportunity to celebrate successful people from the local area who 
have contributed to society and given something back to the region, by naming trams after 
them. Naming trams offers us the opportunity to contribute towards restoring local pride to 
the region, a key Mayoral WMCA priority.

3. The Current Tram Fleet

3.1. In the West Midlands we currently have an operational fleet of 21 trams. Up to 50 more will 
be brought into service as the expansion plans are completed. 

3.2. Of the current fleet, there are only 2 named trams. The introduction of a new fleet provides 
the opportunity for further trams to be named after local persons of note.

Tram no. Tram name Notes
35 Angus Adams Named by Queen Elizabeth II
37 Ozzy Osbourne Named by Osbourne

4. The Previous T69 Tram Fleet

4.1. The retired T69 tram fleet were named after local celebrities or individuals who have 
contributed to the success of the area, including Sir Frank Whittle, Billy Wright, Joseph 
Chamberlain and Jeff Astle. Tram 11 was donated to Birmingham City Museum and named 
after the former first female Leader of Birmingham City Council and Lord Mayor of 
Birmingham, Theresa Stewart.

4.2. When naming the T69 fleet protocols were put in place to ensure trams were named in a 
coordinated manner. It is important that we follow on from the practice used in naming this 
fleet to ensure that the current fleet are fully representative of all of our diverse regions.

Tram no. Tram name Notes
03 Ray Lewis In Storage/Sold
04 Sir Frank Whittle In Storage/Sold
05 Sister Dora In Storage/Sold
06 Alan Garner In Storage/Sold
07 Billy Wright In Storage/Sold
08 Joseph Chamberlain In Storage/Sold
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09 Jeff Astle In Storage/Sold
10 John Stanley Webb In Storage/Sold
11 Theresa Stewart In Storage/Sold
13 Anthony Nolan In Storage/Sold
14 Jim Eames On loan to Light Rail Vehicle 

Test Fleet
15 Agenoria In Storage/Sold
16 Gerwyn John Retained as an engineering 

vehicle

5. Current Tram fleet - persons represented 

5.1. Cllr. Angus Adams represented Dudley Council and from 2010 up to his death was Chairman 
of the Integrated Transport Authority. Posthumously, tram 35 was named after him to 
celebrate his legacy. Angus was also well known within the business community and ran a 
number of businesses. He was extremely proud of the Black Country and contributed to the 
region throughout his working life.

5.2. Conversely, Ozzy Osbourne has no links with transport in the region, however is celebrated 
widely in the region for his contribution to music. Ozzy Osbourne is a proud part of 
Birmingham culture and has influenced many musicians throughout the West Midlands and 
the world. He has also promoted and supported many local charities including Birmingham 
Children’s Hospital.

6. Street naming policy

6.1. Before we consider criteria for naming the trams, it is useful to consider naming criteria and 
policy more generally. Street naming is a good example of naming that has to adhere to many 
rules and regulations. Street naming criteria is determined according to one of 3 pieces of 
legislation: 

 The Public Health Acts Amenity Act 1907
 The Public Health Act 1925
 The Town Improvement Act 1847

6.2. It is up to local authorities to decide which of these acts to use in setting their street naming 
legislation. Street names must be agreed in collaboration with the Royal Mail, the local 
Council/authority and emergency services to ensure that no confusion will arise from the 
naming/numbering of the street. It is also of utmost importance that names are not offensive, 
controversial or using inappropriate language.

6.3. It is the creator/developer of the street who has the right to suggest a name for the new street. 
This request is given to the local authority, who have a month to object/accept the name. 
There are guidelines whereby street naming in certain areas have to adhere to certain 
themes. These may be based on local history and folklore, British 
composers/scientists/notable persons, local industrial references and many other themes. 
There are sometimes pre-approved street names to choose from to avoid an inappropriate 
name which does not fit the criteria being chosen.
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7. Naming Criteria

7.1. It may be helpful to learn from the criteria used to determine street names, and applying 
certain themes and suggestions which may be put forward to the public for voting. Or even 
that local people may suggest figures to name trams after – but the ultimate decision making 
responsibility lies with the WMCA. To decide on criteria for name choices on the trams it is 
important to consider the following:

 The ways in which the public figure has contributed to the community;
 The suitability of the personality for the TfWM/WMCA brand;
 Diversity of name choices to ensure that local figures are represented from different 

ethnicities and genders;
 Consideration of the public: potential voting of a decided shortlist; and
 Representation of all of the local authorities covered by the current and future tram 

network.

7.2. Moreover, it may be necessary to generate a shortlist before putting a vote to the public, 
depending on any agreed principles. Any vote could be based on suggestions by Councillors 
– or even local people – from each of the 7 local authorities, to encourage regional diversity.

8. Contribution

8.1. Both of the aforementioned persons had trams named after them for very different types of 
contribution to the region. The criteria are therefore very broad but it must be somebody who 
has done something that has contributed locally, was born or raised locally and/or has 
achieved something that brings local pride to the region. 

9. Suitability

9.1. It is important to consider whether the person in question is representative of and suitable for 
our brand. In general terms this would exclude anybody who is a criminal or has a 
controversial history. Common sense must prevail when decisions are made about suitability 
for promoting the region. 

9.2. To avoid any potential controversy it may be beneficial to choose deceased and historical 
figures from here on to avoid any potential scandals. We may also introduce short-term 
naming schemes such as ‘Nurse of the year’, where trams hold the name for 12 months and 
are then updated annually. 

10. Diversity and cross regional representation

10.1. As is the case for street naming, it is important that trams are not named after offensive or 
highly controversial figures/themes. The two existing named trams represent figures from 
different Local Authorities. It is important that we continue to represent people from different 
local authorities and fairly represent the range diverse communities within the area.

11. Public interaction

11.1. Although it is important that only those who meet the criteria mentioned previously are 
shortlisted, it may be worthwhile allowing the public to vote on their choice of tram name. To 
ensure that only sensible candidates are put forward, TDC or the Metro liaison panel could 
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decide on the shortlist before putting a vote to the public. The shortlist could be generated 
from suggestions put forward by the public.

11.2. This could become an exciting annual event. The benefits of this include the potential for 
advertising and publicising use of the trams – particularly as this is a time of expansion of the 
Metro.

11.3. There is scope for competitions in local schools or for the public more generally. For example, 
students could participate by producing posters or presentations on who they would like to 
nominate and why. A competition would allow vetting of nominations preventing controversial 
suggestions from being selected.

12. Financial implications

12.1. The costs associated with Tram Naming which are typically very low (but may include hosting, 
publicising the event and involving the public) will need to be funded and prioritised from 
either within existing Metro Marketing budgets. 

12.2. Often celebrities are invited to unveil the tram name – as was the case for Ozzy Osbourne 
when tram 37 was named after him. This is usually voluntary and should not incur any costs 
for the persons (typically ranging from £30-£50 for vinyl printing only). In some rare 
circumstances there may be expenses for providing accommodation and lunch costs for 
those involved. 

13. Legal implications

13.1. There are no legal implications arising directly from this report, however legal will continue to 
assist as necessary as the matter progresses, particularly in relation to advertising / publicity 
events.

14. Equalities implications

14.1. The West Midlands is a diverse region, diversity being one of its strengths. It is therefore 
important that the regional diversity is reflected in the tram naming process. As specified 
within the report, future decisions will need to take into account the region’s ethnic and 
religious diversity, the contribution of women and people of different sexual orientations and 
people with disabilities. 

14.2. As a region we have many important figures from a diverse range of backgrounds who have 
brought much pride to the region, such as the suggestion that a tram be named after the late 
footballer Cyrille Regis (endorsed by TDC at its meeting on 5 February). It is thus imperative 
that we represent all of the community.
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Transport Delivery Committee

Date      9 April 2018

Report title Transport for West Midlands – Annual Plan
2018/19

Accountable Director Laura Shoaf
Managing Director
Tel 0121 214 7444
Email – Laura.Shoaf@wmca.org.uk

Accountable employee(s) Laura Shoaf
Managing Director
Tel 0121 214 7444
Email – Laura.Shoaf@wmca.org.uk 

Report to be/has been 
considered by

Cllr Worrall (Lead Member- Finance and Performance 
Monitoring)

Recommendation(s) for action or decision:

The Transport Delivery Committee is recommended to:

1. Approve the Transport for West Midlands Annual Plan 2018/19

1.0 Purpose

1.1 To provide a draft of the Transport for West Midlands Annual Plan 2018/19 for consideration 
and comment by Transport Delivery Committee.

2.0 Background

2.1 As part of the annual business planning cycle, the TfWM (Transport for West Midlands) 
Annual Plan 2018/19 has now been drafted for consideration by the Transport Delivery 
Committee.

2.2 Members are invited to comment on the content and presentation and use this plan to 
inform progress monitoring.
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2.3 The overarching ambition of TfWM is to deliver an integrated transport network which 
enables a positive change in the lives of millions of people with the overall aim of building a 
healthier, happier, better connected and more prosperous West Midlands.

2.4 The TfWM Annual Plan 2018/19 that is set out in Appendix 1 provides further details of 
TfWMs key achievements in 2017/18 and its key priorities for 2018/19 and beyond.

2.5 Following TDC consideration and approval the final version of the TfWM Annual Plan 2018/19 
(incorporating any further agreed revisions) is scheduled to go with the WMCA Annual Plan to 
WMCA Board in May for final approval before being formally launched.

2.6 Progress is monitored monthly internally within TfWM and a mid year update will be brought to 
the November TDC meeting.

3.0 Financial implications

3.1 The priorities that are set out in the Transport for West Midlands Annual Plan 2018/19 have
been reflected in the 2018/19 Transport for West Midlands budget that was approved by the
West Midlands Combined Authority Board on 9 February 2018.

4.0 Legal implications

4.1 There are no legal implications as a direct consequence of this report.

5.0 Equalities implications

5.1 There are no equalities implications as a direct consequence of this report.

6.0 Appendices

Appendix 1: Transport for West Midlands Annual Plan 2018/19
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Foreword 
Transport for West Midlands (TfWM), was established as part of 
the West Midlands Combined Authority (WMCA) a little over 18 
months ago. In that time we have undergone an unprecedented 
period of change in the region - politically, socially and 
economically.

As part of the Devolution Deal with Government, our first 
democratically elected Mayor took office in May 2017. This year 
heralded even more devolved powers, meaning local decisions 
being made by the people who know the West Midlands best, 
another clear vote of confidence from Westminster for the 
potential and ambition of the region.  

Transport has been - and will continue to be - at the heart of that change, a catalyst 
enabling residents, commuters and visitors to travel across the West Midlands using an 
integrated network that allows seamless connectivity between modes: bus, rail, Metro, 
cycling and walking. It will also play a crucial role in realising the future capacity benefits 
of High Speed 2 and the associated job creation that such unprecedented infrastructure 
investment brings.

It is vital we have an integrated public transport system fit for the 21st Century that 
addresses congestion, air quality and capacity and creates a vibrant and thriving region 
that people in the West Midlands can be proud of. I believe that in the past year we have 
made great strides to achieve this goal.

The innovative West Midlands Bus Alliance was renewed for a further two years, with a 
recommitment from all major stakeholders, including private bus operators, councils and 
other partners to continue raising vehicle, emission, facilities and infrastructure standards, 
with direct passenger benefit the focus of all improvements.

The new West Midlands Trains franchise, jointly specified by the Department for Transport 
and the West Midlands Rail partnership of WMCA local authorities, was launched in 
December 2017. This will secure significant improvements until 2026, including more 
services, additional carriages, transformation of existing facilities and the development of 
new stations.

Funding was secured for Midland Metro extensions from Wednesbury to Brierley Hill 
(£207m) and Edgbaston (£60m) and the past year saw Metro record the biggest rise in 
passenger satisfaction (92%) in the UK. Patronage also reached 8 million for the first time 
on the line between Wolverhampton and Birmingham city centres.

During 2018, TfWM will take over the day-to-day running of the Metro, enabling millions 
of pounds of future profits to be put back into expanding the network which will triple in 
size over the next decade, with passenger numbers forecast to increase from around 6.5 
million at present to more than 30 million.

Through the Swift smartcard, we are at the forefront of public transport ticketing 
technology with 94,000 regular customers testament to our forward-thinking approach to 
integrated solutions which this year will see Swift being used for other applications 
including hiring bicycles and fitness scheme memberships.

Being ahead of the curve, not just through technology, but also in providing new, 
innovative and practical ways of travel such as the bus-based Sprint rapid transit system 
being introduced in the coming years, will help the region become an exemplar of transport 
best practice.
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This is more important than ever, and with Coventry being named City of Culture for 2021 
and Birmingham hosting the Commonwealth Games the following year, we have a unique 
opportunity to showcase a world class public transport system the West Midlands can be 
proud of.

Councillor Roger Lawrence

WMCA Portfolio Lead for Transport 
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Strategic context 
Our overarching ambition is to deliver an integrated transport network which enables a 
positive change in the lives of millions of people. We aim to build a healthier, happier, 
better connected and more prosperous West Midlands. 

There is a collective desire from all partners and stakeholders to deliver a transport system 
that will bring both economic rewards through the Midlands Engine for growth, and social 
benefits, including better quality of life through cleaner air and improved health. 

The West Midlands Strategic Transport Plan ‘Movement for Growth’ sets out our vision and 
commitment to build a world class, sustainable infrastructure system. The plan is routed 
in two overarching principles: (1) Ensuring all parts of the West Midlands are ‘plugged-in’ 
to the two High Speed Rail stations in the West Midlands and the significant growth and 
development that is already happening at their locations (2) Steering transport investment 
into priority corridors for new jobs and homes, to ensure a joined-up approach to support 
the aims of the Combined Authority’s Strategic Economic Plan (SEP).  

In line with this plan, the WMCA has an agreed Devolution Deal with Government which, 
amongst other things, is focussed on making the most of the opportunities High Speed 
Rail Two (HS2) provides for the West Midlands.   

The past year has seen a number of important strategic developments. In May 2017, a 
Metropolitan Mayor was elected to lead the WMCA. The joint West-East Midlands inter-
regional Midlands Connect transport strategy was also published, and a new rail franchise 
took over the running of West Midlands trains.  

The SEP sets out the overarching vision for the region which will be delivered through an 
aspirational and robust programme to drive and accelerate improvements in productivity 
and enable the West Midlands to become a net contributor to the UK exchequer, whilst 
improving the quality of life for everyone who lives and works in the area. 

An efficient and resilient transport system as described in the SEP will underpin future 
economic success – enabling wider labour markets, providing access to skills, education 
and training, unlocking high-value growth clusters and supporting regeneration and place 
making initiatives.   

Our transport system needs to better serve existing demands and handle future pressures 
generated through growth and regeneration. Developments across the system must be 
planned in such a way that network resilience is ensured whilst improvements are 
delivered. Importantly our transport system must be ready to cope with the increased 
demand expected in 2021 when Coventry will become the City of Culture for 2021 and 
when Birmingham hosts the Commonwealth Games the following year. 

Network Resilience 
The West Midland transport infrastructure needs to be made more resilient if increased 
capacity and connectivity is to be delivered effectively and efficiently through HS2 and the 
highways investment programmes. These major infrastructure works are expected to have 
a significant impact on the West Midland’s Key Route Network (WM–KRN). 

New devolved powers mean that the Mayor is now responsible for the WM–KRN – a 592km 
network of key highways across the region. The WM-KRN was defined in 2016 in 
consultation with the seven West Midlands Metropolitan Authorities and neighbouring 
highway authorities. It represents 7% of the non-trunk road network in the West Midlands 
and carries 50% of car, public transport and freight movements.
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Major infrastructure investment is expected to bring many significant benefits to the region 
and unlock regeneration and growth opportunities. However, there is a risk during the 
delivery period that uncoordinated delivery undertaken by different agencies working in 
silos could generate significant disruption.  

If poorly coordinated, as well as impacting on the ability for the labour market to move 
freely around the area, it has the potential to affect the manufacturing and logistics 
operations that underpin the regional economy. 

Key achievements in 2017/18
Government, the WMCA and TfWM are committed to delivering co-ordinated infrastructure 
improvements and ensuring our network remains resilient during the construction period. 
Our key achievements over the past year in delivering this agenda are set out below. 

 The WMCA secured a second devolution deal which outlines Government’s 
commitment to work in partnership with the WMCA (through TfWM) in leading a 
formal multi-agency collaboration including the Department for Transport, 
Highways England, Network Rail, HS2 Ltd and other key agencies. This will work to 
keep the West Midlands open for business and supporting growth during the 
extended construction period.

 The second devolution deal also secured funding to develop a business case to 
create a Regional Integrated Control Centre to improve resilience on the road, rail 
and tram networks.

 Carried out a comprehensive baseline assessment of operational performance and 
road safety across the region which showed that across the WM0-KRN during the 
calendar years 2014-2016, a total of 8,125 collisions were recorded and these 
resulted in 1,398 people being killed or seriously injured. This assessment will 
inform the highways investment programme. 

 TfWM signed up to a Memorandum of Understanding with the Midlands 
Expressway/M6 toll to support joint working on ways to secure wider use of these 
roads.  

Key priorities for 2018/19 and beyond
TfWM will continue to work towards maximising the capacity and efficiency of the WM-KRN 
by developing an integrated road network. Its ambition is to improve the performance of 
the highway through better management and to encourage collaboration by forming a 
single view of highway improvement investments across our region’s local authorities. Key 
priorities which will support TfWM to deliver this ambition are outlined below:

 TfWM will publish a Congestion Action Plan in 2018/19 which will help inform the 
investment programme and outline key tasks to tackle congestion over the next 
three years. 

 TfWM will develop a Highways Investment Package for those scheme which are 
unfunded through the National Highways Investment Plan e.g. HS2 Connectivity 
Packages. The delivery of this package will support improvements in capacity and 
inclusive economic growth by connecting our residents to housing and employment 
opportunities.   

 TfWM will develop our operational capabilities over the next 12 months to further 
support the management of the highways and investment programme. This will 
involve building a Network Resilience Team and developing staff through training 
and development opportunities.

 A new road safety strategy will be launched next year. This strategy will set out an 
ambitious target to reduce the number of road traffic accidents which lead to a 
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fatality and/or serious injury by 40% within 10 years and will inform the WM-KRN 
investment programme. 

 The network emergency plan will be updated to include the WM-KRN. 

 During periods of disruption public communications will be highly sensitive and will 
need to be handled clearly and consistently across all partners. Over the next 12 
months a robust communications plan will be developed and put in place.  

 The Combined Authority will ensure there is a joined-up approach to planned works 
by third parties across local authorities through collaborative permit schemes. 

Explore options to provide CCTV services to other local authorities within the region. 
Where TfWM is already providing CCTV functions to local authorities it has improved 
safety, reduced crime and reduced costs. 

 TfWM will work to ensure the WM-KRN is equipped for the Coventry City of Culture 
2021 and the Commonwealth Games in 2022 in terms of temporary capability and 
capacity. 

 A M6 optimisation study will be completed and work will continue with central 
Government over potential ways to secure wider use of the M6 toll. 

Rail 
TfWM aims to deliver rail services that provide the connectivity and capacity to drive 
economic growth, and support future rail and wider investment programmes, particularly 
HS2, whilst meeting current and future market needs. TfWM aims to create a structure for 
the delivery of rail services that is truly focused on the needs of the West Midlands, 
promotes partnership working across all authorities with strong local accountability, and 
allows the benefits of rail to be spread across the whole region. 

Key achievements in 2017/18
2017/2018 has been a landmark year for rail as demonstrated by the achievements set 
out below. 

 The commencement of the new West Midlands rail franchise in December 2017 
marked a key milestone for West Midlands Rail (WMR) and its partner authorities. 
The creation of the WMR partnership will enable local authorities from across the 
wider West Midlands region to have a significant influence on the specification and 
delivery of local train services. 

 Following the establishment of the franchise, a great amount of work has gone into 
creating a joint TfWM and WMR team. This has involved pulling all rail initiatives 
together to create one strong rail team and publishing a Single Network Vision for 
rail covering the passenger experience, all operator stations and services across 
the region to support collaborative working. 

 A new ‘West Midlands Railway’ brand has been developed by the WMR partnership 
to create a tangible regional identity and an instantly recognisable brand. Over the 
next 12 months further work will be completed to develop the WMR brand and it 
will be rolled out across the WMR network.  

 2017/18 saw the beginning of feasibility studies for new stations at Moseley, Kings 
Heath, Hazelwell, Brierley Hill and West Midlands Safari Park. 

 2017/18 also saw the establishment of The West Midlands Station Alliance (WMSA) 
between Network Rail, WMR and the train operator in ‘Shadow’ form. The 
partnership will work together to develop stations so that they better serve 
communities and support the wellbeing and development of the areas they serve.  
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Key priorities for 2018/19 and beyond 
 Over the next year the WMR Rail Investment Strategy will be refreshed. This will 

be an all-encompassing document to focus rail investment and development in the 
region, and will reflect the Midlands Connect strategy, which is focused on both 
highway and rail connectivity linkages across the East and West Midlands. 

 Feasibility studies regarding the introduction of rail services for Camp Hill and 
Willenhall, Darlaston will be completed during the summer of 2018. 

 Work will continue on the scheme to redevelop University Station. This is now one 
of the region’s busiest stations, with over 3 million passengers a year, and growth 
is set to continue alongside the continued expansion of Birmingham University and 
the adjacent Queen Elizabeth hospital.

 Work will continue to develop a proposal for a new entrance to improve access to 
Birmingham’s Snow Hill station and connection with the Metro by 2019. 

 Following Birmingham’s successful bid to host the 2022 Commonwealth Games 
work will begin to develop much needed enhancement at Perry Barr station, which 
will serve the athletes village and nearby stadium. In future years we will work to 
develop enhancements at the nearby Aston and Witton stations.

Bus and Bus Alliance 
Over eight out of ten trips made on public transport in the West Midlands are made by 
bus, accounting for over a million journeys each weekday. The bus plays an indisputable 
role in supporting inclusive economic growth in the region by connecting employers and 
businesses to labour markets and local people to essential services and facilities, as well 
as to other transport modes. During 2017/18 significant progress has been made in terms 
of developing and upgrading the bus network as demonstrated by the key achievements 
outlined below.  

Key achievements in 2017/18
 The Bus Alliance has been refreshed to ensure it is structured in a way to  deliver 

future objectives aligned with the wider economic goals for the region.

 Robust emergency planning processes are now in place and final testing and 
delivery of the Network Emergency Plan was completed working with the regional 
resilience teams. 

 A proposal was developed for a Park and Ride facility at Longbridge which provided 
limited expansion with a limited budget. Through a visionary review of the proposal 
a scheme has now been developed and approved for a 644 space facility which 
supports regional resilience, increased train capacity, and supports modal shift and 
congestion reducing measures. 

The scheme has received policy support for charging customers to offset the cost 
of the build. This bold scheme is unlike any other that has been delivered through 
the public sector in the West Midlands to date. 

Key priorities for 2018/19 and beyond

Reviewing bus policy delivery options 
In 2017 the Government passed new legislation through the Bus Services Act providing 
new powers and opportunities for way in which bus services are operated in England. 
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The legislation strengthens the arrangements for partnership working between local 
authorities and bus operators, introduces new enhanced partnership arrangements, and 
allows bus franchising powers for areas with an elected Mayor. 

TfWM will be working with all district transport teams, bus operators and the West Midlands 
Bus Alliance to review the delivery options available for improving bus services across the 
region to achieve the Bus Alliance targets for passenger increases. 

The review will look at the methods and cost of delivery, and assess the benefits and risks 
associated with each option, exploring if different options might work better for different 
services. 

Ring and Ride review
Accessible transport and community transport have long been an essential and pivotal part 
of ensuring access to health services, retail services and community services for many 
across our region through Ring and Ride. This service provides a lifeline to many who 
cannot access mainstream transport. 

TfWM have commissioned a review of Ring and Ride services as the market and needs of 
residents have evolved. This review will look for opportunities for growth, synergies for 
further integration of the transport network, and ensure that the residents of the region 
continue to get value for money from the accessible transport network. The work will be 
undertaken in partnership with the Accessible Transport Group and the districts over the 
next year.

Review of tendered network and contracts
TfWM tenders over 10% of all bus services across the Combined Authority area at a total 
cost of around £8m per annum. There is increased pressure on the subsidised network 
because of the commercial bus network reductions in patronage, increased journey times 
and the cost of improving emission standards. There are also increasing demands to 
review the bus network to see where it can assist with competing effectively with the 
private car. 

The tendered bus network will be reviewed against the current access standards –
providing residents in built-up areas with access to a minimum of an hourly bus service to 
a main centre between 7am and 7pm Monday to Saturday subject to minimum passenger 
numbers – and against the commercial bus network, rail and Metro to see if the investment 
of the Combined Authority provides the best possible passenger outcomes in helping to 
meet access to jobs, health and education at the right destinations. 

Bus contracts review 
During 2018 we will review our tendered bus contracts to ensure they reflect the current 
operating environment and legislative changes. This will include such elements as 
improved monitoring and data provision, vehicle standards, improved safety and security 
and incorporation of branding requirements.

Bus station review
The WMCA operates 12 bus stations in the region, many of which are owned by the 
Authority. Some of the stations have been upgraded to provide world class transport 
interchanges such as Wolverhampton, Stourbridge and Cradley Heath, whilst others have 
recently, or are in the process of scheme development such as Bearwood and Dudley. 

Additional reviews of facilities are being undertaken in Coventry with the City Council, and 
a mid-life refurbishment will be carried out this year in Walsall.

The review will additionally look at commercial opportunities across all of the sites, 
operational management procedures and customer interface, as well as considering how 
effectively bus station procedures could be applied to some on-street facilities, where local 
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authorities are seeking greater management of bus operations such as Solihull and Sutton 
Coldfield. 

Estate delivery plan
TfWM manages a large estate on behalf of the WMCA including 12 bus stations, 39 Park & 
Ride sites, two travel centres and a substantial infrastructure estate across the bus and 
Metro network, including 5,000 bus shelters and 12,200 bus stops. During 2018/2019 
TfWM will develop its first estate delivery plan to support the direction of future strategies 
in the region. 

In more recent times travel shops and travel centres have reduced in number around the 
country as more services switch to online and digital. As these centres come under threat 
of closure from National Express, TfWM will review its wider customer delivery plan to see 
how we can best use our people and resources to deliver the most extensive customer 
service across the network. 

Customer experience will be improved as the shelter estate is renewed across the network 
and sites are upgraded to digital, this will also help to stabilise the income stream. 

The delivery plan will look to align this investment to the Bus Alliance and ensure that as 
investment is made in infrastructure, it supports the improvements in customer experience 
that the Bus Alliance is seeking. 

Asset management review 
The transport assets of TfWM (excluding Metro) are a part of a wide ranging portfolio 
including stops, shelters, RIT, CCTV, car parks, bus stations, information boards, travel 
shops and other infrastructure. 

The system required to manage and maintain the assets needs to be reviewed to ensure 
that it provides an easy to use management tool which also links to works order 
requirements and fulfils the necessary processes of a 21st Century asset management and 
monitoring tool.

Options for asset management packages will be considered and procured through this 
process. 

Health and Safety 
A new WMCA health and safety strategy will be launched to support the growing WMCA 
functions and to progress improvements in Health and Safety performance, and promote 
a holistic approach to organisational Health and Safety. 

The strategy will engender a culture whereby Health and Safety is integrated into all WMCA 
operational activities where all employees actively participate in and support the 
advancement of our Health and Safety practices, shared aims and objectives.

A core aim is to ensure that high standards of Health and Safety management are achieved 
and that Health and Safety is integral to the WMCA’s wider objective of building a healthier, 
happier, better connected and more prosperous West Midlands.

However, a key challenge for 2018 will be to understand the implications of the wider 
WMCA agenda in order to ensure that appropriate governance, management systems and, 
critically, resources are sufficient in respect to Health and Safety.

Park and Ride
We will work to deliver an expansion in Park and Ride facilities in the region supporting an 
objective to add a further 3,000 spaces to the Park and Ride estate by 2021. 

During 2018-2019 the expansion of Longbridge Park and Ride will be delivered and 
opened, and further schemes will be developed in partnership with local authorities, rail, 
Sprint and bus. 
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New Park and Ride sites will be investigated across the WMCA region in partnership with 
relevant organisations and temporary Park and Ride facilities for major events and links 
will also be developed.  

Metro
2017 saw the Midland Metro carry over eight million passengers in a 12 month period for 
the first time ever, demonstrating how crucial developing the Metro network is to public 
transport in the region. Over the past 12 months significant progress has been made in 
terms of developing the network as demonstrated by the key achievements outlined 
below.  

Key achievements in 2017/18 
 A new wholly-owned subsidiary, Midland Metro Ltd has been established to take 

over the day-to-day operations of the Midland Metro light rail system from National 
Express. This will allow profits to be reinvested back into the network providing 
better value for tax payers. 

 In a first for the UK, the West Midlands will introduce trams capable of running 
using overhead lines or batteries. The first modified tram was delivered to Metro’s 
depot in Wednesbury and the modification of the remaining 20 trams will take place 
over the course of 2018/9 in time for the modified vehicles to go into service on 
the ‘catenary free’ Wolverhampton and Centenary Square extensions in 2019.  

 The WMCA secured £250m over four years from the Transforming Cities fund to be 
spent on local transport priorities. This will enable the WMCA to fund the 
Wednesbury to Brierley Hill Metro extension. This extension will integrate the new 
Dudley Bus Station and proposed Canal Street extension and part of its route will 
run along the former South Staffordshire Railway. Talks have begun with Network 
Rail over the possibility of transferring the redundant sections of the railway that 
are required for the Metro extension to WMCA ownership. 

 The WMCA committed to providing funding for the Wolverhampton Interchange 
project. The Interchange will create a new railway station connected to an extended 
tram network via new stops outside the railway and bus stations. Alongside improving 
transport links the programme will support the regeneration of Wolverhampton City 
Centre. 

 The Birmingham City Centre extension works have been completed and the access 
between St Chad’s tram stop and Queensway is now open to the public. 

 Track replacement and upgrade work on Bilston Road in Wolverhampton, to ensure 
the track is ready for the modified ‘catenary free’ trams in 2018, has been 
completed on time and to budget. 

 The first phase of the Wolverhampton City Centre extension work was completed 
on time ensuring that the rest of the extension can be completed with minimal 
disruption to the operation of Line One.

 Government funding of £59m was secured for the Birmingham Westside extension 
that will take Metro from its existing terminus at Grand Central in stage via Victoria 
Square, Centenary Square and Five Ways to the Hagley Road. Construction of the 
main tramway works has commenced between Pinfold Street and Centenary 
Square. 

 The Public Inquiry into the Birmingham Eastside extension, a short street running 
tram route that will run between Bull Street and Digbeth was successfully held with 
all objections addressed before the Inquiry.   

 The Midland Metro Alliance’s Development Team won Team of the Year at the 
prestigious Global Light Rail Awards.
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Key priorities for 2018/19 and beyond
 Very Light Rail (VLR) utilises lightweight technology to create a low-cost, 

lightweight tram that is capable of on-street and negotiating tight corners. Coventry 
will be the initial area of exploration for a publically operating modern system and 
the first application will be tested and developed over the next 12 months. We are 
looking at options to accelerate the scheme so that VLR will be operational by 2021 
in time for Coventry City of Culture. 

 Work will progress to accelerate the Wednesbury Brierley Hill extension with a view 
to becoming operational in time for the Commonwealth Games in the summer of 
2022. This will involve structural investigation, utility diversion work, preparing for 
the public enquiry and developing proposals for the transfer of ownership of the 
South Staffordshire Line from Network Rail to the WMCA. 

 Construction work will continue on the Westside extension with a view to opening 
the first phase to Centenary Square in 2019.  Utilities and enabling works will be 
progressed on the second phase between Centenary Square and Hagley Road, 
including works to strengthen the canal bridge on Broad Street.    

 Phase 2 of the Wolverhampton Interchange Programme will commence in 2018 
with work due to be completed within 12 months. Phase 3 will the take place once 
the reconstruction of Wolverhampton Station has sufficiently progressed to allow 
the Metro infrastructure to be installed in the new station forecourt. 

 Over the next year we will progress with the detailed design work for the Digbeth 
Eastside Metro extension and we will submit a Final Business Case to the 
Department of Transport. Further work will be completed to investigate the 
integration of the Metro, bus and coach facilities and we will continue to liaise with 
HS2 around the design of the interface with Curzon Street station.

 We will continue to develop the preliminary design work and outline business case 
for the East Birmingham Solihull Metro extension. As part of this our Development 
and Delivery team will progress the economic case for the East Birmingham to 
Solihull Tramway to reflect the wider regeneration and development opportunities 
along the corridor. 

This extension will link growing residential areas and key community destinations 
such as St Andrews, Bordesley Green and Heartlands Hospital with existing and 
new growth areas including Curzon HS2, Paradise Circus and Brindleyplace. The 
scheme will link people in the east of the city to major centres for employment and 
the future jobs and growth hubs in the Birmingham City Centre Enterprise Zone 
and UK Central. 

 In order to operate the extended Metro network TfWM will need to increase its fleet 
size by approximately 50 trams. During 2018 we will launch the procurement of 
the new, 3rd Generation trams with a view to awarding the tram supply contract in 
2019.  

 To operate the trams additional depot facilities will be required together with 
upgraded control and communications systems. These will need to be procured, 
delivered and commissioned in parallel with the procurement of the trams.  TfWM 
will launch the procurement of the systems and depot facilities upgrades in 2018 
with a view to awarding the new systems supply and depot upgrade contracts 
concurrently with the award of the tram supply contract.

 Midland Metro Limited will take over responsibility for the operation and 
maintenance of the Midland Metro network from National Express.  This will see 
staff TUPE across from National Express to Midlands Metro Ltd and support, in the 
medium term, profits being reinvested back into the network providing better value 
for tax payers.
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With the transfer of operation of the network to Midland Metro Limited, TfWM will 
relaunch the network under the new customer facing brand of West Midlands Metro.   

Customer experience
Public transport is a consumer choice as much as any other product and in order to support 
the delivery of a healthier, happier, better connected and more prosperous West Midlands 
we must work tirelessly to provide a customer experience that meets the expectations of 
our citizens. 

The Combined Authority and TfWM are committed to creating an integrated transport 
network that enables a positive change in the lives of millions of people. A critical element 
of this is the use of intelligent transport systems to give people the right information to 
enable them to make the right decisions. The West Midlands has the largest real time 
passenger information (RTPI) outside of London and this is just one element that is helping 
to improve the customer experience. 

Key achievements in 2017/18 
2017/18 has seen significant progress made against ambitions to improve customer 
experience, and some of the key achievements are highlighted below:

 As part of efforts to support young people and encourage use of public transport, 
2017/18 saw the launch of the Apprentice Scheme. This offers 16 to 18 year-olds 
not in full time education a 50% fare reduction across rail, bus and tram services.  

 At the request of customers the ‘Baby On Board’ scheme was launched which 
supports pregnant women travelling by public transport by providing a badge that 
encourages other passengers to offer them a seat. This demonstrates TfWM’s ability 
to listen to customers and deliver solutions quickly.

 2017/18 has seen the wider rollout of Swift onto the rail network with all nTrain 
and nNetwork direct debit customers now using a Swift card, including those 
travelling from as far away as Shrewsbury and Northampton.  Through these 
enhancements we now have over 16,000 regular Swift card holders using the 
railway.

The introduction of child ticketing onto Swift means children now have access to 
secure ticketing that can easily be replaced if lost and access to a much wider 
network of retail opportunities, including online. This has been hugely popular and 
has helped to significantly grow Swift in terms of take-up and usage, with 94,000 
customers now regularly using Swift and undertaking around 3.6 million journeys 
per month.

The introduction of Swift vending at Wolverhampton Bus Station has allowed people 
to obtain a Swift card and purchase Swift tickets outside of the usual opening hours 
of the Travel Information Centre.  This has been a significant technical and 
commercial success and will be rolled out to a further 20 machines across the 
network.

Key Priorities for 2018/19 and beyond
TfWM will continue to work towards delivering an integrated intelligent transport system 
that will enable a positive change in the lives of millions of people. Key priorities which will 
support us to deliver this ambition are outlined below:
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Defining an integrated transport system
TfWM will continue to work with all stakeholders to define and deliver an integrated 
transport system that can enable a positive change in the lives of millions of people, and 
support the economic growth and prosperity of the region. TfWM aims to improve journey 
times by delivering high-quality, reliable local bus services, integrated frequent rail and 
rapid transit lines with hassle-free interchange and ticketing. This will transform the ability 
of people to access a wide range of job opportunities and enable a thriving economy.

TfWM’s ambition for an integrated transport network will incorporate connectivity between 
different transport modes, integrated timetabling and connections, smart ticketing 
supported by contactless and best value capping with easier access to travel information 
especially when things go wrong. 

Brand roll out
Commencing in 2018 TfWM will roll out the largest regional transport brand outside of 
London and begin the process of building trust and confidence in TfWM as a customer 
centric organisation. This will further support the ambition to deliver an integrated 
transport system. 

Improving access to information 
TfWM will develop the next generation of the website to allow customers to have a single 
view of the network and use this to keep them informed of any changes to the network as 
the significant investment in the region evolves.

As part of this, TfWM will look to further enhance the availability and reliability of real time 
information and makes this consistent with all other channels of customer communication. 

Transport is a key aspect of delivering the future vision for the region and to support our 
increasing commitment to the customer TfWM will develop an integrated customer contact 
centre for the Combined Authority with a single point of contact for customers. As part of 
this TfWM will embed a multi-channel front door approach to improve access to information 
for customers. This will involve the better utilisation of available technologies such as 
machine learning to ensure the information available online to customers is the most 
relevant it can be.  This will support the Mayor’s ambition to be as transparent as possible.

Swift 
Over the course of 2018/19 TfWM will further develop Swift by working towards developing 
a comprehensive West Midlands-wide enhanced contactless ‘Oyster’ style ticketing and 
payments scheme on the bus network which will introduce fare capping to ensure 
customers always pay the optimum fare. 

Through West Midlands Trains, there will be significant investment in smart infrastructure 
on local rail network that will see each station equipped with Swift enabled validators and 
ticket vending machines. This will allow us to roll out more rail tickets onto the Swift 
system including season tickets for those not using the direct debit scheme and potentially 
Pay-as-you-go.

Swift will also diversify into different modes and sectors with 2018/19 likely to see Swift 
as a payment method to hire bikes, pay for parking and also a pilot for Swift taxi payments.  
Furthermore, Swift will be merged with other cards provided by Local Authorities such as 
the WV Active leisure card in Wolverhampton which will mean that customers will be able 
to access leisure with the same card they use on public transport.
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Development and Delivery
TfWM are committed to utilising an evidence based approach to developing transport 
projects, which ensures alignment with strategic direction as established with ‘Movement 
for Growth’ and its associated ten year delivery plan.  TfWM work collaboratively with  
partners to take forward the development and delivery of transport projects which deliver 
an integrated and sustainable transport network which meets the needs of those who live, 
work, invest and visit our region.  

Key achievements in 2017/18
Significant progress has been made over the past 12 months, highlights of our 
achievements are outlined below: 

 Work was completed to define the region’s Key Route Network and studies were 
carried out for the 23 corridors across the West Midlands Metropolitan Area.

 Work has progressed to define the Sprint network and develop the provision of 18 
metre street-running vehicles. Sprint is a bus-based rapid transit mode which will 
deliver improved public transport journey times, greater reliability, a higher-quality 
and greener public transport environment and easier access to transport for our 
communities. 

 A joint proposal has been developed to upgrade Dudley bus station to include a 
Midland Metro interchange, as part of the Metro extension to Merry Hill.  This will 
integrate the Wednesbury to Brierley Hill Metro Extension and Dudley Town Centre 
regeneration proposals.

 The award-winning WorkWise project has moved to an online platform to continue 
supporting people back into employment. The scheme offers free public transport 
tickets and expert journey planning advice to Jobseekers.

 A common approach for a West Midlands bike share scheme has been developed 
and agreed for the West Midlands Metropolitan Area.

 A number of walking and cycling programmes have been delivered in partnership 
with Cycling UK and Living Streets.

 Successful delivery of the 2017/18 Minor Works programme including asset 
management programmes.

Key priorities for 2018/19 and beyond
TfWM have a number of key priorities for 2018/19 which focus on taking priority transport 
projects through the development and delivery lifecycle and are set out below.  A number 
of the transport projects being progressed are of a significant scale and therefore work 
will continue on these beyond 2018/19 and into future years.  

 TfWM will deliver the 2018/19 Capital Programme including asset maintenance and 
upgrades to the network which support capacity enhancement and network 
resilience.

 TfWM will continue to progress the business cases through the development and 
approvals for priority Sprint routes that will support the Commonwealth Games so 
that the projects can advance to the design stage. As part of this TfWM will explore 
the operator and commercial models required for the successful delivery of Sprint 
routes. 

 TfWM will progress the detailed design of Dudley Interchange to support the wider 
regeneration and growth objectives of Dudley Town Centre through the provision 
of a world class interchange with Metro.
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 TfWM will continue to work with our partners on developing the proposals within 
the HS2 Growth Strategy including the HS2 Connectivity Package which will ensure 
that the benefits of HS2 and associated growth are maximised within the West 
Midlands.

 TfWM will progress with Local Authority partners a delivery approach to ensure that 
TfWM can respond to the scale and pace of required infrastructure delivery across 
the West Midlands.

 TfWM will develop the Local and Cycling Infrastructure Plan (LCWIP) in conjunction 
with Local Authority partners.

 TfWM will deliver the second Managing Short Trips (MST) initiative for improving 
cycling infrastructure in the Black Country following the successful delivery of the 
initial investment programme.

 TfWM will implement the very first West Midlands wide Bikeshare scheme which 
will be integrated to Swift ticketing for seamless integration into transport 
networks.

Policy, Strategy and Innovation 
TfWM is committed to ensuring its policy and strategy are routed in a strong evidence base 
alongside ensuring the performance management of the transport system is data-driven. 
TfWM works to ensure that developments in technology and innovation are encouraged 
and harnessed effectively to ensure the West Midlands develops a transport system which 
is fit for the future. 

Key achievements in 2017/18
Significant progress has been made over the past 12 months, highlights of achievements 
are outlined below: 

 The first 10-year delivery plan of the long-term strategy - ‘Movement for Growth’ 
has been approved and published. The plan sets out our transport investment plans 
which have been worked up with local authorities. 

 Transport performance dashboards have been established covering the Mayor’s 
manifesto commitments and to support delivery. 

 The strategic case and evidence base for the devolution of Moving Traffic 
Contraventions has been developed and presented to Government. Local 
enforcement of moving traffic contraventions will enable TfWM to better combat 
dangerous manoeuvres, improve road safety and reduce congestion.

 TfWM successfully bid for grant funding from Government to support a £31 million 
project to upgrade testing infrastructure for connected and autonomous vehicle 
(CAV) technology. This will help ensure that the West Midlands operates as a major 
hub for CAV development and the supporting technology. 

Key priorities for 2018/19 and beyond
TfWM has a number of key priorities for 2018/19 which focus on improving intelligence, 
intelligent mobility, air quality, and policy and strategy development as outlined below. 
Due to the scale of the work programmes it is unlikely full delivery of these priorities will 
be achieved in 2018/19 and work will continue to be progressed through to 2020/21.

Improving our intelligence
 TfWM will complete the successful in-housing and relevant procurement of the 

transport, planning and environment Joint Evidence and Data Initiative. The 
contract encompasses local transport plan surveys, traffic surveys, accident data, 
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planning development, the spectrum system and the PRISM model. PRISM is a 
strategic transport model that helps inform transport policy and related decisions 
in the Metropolitan area. Data collection, whilst focussed on transport modelling 
and analysis, is already collecting planning, transport, demographic, infrastructure, 
safety and economic data, and will be increasingly used to inform the wider policies 
and strategies of the Combined Authority over the coming years. 

 A single framework will be developed to enable monitoring and evaluation practices 
to be undertaken centrally in a cost effective best value service. This will support 
evidenced based decision making moving forward. 

Intelligent Mobility and Connected Autonomous Vehicles 
 TfWM will continue to develop and trial Mobility as a Service (MaaS). MaaS allows 

customers to have all of their comprehensive transport services available through 
an app. We will work with Government to develop standards and tools to support 
the exploitation of MaaS systems.

 TfWM will complete an exercise to scope where the largest potential markets are 
for Demand Responsive Transport (DRT). DRT is a bus or, more often, a minibus 
service that varies its route in response to pre-arranged customer demands. This 
scoping exercise will look at how DRT might impact existing transport provision and 
potential exploitation strategies.

 TfWM will continue to focus on delivering the UK Central CAV Testbed. This will 
involve building on existing planned infrastructure developments, the region’s 
innovative manufacturing base and the wealth of research and development 
capabilities within the academic sector. First steps will be to develop an operating 
model and ensure there is ongoing research and development support in place. 

Air quality and low emissions  
 Poor air quality is a major issue in the West Midlands with most of the region 

designated an Air Quality Management Plan. TfWM will work with others to develop 
a Joint Air Quality Transport Action Plan which will focus on reducing transport’s 
impact on the environment and cutting carbon emissions. 

 TfWM will develop a clear single view of what infrastructure investment and other 
actions are needed to ensure the West Midlands has the appropriate skills, 
infrastructure and energy supply available to the support the exploitation of new 
low emission vehicle technologies.

Policy and Strategy Development 
 A review of the current provision of accessible transport has been undertaken. Over 

the next 12 months TfWM will develop a collaborative approach with existing 
suppliers and potential new suppliers to improve outcomes for all who are not able 
to access conventional private or public transport services for access to 
employment, services and training. 

 TfWM will carry out a collaborative piece of work to explore unified approaches to 
taxi licencing through a single set of standards which reflects current and future 
operational, commercial and vehicle issues. 

 TfWM will complete a social policy review which will inform updates to the Combined 
Authority’s policies for transport and young people, inclusion, health and social 
need.

 TfWM will work towards developing a detailed case for a third devolution deal. This 
work will focus on developing the case for new asks and better evidenced cases for 
asks which have previously failed.

Page 136



18

[Type here] DRAFT [Type here]

Governance
This annual plan has been approved by the West Midland Combined Authority’s Board. 
Delivery against the plan will be scrutinised on a quarterly basis by the Combined Authority 
Board. A full list of deliverables which will be used to monitor delivery against the plan are 
provided in Appendix B. 

Appendices
Appendix A: Finances 
Appendix B: Monitoring and Delivery
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TRANSPORT DELIVERY COMMITTEE

COMMITTEE MEETING AGENDA SETTING MEETING

Date of Meeting Date Final Reports 
to be submitted to  

Governance 
Services

REPORT AND AUTHOR

Date of Meeting Date Reports to be 
submitted to 
Governance 

Services

14 May 2018 2 May  Rail Business Update
Malcolm Holmes (Tom Painter)

 Park and Ride Update
Pete Bond (Peter Sargant)

 Safer Travel Update
Anne Shaw (Mark Babington)

 Bus Alliance Update
Pete Bond (Edmund Salt)

 Financial Monitoring Report 
Sean Pearce (Linda Horne)

 Capital Programme Delivery Monitoring 
Report
Laura Shoaf (Sandeep Shingadia)

 Midlands Connect Update
Maria Machancoses

 WBHE Update
Phil Hewitt (Peter Adams)

 Metro Public Service Contract
Phil Hewitt (Carl Williams)

30 April 25 April
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 Bus Stop Rationalisation – Feedback from 
trial and way forward
Pete Bond (Jon Hayes)

11 June 2018 31 May  Metro Business Update
Phil Hewitt (Sophie Allison)

 Cycling and Walking Update
Sandeep Shingadia (Claire Williams)

 Customer Services Performance Update
Steve McAleavy (Sarah Jones)

 Metro Investment Programme
Phil Hewitt

25 May 22 May

P
age 140


	Agenda
	4 Minutes of the last meeting
	7 Metro Operations Business Report
	8 Accessible Transport Report
	9 Financial Monitoring Report
	10 Capital Programme Delivery Monitoring Report
	11 Air Quality Update Lead Member Report
	12 Sprint Lead Member Report
	13 Bus Business Report
	14 Passenger Information Update
	15 TfWM Infrastructure Update
	16 Chiltern Railways & Virgin Trains Partnership Agreements
	17 Tram Naming :  Criteria & Considerations
	18 TfWM 2018/19 Annual Plan
	DRAFT Transport for West Midlands Annual Plan 201819 v.5

	21 Forward Plan

