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Recommendation(s) for action or decision:
The Board is recommended to:
1. Note the progress being made on delivering the Wednesbury to Brierley Hill Extension;
2. Note the benefits the scheme will deliver to the Black Country and surrounding areas;
3. Note the increase in the estimated outturn cost for the project to £449.5 million, which
delivers a Benefit Cost Ratio of 2.03:1 calculated in accordance with WebTAG:
4. Note Dudley and Sandwell MBC’s commitment to provide land, works and support
services to the project which serve to avoid costs of between £12m and £15m.
5. Note the commitment of £207 of Transforming Cities funding made by the WMCA in
December 2017
6. Approve the commitment of funding as set out in Section 8 of this report, in particular:


Confirming the commitment of £103m Investment Programme funding



Confirming approval for Prudential Borrowing up to £157.1m; and,

7. Approve Delegation of Authority to Officers as set out in Section 10.0 of this report
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Purpose
1.1

To provide an update on progress in delivering the Wednesbury to Brierley Hill
Extension (WBHE) to West Midlands Metro subsequent to the WMCA’s approval in
December 2017 of the Outline Business Case (OBC) and application for a Transport
Works Act Order to renew CPO Powers.

1.2

To report additional outturn costs for WBHE and the result of the Final Business Case
assessment.

1.3

To seek approval of funding to cover the increased outturn costs in order to achieve
opening of WBHE by the end of 2023.

1.4

To seek approval of funding to cover the wider network enhancements.

1.5

To seek approval of the scheme of delegation.

2.0

Background

2.1

The objectives of the Wednesbury to Brierley Hill Extension support the WMCA’s
transformative vision for the region. The core objectives below remain as set out in the
Outline Business Case (OBC) approved by the WMCA Board in April 2017:
2.1.1

Support regeneration in areas of high deprivation through improved
connectivity with areas of opportunity;

2.1.2

Support economic development by improving the accessibility of major
employment sites;

2.1.3

Encourage modal shift from private car by delivering a high quality and reliable
public transport service;

2.1.4

Support an integrated transport network through providing seamless
interchange; and

2.1.5

Deliver a high-quality public transport service in a manner that supports local
environmental and safety benefits.

2.2

The Wednesbury to Brierley Hill extension will connect with Midland Metro Line 1 at
Wednesbury and run from Line 1 via Dudley town centre and Waterfront / Merry Hill to
Brierley Hill. The scheme will provide up to 17 new stops and will integrate with the
new Dudley Interchange, for local bus services, and at Dudley Port railway station.
This extension is planned to open to public service by the end of 2023.

2.3

The Wednesbury to Brierley Hill Extension comprises (refer to Appendix A):
 10.7km of new twin track tramway (of which 6.7km runs along the former South
Staffordshire Railway corridor and 4.0km running on-street through Dudley, the
Waterfront / Merry Hill and Brierley Hill).
 17 Metro stops (of which 2 are provisional).
 11 road traffic junctions crossed at-grade.
 23 existing structures to be refurbished or rebuilt (road, railway and canal bridges,
including the Parkhead Viaduct).
 4 new structures to be built (2 which connect with Metro Line 1 and 2 over Dudley
Canal at Brierley Hill).
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 Connections with Metro Line 1, Dudley Port railway station, Dudley Interchange,
Waterfront and Merry Hill shopping centre.
2.4

An application for an Order to be made under the Transport and Works Act 1992
Sections 1 and 5, known as the Midland Metro (Wednesbury to Brierley Hill and
Miscellaneous Amendments) Order ("the 2005 Order") was submitted on 7 April 2003.
Following a local public inquiry and appropriate consideration by the Department, the
Order (SI 2005 No. 927) was made and came into force on 22nd March 2005.

2.5

The 2005 Order planning powers were exercised in the undertaking of material
operations at Dudley Port Railway Station and at the Portersfield site in the centre of
Dudley in 2009/10. Both relevant planning authorities, Dudley and Sandwell Councils,
were satisfied that all necessary pre-conditions had been met. Therefore, the project
has an implemented planning consent as well as statutory authority to construct and
operate the extension. However, the powers of compulsory acquisition conferred by
the 2005 Order expired in 2010.

2.6

Following approval by WMCA Board on 21 April 2017 an OBC was submitted to DfT
by the Mayor for the West Midlands. After a thorough scrutiny of the OBC by DfT
officials, in particular of the transport modelling and economic case for the scheme,
funding of £250 million from the new Transforming Cities Fund was allocated to WMCA
by Government on 20 November 2017, including the Government funding of £207m
requested in the OBC.

2.7

On 8 December 2017 the WMCA Board approved the allocation of £207 million of this
funding together with £103m of WMCA Investment Programme funding to the WBHE
project and authorised submission by the WMCA to the Secretary of State for Transport
of an application under the Transport and Works Act 1992 for the Midland Metro
(Wednesbury to Brierley Hill Land Acquisition) Order (“the Order”), to refresh powers
of compulsory acquisition in respect of land and interests in land required to implement
the scheme.

2.8

At the time of writing (27 February) there remain 8 outstanding objections to the
Proposed Order and a local public inquiry will commence on 19 March 2019. Good
progress continues to be made in negotiation of agreements with objectors with the
aim of them withdrawing ahead of the Inquiry.

2.9

The following progress towards delivery of the project has been achieved subsequent
to OBC approval by the WMCA Board: Confirmation of £207 million of Government funding allocated by WMCA from its
Transforming Cities Fund allocation confirmed in November 2017 following
detailed Government scrutiny of the OBC.
 Confirmation of the procurement strategy for trams to operate the extension and
commencement of the Tram Supply Contract procurement process which is at
Invitation to Negotiate stage.
 Completion of Outline Design stage by Midland Metro Alliance (MMA) and
completion by them of an updated cost estimate under the Programme Alliance
Agreement (PAA), which is subject to ongoing value engineering prior to formal
submission to TfWM (due May 2019).
 The obtaining of detailed estimates of diversionary works to their apparatus by
Statutory Undertakers.
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 Completion of a detailed Project Implementation Plan by MMA.
 Application in December 2017 for a new TWA Order to secure land required for
the scheme by compulsory powers.
 Agreement between Network Rail and WMCA, in order to allow Network Rail to
withdraw its objection to the above Order and significant progress in finalising
arrangements to transfer the South Staffordshire line to TfWM.
 Agreement with Dudley Council on the design and funding arrangement for
constructing a retaining wall between the WBHE and the Very Light Rail National
Innovation Centre at Station Drive/Tipton Road, Dudley.
 Completion of a Final Business Case for submission to WMCA.
 Work via VISSIM modelling to confirm that highway measures for Dudley and
Merry Hill will operate satisfactorily.
 Continued engagement with stakeholders who are overwhelmingly supportive of
the project.
 Clearance of the South Staffordshire corridor and completion of surveys of the
route and inspection of all existing structures.
2.10

The Board is recommended to note this satisfactory progress towards delivery of this
important project.

2.11

Key Milestones for the delivery of the project are set out below and a summary of the
project schedule is provided at table 2.1 below :

Table 2.1: Key Project Milestones
Key Milestone

Delivery Date

Final Business Case submission

11 Feb 19

TWAO Public Inquiry (start)

19 Mar 19

Final Business Case approval

22 Mar 19

Complete value engineering design

29 Mar 19

Detailed design start

01 April 19

TC1 submission

21 May 19

Utilities (Dudley Town Centre)

Q4 2019

Complete delta Junction detailed design

Q4 2019

Order made

Q4 2019

Complete detailed design
Begin delta junction

1

Q3 2020

construction1

Q1 2020

TC2 submission

Q1 2021

Begin main construction works

Q3 2020

Complete construction

Q2 2023

Testing & Commissioning

Q3 2023

Safety approvals / Passenger services commence

Q4 2023

Subject to sectional TC2 proposal being approved in accordance with delegated authority.
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3.0

Impact on the Delivery of the Strategic Transport Plan

3.1

The Wednesbury to Brierley Hill Extension, as set out in this report, is an important
element in the expansion of Midland Metro, and in the development of the Strategic
Transport Plan’s Metropolitan Rail and Rapid Transit Network.

3.2

As part of the arrangements for the transfer of part of the abandoned South
Staffordshire rail corridor to Metro an agreement with Network Rail is being negotiated
to ensure passive provision is made within the Metro works for future rail service use
of the route. Implementation of future rail services will be subject to consultation
between Network Rail and WMCA and appropriate powers and funding being secured.

3.3

WBHE will enable the Black Country to achieve economic prosperity, attract
businesses and increase opportunities for those with smaller incomes; wealth creation
and accessibility to surrounding areas is vital. The extension will improve access to the
employment opportunities in the wider West Midlands area ensuring those in the
deprived areas that surround the line can access the job opportunities in these
important and growing employment districts such as Birmingham City Centre.

3.4

Furthermore the introduction of WBHE will result in the “unlocking” of local
development sites that are dependent on the scheme going ahead. Such development
will enable further growth and job creation.

3.5

A journey time comparison between the proposed Metro route and existing bus routes
servicing Birmingham City Centre shows that with the scheme in place, public transport
times will reduce by around 50%, which will significantly improve the potential
employment prospects for residents of Sandwell and Dudley.

4.0

Wider WMCA Implications

4.1

This report sets out WBHE as a key part of the Midland Metro extensions programme.
This expansion of Midland Metro, as part of an integrated Rail and Rapid Transit
Network, will enable better connectivity of key centres and corridors in the Black
Country with the wider Combined Authority area through effective interchange with
suburban and regional rail services.
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4.2

Subsequent to the completion of the OBC and to assist the submission to Government
independent specialist consultants, Lichfield, were commissioned by Dudley Council
in partnership with Sandwell Council, BCLEP and the Black Country Director of
Transport to assess and quantify the scale of economic impacts associated with the
WBHE. The study which was published in August 2017 considered the overall
economic impact of the WBHE as well as direct and indirect benefits to the wider West
Midlands economy.

4.3

The outputs from the study, which considered the zone within 2km of the WBHE over
a period of 25 years, are complementary to the FBC developed by WMCA. The study
identified and quantified some of the more tangible economic and local growth-oriented
benefits associated with the WBHE, including the benefits associated with the
development value that the WBHE unlocks or enhances, and associated outcomes
that it supports.

4.4

The report of the Lichfield assessment states at paragraph 2.8 that:
"The extension of the Metro through Wednesbury to Brierley Hill provides a gamechanging opportunity for the economic, social and environmental regeneration of the
area. The location of Metro stations has the potential to facilitate growth and
regeneration, including being the focus of higher density development, as well as
enhancing connectivity with other public transport modes."

4.5

The study confirmed that the WBHE would act as a significant enabler and accelerator
of growth in the area, as summarised in the infographic at the front of the report, which
compares the "With Metro Extension" and "Without Metro Extension" scenarios. In the
"With Metro Extension" scenario, the report predicate the following outcomes
assessed across the West Midlands region, when compared with the no scheme
picture:
 A 250% increase in the annual delivery of new homes (from 570 to 2000 per
annum);
 A 36% increase in the annual delivery of commercial floor space (from 634, 500m²
to 865,900m²);
 A 29% increase in permanent jobs (from 26,070 to 34,560 over a 25-year appraisal
period);
 Almost double the economic output (from £14.4bn to £28.6bn over a 25-year
appraisal period);
 A 46% increase in council tax receipts (from £396.5m to £580.5m over a 25-year
appraisal period); and
 A 160% increase in business rates (from £121.1m to £318.1m over a 25-year
appraisal period).

4.6

These figures demonstrate the strength of the economic case for the development of
the WBHE and its potential for high impact on the economy of the Black Country.

4.7

WMCA/MMA are working with Dudley and Sandwell MBC’s to develop an Inclusive
Growth programme along the proposed Midland Metro tram stops between
Wednesbury and Brierley Hill. The initiative includes delivering information, advice and
guidance on the developments planned for WBHE and help to signpost residents to
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training for careers in the rail and construction sectors – bearing in mind job
opportunities not just within West Midlands Metro but also with HS2, Commonwealth
Games, local housebuilders etc across the region.
4.8

Initiatives include the following set out below:
Initiative
Sector Based Work
Academy in Light
Rail

Age
18+

Association
Department for Work and
Pensions, other funding
bodies, local FE Colleges

Comment
Offered 50 NEETS/ long
term unemployed candidates
the opportunity to achieve
accredited qualification and
gain practical work
experience. 26 were hired
directly by MMA partners, 14
retained after 6 months and
one has entered into a
leadership apprenticeship.
The initiative won Institute of
Civil Engineers Education &
Inspiration Award 2018

4 Week Programme

18+

Department for Work, and
Pensions, specialist training,
Dudley, Wolverhampton and
South & City Colleges

4 week training programme
offering unemployed
candidates the opportunity to
achieve accredited
qualifications for jobs in the
rail and construction sectors.

Connecting Futures
in the West Midlands
Roadshow

10-29

Local businesses and
employers

Six roadshow events, thus
far, to address skill
shortages across the light
rail sector. 40 employers
participated and over 2000
young people attended

Liaison with
universities and
colleges

Young
people

Career events at West
Midlands Construction UTC,
Sandwell Academy,
Crestwood School, Dudley
College, Wolverhampton
College

Aim is to recruitment of
young people into the light
rail industry

Attend networking
events, public
speaking,
representation on
various boards and
steering groups

n/a

various

Attend Black Country
advisors celebration event,
sit on Black Country Talent
Match Employer steering
group and Women in Rail
West Midlands Steering
Committee

Apprentice &
graduate placement

n/a

Employers

Investment in developing
young people

Ex-Offenders

n/a

West Midland Probation
Service and appropriate
agencies

Identify suitable candidates
to work within the light rail
industry. Attend construction
career events at various
HMP locations, ‘Mind the
Gap’,
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4.9

As part of the initiative WMCA/MMA are working with Dudley MBC, the Department for
Work and Pensions, local providers, schools and colleges as well as the Adult and
Community Learning service, Black Country Impact and DY5 to deliver a Skills and
Employment pilot in Brierley Hill. When the Metro line is fully operational, people from
outside Dudley will then also have easier access to Brierley Hill and local jobs.

5.0

Capital Cost

5.1

The OBC submitted in 2017 contained historic cost estimates based upon updates of
the 2005 scheme estimates and the output of the feasibility studies. The estimated
capital cost in April 2017 was £402m made up of £343m central estimate of costs plus
£59m of optimism bias using figures agreed with DfT in 2005. Subsequently TfWM and
MMA have progressed the preliminary design of the scheme with early contractor and
operator input which has resulted in an increase in the overall estimate of scheme outturn costs to £449.5m.

5.2

The following table 5.1 sets out the variance in costs between the 2017 estimate
including optimism bias of £402m and 2018 capital costs.
Table 5.1 Capital Cost Variance
Cost Area

Explanation

Programme / Overheads

£4.30

Alliance & Programme running costs over lifecycle of extension
scheme reflects actual rather than OBC assumed costs

Survey & Design

£5.10

Increased scope of survey work reflecting actual requirements
and structures design costs higher than assumed in OBC

£40.70

Improved understanding of scope and quantities, ECI, and rebenchmarking of rates to reflect current market norms

Utilities

£5.30

Updated Utilities scope and estimates from 2005 base used in
OBC

Inflation

£4.30

Increased inflation risk allowance reflecting overall increase in
scheme costs

Construction

Land

-£9.60

Reduction in costs to reflect anticipated agreements with
Network Rail and Intu

-£19.90

Reduced number of trams from levels assumed in OBC as a
result of timetable simulation modelling

Other Costs

£1.60

Project insurances, driver training, testing & commissioning
costs updated to reflect actual rates in Alliance and early
Operator Input

Contingency

£15.80

Total

£47.60

Rolling stock

5.3

Variance £m

Updated to reflect industry norms and ongoing quantified risk
modelling

The Alliance approach to pricing the project has used the private sector partners’
experience in pricing “design and build” construction contracts coupled with a
quantified risk analysis rather than optimism bias to determine the overall cost
envelope within which the scheme will be delivered. This approach is considered to
provide a significantly more robust outcome than the previous methodology.
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5.4

The cost estimate also includes an estimate for the provision of 16 trams as required
to operate the service.
In preparing the FBC, WMCA has carried out, through the Midland Metro Alliance, a
thorough estimate of the costs for implementing the project in order to ensure it
provides a comprehensive, robust and reliable basis for the consideration of the
Financial and Value for Money (Economic) Cases.

5.5

The current cost estimate is based upon the following:
Table 5.1:

Basis of Current Cost Estimate

Cost element

Status

Preparatory Costs

Actual costs incurred to end March 2019.

Programme Management Costs

Forecast costs based upon the Programme Delivery team structure as set out
in this Business Case

Utilities

C3/C4 cost estimates from utilities

Metro Infrastructure

Design and construction costs estimated by MMA commercial team based on
preliminary design using established construction industry production and cost
rates coupled with QRA approach to assessment of price risk.

Risk

Ongoing risk management embedded into the project development proedures

Trams

Market costs based on extensive market soundings and intelligence from
declared UK and EU prices/contracts.

Value Engineering

Opportunities to reduce construction costs through value engineering and
value management of the project have been identified and are being explored
by MMA and TfWM but are excluded from the current estimates

5.6

The WMCA Board is recommended to note that the Final Business Case and the
Funding proposal have used the estimated outturn cost for the project of £449.5 million
gross of any Value Engineering savings.

6.0

Final Business Case

6.1

A Final Business Case (FBC) for WBHE incorporating updated information contained
within the previously approved OBC and the increased project cost set out above will
proceed through the WMCA assurance processes, commencing with the Technical
Appraisal Panel on 22 February 2019.

6.2

As for the FBC, the OBC has been developed and updated in accordance with the
DfT’s Transport Business Case and DCLG guidance. The FBC presents key economic
outputs contained in the Analysis of Monetised Costs and Benefits (AMCB) table.

6.3

Table 6.1 overleaf presents a full AMCB table which takes account of Land Value Uplift.
This is based on the core transport benefits and includes the wider economic impacts
generated using the DfT's software and the benefits arising from the metro scheme
'unlocking' development along the corridor. The costs include both operational costs
and infrastructure costs.

6.4

In this scenario the scheme has a benefit to cost ratio of 2.03:1.
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Table 6.1: Level 3 Net Present Value and Benefit to Cost Ratio
PVB
Wider Economic Impacts
Land Value Uplift
Adjusted Present Value of Benefits (see notes) (PVB)
Broad Transport Budget
 Metro investment costs
 Metro operating costs
 Metro revenues
Smarter Choices and Travel Planning Initiatives
Present Value of Costs (see notes) (PVC)
OVERALL IMPACTS
Net Present Value (NPV)
Benefit to Cost Ratio (BCR)

£’000 (2010 PRICES)
250,987
119,756
121,141
491,884
-324,722
-142,525
227,757
-3,317
242,807
249.077
2.03

6.5

The above clearly demonstrates that despite the increased capital costs, the WBHE
project still demonstrates detailed and convincing evidence of high Value for Money.

7.0

Wider Network Enhancements

7.1

Prior to 2017 the Metro Programme had been developed as a series of individual
projects without full consideration of the aggregate effect of delivery of all of the
schemes together. Following the formation of the Alliance the West Midlands Metro
team has reviewed the overall Metro Investment Program and identified a number of
additional activities that will be required as a result of the delivery of the wider
programme. The activities summarised below will need to be completed in parallel
with the delivery of the Wednesbury to Brierley Hill scheme.
7.1.1 Depot & Stabling. When originally developed in 2003 the additional trams to
operate the Wednesbury to Brierley Hill extension were expected to be
accommodated through modification of the existing facilities at Potters Lane,
Wednesbury. Subsequently between 2012 and 2016 the Birmingham City
Centre extension project coupled with the replacement of the 16 original T69
trams with 21 larger Urbos 3 trams has used up the majority of the spare
capacity at Wednesbury. The Edgbaston and Birmingham Eastside schemes
would also as standalone projects have been capable of having their additional
trams (6-9 in total) stored at Wednesbury. In aggregate the Birmingham
Eastside, Westside and Brierley Hill schemes require additional stabling
facilities for up to 25 3rd Generation Trams as well as modifications at Potters
Lane to accommodate mixed fleet operation. A suitable site (designated as a
construction compound for the WBH scheme) for a stabling facility has been
identified in Sandwell and discussions are ongoing to secure this site through
normal planning procedures.
7.1.2 Control and Communications Systems. Since the project was originally
proposed in 2003 the original control and communications systems supplied in
1999 and expected to be expanded for use on the WBH scheme have largely
become life expired / obsolete and will need to be upgraded and or replaced
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both to secure the continued operation of the Line One service and the efficient
and reliable operation of a multi route network (with 6 or more services operating
over the infrastructure). The upgrade of these systems will include





High Voltage power system, transformer / rectifiers and safety switching
systems
Analogue radio systems
Tram detection and control systems
Passenger information systems

7.2

West Midlands Metro team with the Midland Metro Alliance have produced an initial
high level estimate of the costs of progressing these schemes and these are now being
developed as projects within the overall Metro Investment Programme. Estimated
costs of the programme wide initiatives total £18m.

8.0

Financial Implications

8.1

Costs of the WBHE project have increased as described in Section 5 above, which has
resulted in the need for additional local funding to deliver the project’s significant
economic benefits. At a Benefits Cost ratio of 2.03:1, the scheme still represents
“Good” value for money (classified as a Benefit Cost ratio of over 2:1) when assessed
in accordance with DfT’s Webtag criteria, with potential for additional benefits as
outlined in the final business case.

8.2

The scheme is therefore proposed to be funded from devolved Local Transport Growth
Deal Funding, together with significant funding from Central government and WMCA
Contribution.

8.3

Funding of £250 million from the new Transforming Cities Fund was allocated to
WMCA by the Government on 20 November 2017, including the Government funding
requested in the Wednesbury to Brierley Hill Business Case. This was confirmed
within the second West Midlands Devolution Deal announced on 23 November 2017.
The WMCA Board approved the allocation of £207 million of this funding to the WBHE
project on 8 December 2017. The Board is asked to reconfirm its commitment of these
funds and authorise their drawdown in line with delegated authorities.

8.4

The BCLEP funding of £400k has already been provided and expended on early stage
scheme development. The WMCA contribution of £103.0m is funded as part of the
HS2 Connectivity Package. This allocation is recorded as a commitment in Appendix
7 of the Financial Monitoring Report to the WMCA Board at its meeting of 9 November
2018. The Board is asked to reconfirm the commitment of the £103m and to authorise
the drawdown of these funds in accordance with delegated authorities.

8.5

At the same meeting, a report on the Transforming Cities Fund allocated £10m to the
Dudley Interchange project to enable it to be delivered in harmony with the WBHE
delivery schedule.

8.6

For WMCA to fully meet the current estimated cost, prudential borrowing will be
required to cover any expenditure above the £310m of funding previously identified.
The latest work to refine the scheme and the efficiencies to be developed within the
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Midland Metro Alliance give a good level of confidence that the project can be delivered
within the current funding envelope.
8.7

The original funding package proposed and the cost phasing has been adjusted for the
current delivery schedule and funding of the additional costs as shown in Table 8.1
below.

8.8

Further financial implications are included within Appendix C report “Private Financial
Implications to be read in conjunction with paragraph 8 of this covering report”. This is
a private appendix made available to members of the Board only. Should further
clarification of anything within the private appendix be required at the meeting, it will
be necessary to exclude members of the public and press from the meeting room in
order to discuss these issues further.
Table 8.1:

Annual Funding Requirements (£m)

8.9

In the event of the scheme costs being below the £449.5m, the WMCA contribution of
£103m will be repaid as a priority or not drawn down.

9.0

Next Steps

9.1

The next steps in development of the project are to:
 Complete the Value Engineering exercise and complete the Stage Gate B project
assurance activities (Target Cost 1 Project Proposal) [Q2 2019]
 A procurement strategy review in line with consideration of the Target Cost 1
Project Proposal [Q2 2019]
 Production of Sectional Proposals for sub-projects [e.g. minor and major structural
works] on the critical path or where early works can de-risk the Programme. [Q2/3
2019]
 Finalise agreement with Network Rail and take ownership of the required sections
of the abandoned South Staffordshire corridor [Q2 2019]
 Commence land acquisition by agreement where possible pending the coming into
force of the TWAO. [Q2/3 2019]
 Letting of the 3rd Generation Tram supply contract (Q3 2019)
 Continue scheme detailed design development and enabling works in accordance
with the Stagegate B to C Project Proposal and Project Implementation Plan.
 Secure planning approval for the 2nd tram stabling site
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10.0

Delegations to Officers

10.1

In order to manage business effectively and efficiently WMCA is recommended to
delegate its powers in respect of this Programme to the Managing Director, TfWM and
Director West Midlands Metro to:
10.1.1 Accept target cost Project Proposals from Midland Metro Alliance for the
projects should they fall within the approved Full Business Case prices,
and subject to a satisfactory report by the Alliance Auditor;
10.1.2 Subject to costs being contained within the approved funding envelope
procure the services of consultants, contractors, legal and financial
advisors and others as necessary to undertake further design
development work on the WBHE and Wider Network Enhancements
Programme in line with any existing agreements and in compliance with
internal governance requirements and procurement best practice and in
consultation with the Finance Director and Head of Governance where
appropriate.
10.1.3 To proceed to deliver WBH for opening to public service in 2023 in line
with the approvals granted in respect of this paper.
10.1.4 Proceed to deliver wider network enhancements.

11.0

Legal implications

11.1

Any legal issues are covered within the main body of this report.

12.0

Equalities implications

12.1

The Midland Metro extensions will be designed and constructed in compliance with the
requirements of the Disability Act and RVAR subject to statutory oversight by the Office
of Road and Rail.

13.0

Inclusive Growth Implications

13.1

Any inclusive growth implication are covered within the main body of this report.

14.0

Geographical Area of Report’s Implications

14.1

The subject of this report directly impacts on the Metropolitan Boroughs of Sandwell
and Dudley along and in the vicinity of the disused South Staffordshire railway corridor
between Wednesbury and Round Oak, north of Merry Hill and on street sections
through Dudley town centre, Merry Hill and Brierley Hill town centre.

14.2

The subject of this report has a wider, indirect impact on residents and businesses in
Wolverhampton, Walsall and Birmingham through provision of new and enhanced
travel opportunities between Metro Line 1 and destinations on the WBH extension as
well as through provision of funding for Wider Network Enhancements that benefit the
Wolverhampton City Centre, Birmingham (Westside) and Birmingham (Eastside)
extensions.
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15.0

Other implications

15.1

None.

16.0

Schedule of background papers

16.1
16.2

WMCA Board report 30 September 2016 Midland Metro Update.
WMCA Board report 21 April 2017 Midland Metro Wednesbury to Brierley Hill
Extension.
WMCA Board Report 8 December 2017 Midland Metro Wednesbury to Brierley Hill
Extension - Submission of Transport and Works Act Order.

16.3

17.0

Appendices

Appendix A WBHE Route Plan
Appendix B Metro Network
Appendix C Private - Financial Implications
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Appendix A – WBHE Route Plan
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Appendix B – Metro Network
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Agenda Item 7

By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.

Document is Restricted
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