UK Central High Level Programme						
WMCA Key Milestone Submission Dates	2022/23		2023/24	2024/25		2025/26
December 2022 Baseline Change Request Update	Q1 Q2 Q3 A M J J A S O N D	Q4 Q1 J F M A M J	Q2 Q3 Q4 J A S O N D J F	Q1 Q2 M A M J J A S O	Q3 Q4 Q1 N D J F M A M J	Q2 Q3 Q4 J A S O N D J F M
Local network and wider connectivity improvements - key movement and growth corridors, junctions, network capacity and resilience – Key Route Network and Strategic Local Network, linking to economic opportunities						
A45 / Damson Parkway Multi-modal Junction Improvements (Phase 1)			FBC/OBC D			
A34 Stratford Road Enhancements Study (Phase 1)						
A452 Chester Road Corridor Enahncements (Phase 1)			OBC		FBC D	
Solihull Town Centre Access Improvements						
Wildlife Ways			Closure Report			
UKC Hub Access – Birmingham Business Park Southern Access			Closure Report			
Solihull Station New Location Feasibility Study		Clousure				
Walking & Cycling Infrastructure Investment Programme - LCWIP Dickens Heath to Solihull Town Centre permanent cycle scheme Walking & Cycling Infrastructure Investment Programme - LCWIP Knowle to Solihull Town Centre permanent cycle scheme			OBC		FBC D	
UKC Hub Access & Transport Modelling Programme			SOC			
UKC Hub Access - Balsall Common Multimodal Transport Package UKC Hub Access - Birmingham Airport / NEC / HS2 Interchange Station - Solihull - Dorridge Bus Priority (Bus Lozenge)	SOC		SOC	OBC	OBC	FBC D
Local Strategic Network Resilience - Smart Resilient Assets PAUSED Local Strategic Network Resilience - Significant Network Connections	FBC PROJECT PAUSED OBC	FRC	PROJECT PAUSED			
PAUSED Local Strategic Network Resilience - Sustainable Mobility Management MERGED WITH LOW CARBON FUTURE MOBILITY			VITH LOW CARBON FUTURE MOBILITY			
Solihull Rail Station (Integrated Transport Hub)		ОВС				
Maximising Opportunities from Infrastructure & Delivering Growth – Solihull Town Centre, North Solihull Regeneration, Unlocking Investment Sites and Accelerating Housing Delivery						
Solihull Train Station to Town Centre Accessibility Improvements (Phase 1)		Closure				
Solihull Town Centre Public Realm Improvement Scheme			OBC		FBC D	
Chelmsley Wood Town Centre Regeneration & Growth			OBC			FBC D
Kingshurst Village Centre Redevelopment			FBC D			
Accelerating Housing Delivery – Simon Digby			FBC/Appointment of Developer	D		

UK Central High Level Programme																																							
WMCA Key Milestone Submission Dates					2022	/23				2023/24									2024/25									2025/26											
December 2022 Baseline Change Request Update		Q1					23		Q4		Q1			Q2		Q3		Q4		Q1			Q2		Q			Q4			Q1		Q2			Q3		Q4	
	Α	M J	J	Α	S	0	N D	J	F	MA	M	l J	J	Α	s o	N	D	J F	M	Α	M J	1	Α	S	0 1	I D	J	F	М	Α	М	J .	J A	S	0	N		J F	M
													1													-									<u> </u>				
Clean, Inclusive Growth - Low Carbon and Future Proofing Investment and								ı																															
Development, Maximising Benefits and Social Value								ı																															
Inclusive Growth - Securing Social Value																											BCJ /	Evaluatio	on				-						
													İ							İ													-						
																				_	sibilty Studi																		
Sustainable Energy – Enabling Clean Growth & Mobility																				Fea	isibilty Studi	es																	
																									^														
Sustainable Energy – UKC Hub Low Carbon Heat Network																						F	easibility	Study	>														
	_																																						Ī
Sustainable Energy – Solihull Town Centre Low Carbon Heat Network													FBC	D																									
																																							•
Low Carbon Future Mobility																													ОВС										
,																																							
								1																															
								_																															